
GENERIC-39411Proj

ESTABLISH DME ON AIRPORTPROJECT TITLE:

39411NEW RTP NUMBER:

N-06NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ESTABLISH WILL BE AT CURRENTLY COMMISSIONED GS OR LOC.  CONSTRUCTION OF ANTENNA SUPPORT
WILL BE REQUIRED.  NO ENVIRONMENTAL WORK WILL BE REQUIRED.  NO EDDA REQUIRED.  NO LEASE
REQUIRED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

DRFD1T

ELCE1

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

LGSRLA

RESE3T

2

2

2

1

20

2

2

5

20

1

1

3

3

3

5

20

120

120

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

157TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-39411Proj

ESTABLISH DME ON AIRPORTPROJECT TITLE:

01900

02100

02300

04100

04300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

NAVTAZ

RESE3T

ESUTAZ

NAVTAZ

RESE3T

LGSFAZ

LGSRLA

NAVE2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

3

3

2

15

2

2

2

2

5

2

1

30

5

60

1

157TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-39411Proj

ESTABLISH DME ON AIRPORTPROJECT TITLE:

04300

04400

07300

08000

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

DRFD1T

INST4

LGSFAZ

NAVE2

NAVTAZ

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

30

2

8

1

1

1

2

1

1

1

1

15

5

1

157TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-39411Proj

ESTABLISH DME ON AIRPORTPROJECT TITLE:

08000

08200

08600

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

157TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-39426Proj

REPLACE DME ON AIRPORTPROJECT TITLE:

39426NEW RTP NUMBER:

N-06NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

REPLACEMENT WILL BE AT CURRENTLY COMMISSIONED GS OR LOC OR TERMINAL VOR.  REMOVAL OF
EXISTING ANTENNA SUPPORT AND CONSTRUCTION OF ANTENNA SUPPORT WILL BE REQUIRED.  NO
ENVIRONMENTALASSESSMENT WORK WILL BE REQUIRED.  SEE NEXT ACTIVITY.

 INSTALL NEW EQUIPMENT (OUT OF SERVICE REQUIRED).

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

CIVE1

NAVE2

NAVTAZ

CIVE1

DRFD1T

ELCE1

DRFD2T

NAVE2

NAVTAZ

SECS2

CIVE1

2

2

2

1

25

2

2

5

20

1

1

3

5

20

120

120

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

180TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-39426Proj

REPLACE DME ON AIRPORTPROJECT TITLE:

01800

01900

02100

02300

04100

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

LGSRLA

RESE3T

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

NAVTAZ

RESE3T

ESUTAZ

NAVTAZ

RESE3T

3

3

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

3

3

2

15

2

2

2

1

30

5

60

180TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-39426Proj

REPLACE DME ON AIRPORTPROJECT TITLE:

04100

04300

04400

07300

08000

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVE2

NAVTAZ

INST4

NAVE2

NAVTAZ

2

5

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

30

2

8

1

1

1

1

15

5

1

180TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-39426Proj

REPLACE DME ON AIRPORTPROJECT TITLE:

08000

08300

08500

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

DRFD1T

INST4

LGSFAZ

NAVE2

NAVTAZ

SMGRAZ

NAVTAZ

SMGRAZ

CIVE1

INST4

LGSFAZ

NAVTAZ

RESE3T

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

2

1

1

1

1

1

1

1

1

4

1

1

10

1

0

0

0

0

0

0

0

0

0

0

0

0

1

20

1

180TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-39426Proj

REPLACE DME ON AIRPORTPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

RADE

RESE

TORS

0

0

0

180TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-40011Proj

ESTABLISH NEW FSAS COMPUTERPROJECT TITLE:

40011NEW RTP NUMBER:

A-07NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIPMENT WILL BE INSTALLED IN PRESENT FACILITY.  NO BUILDING EXTENSION WILL BE REQUIRED,
BUT FLOOR DUCTING WILL BE NEEDED.  FSAS WILL REMAIN OPERATIONAL THROUGH TESTING AND
COMMISSIONING OF OASIS.  SEE NEXT ACTIVITY. 

 INSTALLATION OF ENGINE GENERATORS OR UPS WILL BE COVERED BY ANOTHER NETWORK.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

AUTE2

CIVE1

COME2

COMTAZ

ELCE1

ESUTAZ

MECE1

CIVE1

COMTAZ

DRFD1T

ELCE1

ESUTAZ

MECE1

SECS1

2

10

2

10

3

5

2

2

10

1

5

10

2

10

1

5

30

90

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

404TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-40011Proj

ESTABLISH NEW FSAS COMPUTERPROJECT TITLE:

01000

01800

01900

02100

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

AUTE2

AUTTAZ

COME2

DRFD2T

SECS1

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COMTAZ

ELCE1

INST4

LGSRLA

45

2

15

5

2

3

5

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

2

5

10

90

1

20

404TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-40011Proj

ESTABLISH NEW FSAS COMPUTERPROJECT TITLE:

02100

02200

02300

02500

04600

04800

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

RESE3T

COMTAZ

ELCE1

ESUTAZ

INST4

LGSFAZ

RESE3T

COMTAZ

ELCE1

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

AUTE2

AUTTAZ

ESUTAZ

INST4

AUTE2

AUTTAZ

INST4

TORS4

AUTE2

20

2

2

2

2

1

3

1

1

1

1

1

1

5

5

2

20

5

5

20

20

5

3

1

30

30

10

404TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-40011Proj

ESTABLISH NEW FSAS COMPUTERPROJECT TITLE:

04800

08000

08200

08500

08600

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Commissioning

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

AUTEAZ

INST4

TORS4

AUTE2

AUTTAZ

ESUTAZ

INST4

LGSFAZ

TORS4

COMTAZ

SMGRAZ

ESUTAZ

INST4

LGSFAZ

TORS4

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

10

10

10

1

1

1

1

1

1

1

1

10

20

10

30

0

0

0

0

0

0

0

0

0

1

1

30

1

404TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-40011Proj

ESTABLISH NEW FSAS COMPUTERPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

404TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-40046
Proj

ESTABLISH OPERATIONAL & SUPPORTAILITY
IMPLEMENTATION SYSTEM

PROJECT TITLE:

40046NEW RTP NUMBER:

A-07NEW CIP NUMBER:

2301D

2301F

4304

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIPMENT WILL BE INSTALLED IN PRESENT FACILITY.  NO BUILDING EXTENSION WILL BE REQUIRED,
BUT FLOOR DUCTING WILL BE NEEDED.  FSAS WILL REMAIN OPERATIONAL THROUGH TESTING AND
COMMISSIONING OF OASIS.  SEE NEXT ACTIVITY. 

 INSTALLATION OF ENGINE GENERATORS OR UPS WILL BE COVERED BY ANOTHER NETWORK.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

AUTE2

CIVE1

COME2

COMTAZ

ELCE1

ESUTAZ

MECE1

CIVE1

SECS1

CIVE1

2

10

2

10

3

5

2

2

20

2

10

5

30

60

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

506TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-40046
Proj

ESTABLISH OPERATIONAL & SUPPORTAILITY
IMPLEMENTATION SYSTEM

PROJECT TITLE:

00800

01000

01800

01900

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

COMTAZ

DRFD1T

ELCE1

ESUTAZ

MECE1

SECS1

AUTE2

AUTTAZ

COME2

DRFD2T

SECS1

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

1

5

10

2

10

1

45

2

15

5

2

3

5

2

0

0

0

0

0

0

0

0

0

0

0

0

90

90

1

506TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-40046
Proj

ESTABLISH OPERATIONAL & SUPPORTAILITY
IMPLEMENTATION SYSTEM

PROJECT TITLE:

01900

02100

02200

02300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

RADE

RESE

TORS

CIVE1

COMTAZ

ELCE1

INST4

LGSRLA

MECE1

RESE3T

CIVE1

COMTAZ

DRFD1T

ELCE1

ESUTAZ

INST4

LGSFAZ

MECE1

RESE3T

CIVE1

COMTAZ

ELCE1

ESUTAZ

LGSFAZ

MECE1

RESE3T

0

0

0

2

2

2

5

10

2

20

2

2

3

2

2

2

1

2

3

1

1

1

1

1

1

1

20

3

1

506TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-40046
Proj

ESTABLISH OPERATIONAL & SUPPORTAILITY
IMPLEMENTATION SYSTEM

PROJECT TITLE:

02300

02500

03700

04600

04800

08000

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

SMGRAZ

AUTE2

AUTTAZ

COME2

COMTAZ

ESUTAZ

INST4

COME2

COMEMM

AUTE2

AUTTAZ

COME2

COMTAZ

INST4

TORS4

AUTE2

AUTEAZ

COME2

COMTAZ

INST4

TORS4

AUTE2

1

5

5

5

5

2

20

5

10

5

5

5

5

20

20

5

10

5

5

10

10

1

30

120

30

10

1

506TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-40046
Proj

ESTABLISH OPERATIONAL & SUPPORTAILITY
IMPLEMENTATION SYSTEM

PROJECT TITLE:

08000

08200

08500

08600

JOINT ACCEPTANCE INSPECTION 

Commissioning

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

AUTTAZ

COME2

COMTAZ

DRFD4T

ESUTAZ

INST4

LGSFAZ

TORS4

AUTTAZ

COMTAZ

SMGRAZ

ESUTAZ

INST4

LGSFAZ

LGSRLA

TORS4

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

1

3

1

5

1

1

1

1

1

1

1

10

20

10

10

30

0

0

0

0

0

0

0

0

0

0

1

30

1

506TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-40046
Proj

ESTABLISH OPERATIONAL & SUPPORTAILITY
IMPLEMENTATION SYSTEM

PROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

506TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-41151Proj

ESTABLISH AFSS POWER CONDITIONINGPROJECT TITLE:

41151NEW RTP NUMBER:

F-05NEW CIP NUMBER:

4303

USED FOR PROJECTS USING OLD CIP NUMBERS:

SOME MINOR SPACE WORK BY LOCAL CONTRACT.  IN-SERVICE INSTALLATION.  ALL MATERIAL IS
GOVERNMENT FURNISHED.  ELECTRONIC ENGINEERING  WILL PARTICIPATE IN TEST PLANNING AND
EXECUTION.  ALL LOCAL CONTRACTING WILL BE DONE BEFORE TURNKEY CONTRACTOR ARRIVES.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

AFPM1

RAPM1

CIVE1

COME2

COMTAZ

ELCE1

ESUTAZ

CIVE1

ESUTAZ

ESUTHZ

SECS1

CIVE1

DRFD1T

ELCE1

ESUTAZ

1

1

3

3

1

3

1

5

2

1

1

10

5

20

3

5

30

30

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

173TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-41151Proj

ESTABLISH AFSS POWER CONDITIONINGPROJECT TITLE:

01700

01800

01900

02100

02200

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

ELCE2

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

ELCE1

ESUTAZ

LGSRLA

RESE3T

ELCE3

3

3

3

5

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

10

20

5

45

2

90

90

1

75

3

173TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-41151Proj

ESTABLISH AFSS POWER CONDITIONINGPROJECT TITLE:

02200

08000

08200

08600

PLANT JOINT ACCEPTANCE INSPECTION  

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

ESUTAZ

LGSRLA

RESE3T

ATPC1

COMTAZ

DRFD2T

ESUTAZ

ESUTHZ

RESE3T

SMGRAZ

ESUTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

2

1

3

1

1

3

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

1

1

173TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-41151Proj

ESTABLISH AFSS POWER CONDITIONINGPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

TORS 0

173TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-41166Proj

AFSS CONSOLE REPLACEMENTPROJECT TITLE:

41166NEW RTP NUMBER:

A-07NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

M1FC WILL BE TEMPORARILY INSTALLED IN THE CONSOLES AT ALL SITES EXCEPT ST. LOUIS.  THE
REPLACEMENT CONSOLES WILL BE DELIVERED READY TO ACCEPT LEGACY EQUIPMENT.  THE CONTRACT WILL
CONTAIN AN ENGINEERING SERVICES CONTRACT LINE ITEM NUMBER (CLIN).   

THE REPLACEMENT CONSOLE DESIGN WILL INCLUDE SECURING OASIS AND LEGACY EQUIPMENT TO ENSURE
CONSOLE AND EQUIPMENT WILL NOT BE DAMAGED DURING A SEISMIC EVENT IN ACCORDANCE WITH
PARAGRAPH 4.11 OF THE REQUIREMENTS DOCUMENT.  ALL UNUSED EQUIPMENT (NEXT)

IN THE OPERATIONS ROOM WILL BE REMOVED AND DISPOSED BY THE SITE PRIOR TO THE SRR.
INSTALLATION AT 61 SITES WILL HAVE MINIMUM NEGATIVE IMPACT ON OPERATIONS. INSTALLATION WILL
BE DONE BY NATIONAL "TIGER" TEAMS CONSISTING OF THREE CONTRACTORS (NEXT)

 AND TWO FAA PERSONNEL.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

PROJECT ASSIGNMENT

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

RAPM1

AUTE2

CIVE1

COME2

COMTAZ

ELCE1

ESUTAZ

MECE1

CIVE1

COMTAZ

DRFD1

2

5

2

5

2

5

1

2

15

1

5

5

5

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

347TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-41166Proj

AFSS CONSOLE REPLACEMENTPROJECT TITLE:

00800

01000

01700

02300

02500

04100

04300

ENGINEERING CIVIL

ENGINEERING ELECTRONIC

MATERIAL AVAILABLE PLANT

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION

MATERIAL AVAILABLE ELECTRONIC

ELECTRONICS HEALTH & SAFETY CHECKLIST

ELCE1

ESUTAZ

MECE1

SECS1

AUTE2

COME1

ESUTAZ

AFOC1

ELCE4

ESUTAZ

RAPM1

RESE3

CIVE3

ELCE1

ESUTAZ

AUTE

CIVE

COME

CONS

DRFD

15

2

5

1

45

45

1

1

1

1

1

1

10

20

1

0

0

0

0

0

90

1

1

60

1

1

347TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-41166Proj

AFSS CONSOLE REPLACEMENTPROJECT TITLE:

04300

04400

04800

08000

08200

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE

JOINT ACCEPTANCE INSPECTION

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE4

COME4

ELCE4

INST4

MECE4

ESUTAZ

MECE1

ELCE4

ESUTAZ

RAPM1

RESE3

ESUTAZ

0

0

0

0

0

0

0

0

0

0

28

28

28

28

28

1

1

1

1

1

1

1

28

1

1

1

1

347TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-41166Proj

AFSS CONSOLE REPLACEMENTPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

347TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-41206Proj

REPLACE UPS AT AFSSPROJECT TITLE:

41206NEW RTP NUMBER:

F-05NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIPMENT WILL BE INSTALLED IN PRESENT FACILITY.  NO BUILDING EXTENSION WILL BE REEQUIRED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

COME2

ELCE1

ESUTAZ

CIVE1

ELCE1

ESUTHZ

SECS1

CIVE1

DRFD1T

ELCE1

ESUTAZ

CIVE1

1

3

3

3

1

5

3

3

3

15

5

20

4

3

5

30

30

120

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

160TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-41206Proj

REPLACE UPS AT AFSSPROJECT TITLE:

01700

01800

01900

02100

02200

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

ELCE2

LGSRLA

CIVE1

ELCE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

ELCE1

ESUTAZ

LGSFLA

LGSRLA

RESE3T

3

3

2

2

5

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

5

3

2

35

90

1

75

3

160TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-41206Proj

REPLACE UPS AT AFSSPROJECT TITLE:

02200

04300

04400

08000

PLANT JOINT ACCEPTANCE INSPECTION  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

ELCE1

ESUTAZ

LGSRLA

RESE3T

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COMTAZ

ESUTAZ

ATPC1

DRFD4T

ELCE1

ESUTAZ

ESUTHZ

2

2

1

3

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

2

1

2

1

1

1

1

30

3

160TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-41206Proj

REPLACE UPS AT AFSSPROJECT TITLE:

08000

08300

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

LGSFAZ

RESE3T

SMGRAZ

ESUTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

160TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-41315Proj

IMPROVE AFSS SUPPORT SPACEPROJECT TITLE:

41315NEW RTP NUMBER:

F-05NEW CIP NUMBER:

2301M

3320

4320

USED FOR PROJECTS USING OLD CIP NUMBERS:

THESE ARE SMALL IMPROVEMENT OR REPAIR PROJECTS AND CONTRACT WORK WILL NORMALLY BE SMALL
LOCAL CONTRACTS USING GOVERNMENT FURNISHED MATERIAL.  ELECTRONIC ACTIVITIES ARE INCLUDED TO
COVER ELECTRONIC UPGRADES. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

COME2

COMEAZ

ESUTAZ

CIVE1

DRFD1T

ELCE1

MECE1

COME2

DRFD2T

SECS2

1

3

3

3

4

10

3

2

2

5

1

1

5

15

60

30

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

99TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-41315Proj

IMPROVE AFSS SUPPORT SPACEPROJECT TITLE:

01700

01800

01900

02100

04600

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

ELECTRONIC CONTRACTOR INSTALLATION 

CIVE1

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

ESUTAZ

RESE3T

COMTAZ

ESUTAZ

TORS4

2

1

4

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

20

2

2

15

30

1

30

30

99TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-41315Proj

IMPROVE AFSS SUPPORT SPACEPROJECT TITLE:

04800

08000

08300

08600

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

COMTAZ

TORS4

SMGRAZ

TORS4

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

2

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

1

1

1

99TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-41362Proj

RELOCATE AFSSPROJECT TITLE:

41362NEW RTP NUMBER:

F05NEW CIP NUMBER:

3320

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY DESIGN AND SITE ADAPTATION WILL BE ACCOMPLISHED BY AN A&E CONTRACTOR AND FAA
PERSONNEL.  THIS WILL BE A LEASED FACILITY AND BUILT BY A LOCAL GOVERNMENT ENTITY.  SEE
NEXT ACTIVITY. 

FSS WILL OPERATE WITH EXTERIOR COMM FACILITIES (RCF'S).  ENGINEERING WILL NOT COMMENCE
BEFORE SITE SELECTIN AND ACQUISITION IS RESOLVED.  SEE NEXT ACTIVITY. 

 INSTALLATION AND EQUIPMENT REMOVAL WILL BE DONE BY FAA PERSONNEL.  DISMANTLE OF OLD
FACILITY WILL BE COVERED BY NETWORK 90033.  SEE NEXT ACTIVITY.

 OAISIS AND VOICE SWITCH BY OTHER NETWORKS.  FAA CONSTRUCTIN AND FOLLOW-ON AFTER BUILDING
OCCUPANCY WILL BE BY FAA PERSONNEL AND FAA CONTRACT.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

CIVE1

COME2

LGSRLA

CIVE1

SECS1

CIVE1

DRFD1T

10

20

10

5

20

8

120

30

20

120

90

250

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

2521TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-41362Proj

RELOCATE AFSSPROJECT TITLE:

00800

00900

01000

01700

01800

01900

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

ELCE1

MECE1

AUTE2

CIVE1

COME2

LGSRLA

RAPM1

AUTE2

COME2

COMTAZ

DRFD2T

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

50

50

10

20

10

20

5

100

100

38

40

10

10

8

20

20

40

10

0

0

0

0

120

200

120

140

1

2521TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-41362Proj

RELOCATE AFSSPROJECT TITLE:

01900

02100

02200

02300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

COME2

CONS3

DRFD3T

ELCE1

ESUTAZ

LGSRLA

MECE1

RESE3T

CIVE1

COME2

ESUTAZ

INST4

LGSFAZ

RESE3T

SMGRAZ

0

0

0

0

0

0

0

0

0

0

0

50

20

200

50

50

25

80

40

80

5

2

5

4

5

5

2

400

5

20

2521TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-41362Proj

RELOCATE AFSSPROJECT TITLE:

02300

03700

04100

04300

04400

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

CIVE1

ESUTAZ

RESE3T

COME2

COMEMM

COME2

LGSFAZ

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

10

10

20

40

50

20

7

10

5

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

120

150

1

260

2521TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-41362Proj

RELOCATE AFSSPROJECT TITLE:

04400

08000

08300

08600

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

AUTE2

CIVE1

COME2

COMTAZ

INST4

AUTE2

COME2

COMTAZ

DRFD3T

INST4

LGSFAZ

SMGRAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

50

20

90

85

650

5

5

2

20

5

6

2

1

1

0

0

0

0

0

0

0

0

0

0

0

0

5

1

1

2521TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-41362Proj

RELOCATE AFSSPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

RADE

RESE

TORS

0

0

0

2521TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-41363Proj

DISMANTLE AFSS (LEASED BUILDING)PROJECT TITLE:

41363NEW RTP NUMBER:

F05NEW CIP NUMBER:

3320

USED FOR PROJECTS USING OLD CIP NUMBERS:

ALL ENVIRONMENTAL DUE DILIGENCE AUDIT WILL BE REQUIRED BECAUSE OF LEASED PROPERTY.  EDDA
ACTIVITY IS UNDER 00400 TO INSURE EDDA IS ACOMPLISHED.  SEE NEXT ACTIVITY. 

 DEMOLITION OF AFSS STRUCTURE, IF REQUIRED, WILL BE ACCOMPLISHED BY CONTRACT.  FACILITY
WILL BE RETURNED TO CONDITION REQUESTED BY THE OWNER. FAA PERSONNEL WILL REMOVE ALL
EQUIPMENT AND IN-USE PROPERTY.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

CIVE1

COME2

LGSRLA

CIVE1

CIVE1

DRFD1T

ELCE1

MECE1

AUTE2

COME2

2

10

10

5

30

30

15

10

10

40

40

10

30

90

140

50

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

673TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-41363Proj

DISMANTLE AFSS (LEASED BUILDING)PROJECT TITLE:

01000

01800

01900

02100

02300

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

COMTAZ

DRFD2T

SECS2

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

LGSFAZ

LGSRLA

RESE3T

8

8

2

5

10

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

15

15

50

120

1

50

5

673TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-41363Proj

DISMANTLE AFSS (LEASED BUILDING)PROJECT TITLE:

02300

08500

08600

CONTRACTOR ACCEPTANCE INSPECTION

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

CIVE1

LGSRLA

RESE3T

AUTE2

CIVE1

COME2

COMTAZ

CONS3

ESUTAZ

INST4

LGSFAZ

MECE1

RESE3T

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

2

5

20

5

20

20

50

15

100

9

5

90

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

120

1

673TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-41433Proj

ACD REMOVALPROJECT TITLE:

41433NEW RTP NUMBER:

F-05NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ALL ACTIVITIES WILL UTILIZE IC RESOURCES. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

04300

04400

PROJECT ASSIGNMENT

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT

PRGA0

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

ELCE4

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

10

2

1

5

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

16TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-41433Proj

ACD REMOVALPROJECT TITLE:

08000

08500

08600

JOINT ACCEPTANCE INSPECTION

DECOMMISSIONING/EQUIPMENT REMOVA

SITE CLEANUP/PROJECT CLOSEOUT

AFPM2

ELCE4

ELCE4

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

2

1

16TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45011Proj

ESTABLISH PAPI/VASIPROJECT TITLE:

45011NEW RTP NUMBER:

N-04NEW CIP NUMBER:

2409A

2409F

2409J

3409A

3409F

3409J

USED FOR PROJECTS USING OLD CIP NUMBERS:

ALL SITES WILL BE ON AIRPORT PROPERTY.  RADIO CONTROLLED EQUIPMENT WILL BE INSTALLED.  NO
UNUSUAL SITE ACCESS RESTRICTIONS. MINIMUM EDDA AND FONSI. NETWORK CONTAINS STAFFING FOR
INSTALLATION INCLUDING RADIO AND MONITORING SYSTEM.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

ESUTAZ

NAVE2

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

SECS1

3

5

1

2

5

2

35

10

2

3

20

45

60

90

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

187TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45011Proj

ESTABLISH PAPI/VASIPROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

CIVE1

LGSRLA

NAVE2

RAPM1

DRFD2T

NAVE2

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

3

5

3

1

3

10

1

5

1

2

5

10

0

0

0

0

0

0

0

0

0

0

0

0

120

90

90

1

187TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45011Proj

ESTABLISH PAPI/VASIPROJECT TITLE:

01900

02100

02300

03700

04100

04300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

RESE3T

COMEMM

NAVE2

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

0

0

0

2

2

5

30

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

45

1

120

30

1

187TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45011Proj

ESTABLISH PAPI/VASIPROJECT TITLE:

04300

04400

07300

08000

08200

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVTAZ

ESUTAZ

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

0

0

0

0

0

0

0

12

1

1

1

2

1

1

2

1

1

1

0

0

0

0

15

1

5

1

1

187TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45011Proj

ESTABLISH PAPI/VASIPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

187TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45022Proj

RELOCATE PAPI/VASIPROJECT TITLE:

45022NEW RTP NUMBER:

N-04NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE RELOCATED ON AIRPORT.  RADIO CONTROLLED EQUIPMENT WILL BE REINSTALLED.  NO
UNUSUAL SITE ACCESS RESTRICTIONS.  MINIMUM EDDA AND FONSI. NETWORK CONTAINS STAFFING FOR
RELOCATING ALL COMPONENTS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

ESUTAZ

NAVE2

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

SECS1

CIVE1

LGSRLA

NAVE2

RAPM1

3

5

1

2

5

2

35

10

2

3

3

5

3

1

20

45

60

90

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

161TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45022Proj

RELOCATE PAPI/VASIPROJECT TITLE:

01000

01700

01800

01900

02100

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

DRFD2T

NAVE2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

1

2

5

1

2

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

2

20

45

90

1

45

161TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45022Proj

RELOCATE PAPI/VASIPROJECT TITLE:

02100

02300

04300

04400

07300

08000

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

LGSRLA

RESE3T

CIVE1

RESE3T

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVTAZ

ESUTAZ

RESE3T

5

30

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

1

1

1

1

1

10

1

5

161TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45022Proj

RELOCATE PAPI/VASIPROJECT TITLE:

08000

08300

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

CIVE1

ESUTAZ

NAVTAZ

RESE3T

SMGRAZ

ESUTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

1

1

2

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

161TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45033Proj

DISMANTLE PAPI/VASIPROJECT TITLE:

45033NEW RTP NUMBER:

N-04NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ANY ENVIRONMENTAL MITIGATION, I.E. FUEL TANK POLLUTION, DIOXIN FILLED TRANSFORMERS, HAS
BEEN ACCOMPLISHED PRIOR TO THIS PROJECT.  FACILITY WILL BE RETURNED TO ORIGINAL CONDITION
FOR GSA DISPOSAL.  REMOVAL OF REMOTE RADIO CONTROL SYSTEM.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01800

01900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

RAPM1

CIVE1

ESUTAZ

NAVE2

CIVE1

DRFD2T

SECS1

DRFD2T

NAVE2

CIVE1

LGSRLA

AUTE

3

2

1

2

15

2

1

1

3

3

5

0

20

30

20

10

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

69TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45033Proj

DISMANTLE PAPI/VASIPROJECT TITLE:

01900

02100

02200

04300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

ESUTAZ

LGSFAZ

RESE3T

AUTE

CIVE

COME

CONS

DRFD

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

3

10

1

1

1

0

0

0

0

0

10

1

1

69TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45033Proj

DISMANTLE PAPI/VASIPROJECT TITLE:

04300

04400

08500

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVTAZ

LGSFAZ

RESE3T

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

0

0

0

0

0

0

0

0

0

0

4

1

2

5

1

0

0

0

0

0

0

0

0

0

0

0

10

5

1

69TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45033Proj

DISMANTLE PAPI/VASIPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

NAVE

RADE

RESE

TORS

0

0

0

0

69TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45044Proj

CONVERT PAPI/VASIPROJECT TITLE:

45044NEW RTP NUMBER:

N-04NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE CONVERTED AT PRESENT LOCATION.  RADIO CONTROLLED EQUIPMENT WILL BE
REINSTALLED.  NO UNUSUAL SITE ACCESS RESTRICTIONS.  MINIMUM EDDA & FONSI.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

ESUTAZ

NAVE2

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

SECS1

CIVE1

LGSRLA

NAVE2

RAPM1

3

5

1

2

5

2

35

10

2

3

3

5

3

1

20

45

60

90

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

161TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45044Proj

CONVERT PAPI/VASIPROJECT TITLE:

01000

01700

01800

01900

02100

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

DRFD2T

NAVE2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

1

2

5

1

2

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

2

20

45

90

1

45

161TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45044Proj

CONVERT PAPI/VASIPROJECT TITLE:

02100

02300

04300

04400

07300

08000

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

LGSRLA

RESE3T

CIVE1

RESE3T

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVTAZ

ESUTAZ

RESE3T

5

30

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

1

1

1

1

1

10

1

5

161TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45044Proj

CONVERT PAPI/VASIPROJECT TITLE:

08000

08300

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

CIVE1

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

1

1

2

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

161TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45055Proj

IMPROVE/MODERNIZE PAPI/VASIPROJECT TITLE:

45055NEW RTP NUMBER:

N-04NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE MODERNIZED AT PRESENT LOCATION.  RADIO CONTROLLED EQUIPMENT WILL BE
REINSTALLED.  NO UNUSUAL SITE ACCESS RESTRICTIONS.  NO EDDA.  NETWORK CONTAINS RESOURCES
FOR IMPROVEMENT OF ALL COMPONENTS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

01800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

CIVE1

ESUTAZ

CIVE1

DRFD1T

ELCE1

COME2

DRFD2T

CIVE1

LGSFAZ

LGSRLA

CIVE1

1

2

1

5

2

2

2

1

5

1

2

2

5

10

60

20

90

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

76TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45055Proj

IMPROVE/MODERNIZE PAPI/VASIPROJECT TITLE:

01800

01900

02100

02300

04100

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

RESE3T

COME2

5

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

2

5

15

1

1

1

2

1

45

3

90

76TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45055Proj

IMPROVE/MODERNIZE PAPI/VASIPROJECT TITLE:

04100

07300

08000

08300

08600

MATERIAL AVAILABLE ELECTRONIC  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

LGSFAZ

LGSRLA

ESUTAZ

RESE3T

DRFD4T

ESUTAZ

LGSFAZ

NAVTAZ

RESE3T

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

1

2

1

1

4

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

3

1

1

1

76TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45055Proj

IMPROVE/MODERNIZE PAPI/VASIPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

RADE

RESE

TORS

0

0

0

76TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45066Proj

REPLACE PAPI/VASIPROJECT TITLE:

45066NEW RTP NUMBER:

N-04NEW CIP NUMBER:

4409

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE REPLACED AT PRESENT LOCATION.  RADIO CONTROLLED EQUIPMENT WILL BE
REINSTALLED.  NO UNUSUAL SITE ACCESS RESTRICTIONS. NETWORK CONTAINS STAFFING FOR REMOVAL
AND REPLACEMENT OF ALL COMPONENTS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

ESUTAZ

CIVE1

DRFD1T

ELCE1

SECS1

DRFD2T

NAVE2

SECS2

CIVE1

LGSFAZ

LGSRLA

1

2

1

20

5

5

2

1

2

2

5

1

2

20

20

60

20

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

117TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45066Proj

REPLACE PAPI/VASIPROJECT TITLE:

01800

01900

02100

02300

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

INST4

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

4

3

3

10

20

1

1

1

1

120

1

20

1

117TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45066Proj

REPLACE PAPI/VASIPROJECT TITLE:

07300

08000

08300

08600

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

ESUTAZ

RESE3T

CIVE1

ESUTAZ

NAVTAZ

RESE3T

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

1

1

117TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45111Proj

ESTABLISH REILPROJECT TITLE:

45111NEW RTP NUMBER:

N-04NEW CIP NUMBER:

2409B

3409B

USED FOR PROJECTS USING OLD CIP NUMBERS:

ALL SITES WILL BE ON AIRPORT.  RADIO CONTROLLED EQUIPMENT WILL BE INSTALLED.  NO UNUSUAL
SITE ACCESS RESTRICTIONS.  MINIMUM EDDA & FONSI. NETWORK CONTAINS STAFFING FOR INSTALLATION
OF ALL LCOMPONENTS INCLUDING RADIO AND MONITORING.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

ESUTAZ

NAVE2

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

SECS1

CIVE1

LGSRLA

3

5

1

2

5

2

20

8

2

2

3

5

20

45

60

60

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

160TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45111Proj

ESTABLISH REILPROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

NAVE2

RAPM1

DRFD2T

NAVE2

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

3

1

3

10

1

5

1

2

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

120

90

90

1

160TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45111Proj

ESTABLISH REILPROJECT TITLE:

01900

02100

02300

03700

04100

04300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

RESE3T

COMEMM

NAVE2

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

0

2

2

5

20

1

1

1

1

1

2

1

0

0

0

0

0

0

0

0

0

0

30

1

120

30

1

160TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45111Proj

ESTABLISH REILPROJECT TITLE:

04300

04400

07300

08000

08200

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

MECE

NAVE

RADE

RESE

TORS

INST4

NAVTAZ

ESUTAZ

RESE3T

CIVE1

ESUTAZ

NAVTAZ

RESE3T

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

0

0

0

0

0

12

1

1

1

2

1

1

2

1

1

1

0

0

0

0

0

0

15

1

5

1

1

160TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45111Proj

ESTABLISH REILPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

160TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45122Proj

RELOCATE REILPROJECT TITLE:

45122NEW RTP NUMBER:

N-04NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE RELOCATED TO OTHER ON AIRPORT SITE.  RADIO CONTROLLED EQUIPMENT WILL BE
REINSTALLED.  NO UNUSUAL SITE ACCESS RESTRICTIONS.  MINIMUM EDDA AND FONSI. NETWORK
CONTAINS STAFFING FOR RELOCATION OF ALL COMPONENTS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

ESUTAZ

NAVE2

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

SECS1

CIVE1

LGSRLA

NAVE2

RAPM1

3

5

1

2

5

2

20

8

2

2

3

5

3

1

20

45

60

60

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

135TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45122Proj

RELOCATE REILPROJECT TITLE:

01000

01700

01800

01900

02100

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

DRFD2T

NAVE2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

1

2

5

1

2

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

2

20

90

90

1

30

135TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45122Proj

RELOCATE REILPROJECT TITLE:

02100

02300

04300

04400

07300

08000

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

LGSRLA

RESE3T

CIVE1

RESE3T

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVTAZ

ESUTAZ

RESE3T

5

20

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

4

1

1

1

1

1

15

1

5

135TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45122Proj

RELOCATE REILPROJECT TITLE:

08000

08300

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

CIVE1

ESUTAZ

NAVTAZ

RESE3T

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

1

1

2

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

135TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45133Proj

DISMANTLE REILPROJECT TITLE:

45133NEW RTP NUMBER:

N-04NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ANY ENVIRONMENTAL MITIGATION, I.E. FUEL TANK POLLUTION, DIOXIN FILLED TRANSFORMERS, HAS
BEEN ACCOMPLISHED PRIOR TO THIS PROJECT.  FACILITY WILL BE RTURNED TO ORIGINAL CONDITION
FOR GSA DISPOSAL.  REMOVAL OF REMOTE RADIO CONTROL SYSTEM.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01800

01900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

RAPM1

CIVE1

ESUTAZ

NAVE2

CIVE1

DRFD2T

SECS1

DRFD2T

NAVE2

CIVE1

LGSRLA

AUTE

3

2

1

2

15

2

1

1

3

3

5

0

20

30

20

10

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

69TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45133Proj

DISMANTLE REILPROJECT TITLE:

01900

02100

02200

04300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

ESUTAZ

LGSFAZ

RESE3T

AUTE

CIVE

COME

CONS

DRFD

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

3

10

1

1

1

0

0

0

0

0

10

1

1

69TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45133Proj

DISMANTLE REILPROJECT TITLE:

04300

04400

08500

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVTAZ

LGSFAZ

RESE3T

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

0

0

0

0

0

0

0

0

0

0

4

1

2

5

1

0

0

0

0

0

0

0

0

0

0

0

10

5

1

69TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45133Proj

DISMANTLE REILPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

NAVE

RADE

RESE

TORS

0

0

0

0

69TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45144Proj

CONVERT REILPROJECT TITLE:

45144NEW RTP NUMBER:

N-04NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE CONVERTED AT PRESENT LOCATION.  RADIO CONTROLLED EQUIPMENT WILL BE
REINSTALLED.  NO UNUSUAL SITE ACCESS RESTRICTIONS. WILL HAVE RMS CAPABILITY.  

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

ESUTAZ

NAVE2

CIVE1

DRFD1T

ELCE1

SECS1

DRFD2T

NAVE2

SECS2

CIVE1

LGSFAZ

LGSRLA

3

5

1

2

20

8

2

2

3

8

1

5

1

2

20

45

60

120

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

137TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45144Proj

CONVERT REILPROJECT TITLE:

01800

01900

02100

02300

03700

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

RESE3T

COMEMM

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

2

5

20

1

1

1

90

1

30

1

120

137TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45144Proj

CONVERT REILPROJECT TITLE:

03700

04100

04300

04400

07300

08000

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

NAVE2

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVTAZ

ESUTAZ

RESE3T

1

1

2

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

10

1

1

1

30

1

15

1

5

137TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45144Proj

CONVERT REILPROJECT TITLE:

08000

08300

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

CIVE1

ESUTAZ

NAVTAZ

RESE3T

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

1

1

2

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

137TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45155Proj

IMPROVE/MODERNIZE REILPROJECT TITLE:

45155NEW RTP NUMBER:

N-04NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE MODERNIZED AT PRESENT LOCATION.  RADIO CONTROLLED EQUIPMENT WILL BE
REINSTALLED.  NO UNUSUAL SITE ACCESS RESTRICTIONS. WILL HAVE RMS CAPABILITY.  NETWORK
CONTAINS STAFFING FOR IMPROVEMENT OF ALL COMPONENTS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

ESUTAZ

NAVE2

CIVE1

DRFD1T

ELCE1

SECS1

DRFD2T

NAVE2

SECS2

CIVE1

LGSFAZ

LGSRLA

3

5

1

2

20

8

2

2

3

8

1

5

1

2

20

45

60

120

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

136TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45155Proj

IMPROVE/MODERNIZE REILPROJECT TITLE:

01800

01900

02100

02300

03700

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

RESE3T

COMEMM

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

2

5

20

1

1

1

90

1

30

1

120

136TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45155Proj

IMPROVE/MODERNIZE REILPROJECT TITLE:

03700

04100

04300

04400

07300

08000

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

NAVE2

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVTAZ

ESUTAZ

RESE3T

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

10

1

1

1

30

1

15

1

5

136TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45155Proj

IMPROVE/MODERNIZE REILPROJECT TITLE:

08000

08300

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

CIVE1

ESUTAZ

NAVTAZ

RESE3T

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

1

1

2

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

136TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45166Proj

REPLACE REILPROJECT TITLE:

45166NEW RTP NUMBER:

N-04NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE REPLACED AT PRESENT LOCATION.  RADIO CONTROLLED EQUIPMENT WILL BE
REINSTALLED.  NO UNUSUAL SITE ACCESS RESTRICTIONS. NO NEW ELECTRONIC REQUIREMENTS. NETWORK
CONTAINS STAFFING FOR IMPROVEMENT OF ALL COMPONENTS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

01800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

CIVE1

ESUTAZ

NAVE2

CIVE1

DRFD1T

ELCE1

SECS1

COME2

DRFD2T

CIVE1

LGSFAZ

LGSRLA

3

5

1

2

20

8

2

2

2

1

5

1

2

20

45

60

20

90

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

116TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45166Proj

REPLACE REILPROJECT TITLE:

01800

01900

02100

02300

04300

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

RESE3T

AUTE

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

2

5

20

1

1

0

1

30

1

1

116TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45166Proj

REPLACE REILPROJECT TITLE:

04300

04400

07300

08000

08300

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVTAZ

ESUTAZ

RESE3T

CIVE1

ESUTAZ

NAVTAZ

RESE3T

SMGRAZ

NAVTAZ

0

0

0

0

0

0

0

0

0

0

0

0

0

0

4

1

1

1

2

1

1

2

1

1

15

1

5

1

116TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45166Proj

REPLACE REILPROJECT TITLE:

08300

08600

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

116TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45211Proj

ESTABLISH ODALSPROJECT TITLE:

45211NEW RTP NUMBER:

N-04NEW CIP NUMBER:

2409C

3409C

USED FOR PROJECTS USING OLD CIP NUMBERS:

ALL SITES WILL BE ON AIRPORT.  RADIO CONTROLLED EQUIPMENT WILL BE INSTALLED.  NO UNUSUAL
SITE ACCESS RESTRICTIONS.  MINIMUM EDDA AND FONSI.  NETWORK CONTAINS STAFFFING FOR
INSTALLATION OF ALL COMPONENTS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

ESUTAZ

NAVE2

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

SECS1

CIVE1

LGSRLA

3

5

1

2

10

2

20

8

2

2

3

5

20

60

60

60

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

198TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45211Proj

ESTABLISH ODALSPROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

NAVE2

RAPM1

DRFD2T

NAVE2

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

3

1

3

10

1

5

1

2

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

120

90

120

1

198TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45211Proj

ESTABLISH ODALSPROJECT TITLE:

01900

02100

02300

03700

04100

04300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

RESE3T

COMEMM

NAVE2

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

0

4

3

10

45

1

1

1

1

1

2

1

0

0

0

0

0

0

0

0

0

0

60

1

120

30

1

198TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45211Proj

ESTABLISH ODALSPROJECT TITLE:

04300

04400

07300

08000

08200

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

MECE

NAVE

RADE

RESE

TORS

INST4

NAVTAZ

ESUTAZ

RESE3T

CIVE2

ESUTAZ

NAVTAZ

RESE3T

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

0

0

0

0

0

12

1

1

1

2

1

1

2

1

1

1

0

0

0

0

0

0

15

1

5

1

1

198TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45211Proj

ESTABLISH ODALSPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

198TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45222Proj

RELOCATE ODALSPROJECT TITLE:

45222NEW RTP NUMBER:

N-04NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE RELOCATED TO OTHER ON AIRPORT PROPERTY.  RADIO CONTROLLED EQUIPMENT WILL
BE REINSTALLED.  NO UNUSUAL SITE ACCESS RESTRICTIONS.  NETWORK CONTAINS STAFFING FOR
RELOCATION OF ALL COMPONENTS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

ESUTAZ

NAVE2

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

SECS1

CIVE1

LGSRLA

NAVE2

RAPM1

3

5

1

2

10

2

20

8

2

2

3

5

3

1

20

60

60

60

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

179TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45222Proj

RELOCATE ODALSPROJECT TITLE:

01000

01700

01800

01900

02100

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

DRFD2T

NAVE2

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

1

5

1

5

1

2

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

4

20

90

120

1

60

179TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45222Proj

RELOCATE ODALSPROJECT TITLE:

02100

02300

04300

04400

07300

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

ESUTAZ

LGSRLA

RESE3T

CIVE1

RESE3T

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVTAZ

ESUTAZ

RESE3T

3

10

45

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

6

1

1

1

1

1

15

1

179TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45222Proj

RELOCATE ODALSPROJECT TITLE:

08000

08300

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

CIVE1

ESUTAZ

NAVTAZ

RESE3T

SMGRAZ

ESUTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

1

1

2

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

1

1

179TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45233Proj

DISMANTLE ODALSPROJECT TITLE:

45233NEW RTP NUMBER:

N-04NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ANY ENVIRONMENTAL MITIGATION, I.E. FUELTANK POLLUTION, DIOXIN FILLED TRANSFORMERS, HAS BEEN
ACCOMPLISHED PRIOR TO THIS PROJECT.  FACILITY WILL BE RETURNED TO ORIGINAL CONDITION FOR
GSA DISPOSAL.  REMOVAL OF REMOTE RADIO CONTROL SYSTEM.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01800

01900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

RAPM1

CIVE1

ESUTAZ

NAVE2

CIVE1

DRFD2T

SECS1

DRFD2T

NAVE2

CIVE1

LGSRLA

AUTE

3

2

1

2

15

2

1

1

3

3

10

0

20

30

20

10

120

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

85TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45233Proj

DISMANTLE ODALSPROJECT TITLE:

01900

02100

02200

04300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

ESUTAZ

RESE3T

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

1

3

20

1

1

1

0

0

0

0

0

30

1

1

85TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45233Proj

DISMANTLE ODALSPROJECT TITLE:

04300

04400

08500

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVTAZ

LGSFAZ

RESE3T

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

0

0

0

0

0

0

0

0

0

0

4

1

2

5

1

0

0

0

0

0

0

0

0

0

0

0

10

5

1

85TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45233Proj

DISMANTLE ODALSPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

NAVE

RADE

RESE

TORS

0

0

0

0

85TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45244Proj

CONVERT ODALSPROJECT TITLE:

45244NEW RTP NUMBER:

N-04NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE CONVERTED AT PRESENT LOCATION.  RADIO CONTROLLED EQUIPMENT WILL BE
REINSTALLED.  NO UNUSUAL SITE ACCESS RESTRICTIONS.  SYSTEM WILL HAVE RMS CAPABILITY.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

ESUTAZ

NAVE2

CIVE1

DRFD1T

ELCE1

SECS1

DRFD2T

NAVE2

SECS2

CIVE1

LGSFAZ

LGSRLA

3

5

1

2

20

8

2

2

3

8

1

5

1

2

20

45

60

120

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

170TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45244Proj

CONVERT ODALSPROJECT TITLE:

01800

01900

02100

02300

03700

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

RESE3T

COMEMM

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

4

3

10

45

1

1

1

120

1

60

1

120

170TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45244Proj

CONVERT ODALSPROJECT TITLE:

03700

04100

04300

04400

07300

08000

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

NAVE2

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVTAZ

ESUTAZ

RESE3T

1

1

2

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

10

1

1

1

30

1

15

1

5

170TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45244Proj

CONVERT ODALSPROJECT TITLE:

08000

08300

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

CIVE1

ESUTAZ

NAVTAZ

RESE3T

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

1

1

2

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

170TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45255Proj

IMPROVE/MODERNIZE ODALSPROJECT TITLE:

45255NEW RTP NUMBER:

N-04NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE IMPROVED AT THE PRESENT LOCATION.  RADIO CONTROLLED EQUIPMENT WILL BE
REINSTALLED.  NO UNUSUAL SITE ACCESS RESTRICTIONS.  SYSTEM WILL HAVE RMS CAPABILITY.
NETWORK CONTAINS STAFFFING FOR IMPROVEMENT OF ALL COMPONENTS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

ESUTAZ

NAVE2

CIVE1

DRFD1T

ELCE1

SECS1

DRFD2T

NAVE2

SECS2

CIVE1

LGSFAZ

LGSRLA

3

5

1

2

20

8

2

2

3

8

1

5

1

2

20

45

60

120

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

170TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45255Proj

IMPROVE/MODERNIZE ODALSPROJECT TITLE:

01800

01900

02100

02300

03700

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

RESE3T

COMEMM

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

4

3

10

45

1

1

1

120

1

60

1

120

170TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45255Proj

IMPROVE/MODERNIZE ODALSPROJECT TITLE:

03700

04100

04300

04400

07300

08000

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

NAVE2

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVTAZ

ESUTAZ

RESE3T

1

1

2

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

10

1

1

1

30

1

15

1

5

170TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45255Proj

IMPROVE/MODERNIZE ODALSPROJECT TITLE:

08000

08300

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

CIVE1

ESUTAZ

NAVTAZ

RESE3T

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

1

1

2

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

170TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45266Proj

REPLACE ODALSPROJECT TITLE:

45266NEW RTP NUMBER:

N-04NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE REPLACED AT ITS PRESENT LOCATION.  RADIO CONTROLLED EQUIPMENT WILL BE
REINSTALLED.  NO UNUSUAL SITE ACCESS RESTRICTIONS.  SYSTEM WILL HVE RMS CAPABILITY. NETWORK
CONTAINS STAFFING FOR REMOVAL AND REPLACEMENT OF ALL COMPONENTS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

ESUTAZ

NAVE2

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

SECS1

CIVE1

LGSRLA

NAVE2

RAPM1

3

5

1

2

10

2

20

8

2

2

3

5

3

1

20

60

60

60

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

194TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45266Proj

REPLACE ODALSPROJECT TITLE:

01000

01700

01800

01900

02100

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

DRFD2T

NAVE2

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

3

8

1

5

1

2

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

4

120

90

120

1

60

194TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45266Proj

REPLACE ODALSPROJECT TITLE:

02100

02300

03700

04100

04300

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

ESUTAZ

LGSRLA

RESE3T

CIVE1

RESE3T

COMEMM

NAVE2

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

3

10

45

1

1

1

1

1

2

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

120

30

1

194TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45266Proj

REPLACE ODALSPROJECT TITLE:

04300

04400

07300

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

TORS

INST4

NAVTAZ

ESUTAZ

RESE3T

CIVE1

ESUTAZ

NAVTAZ

RESE3T

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

0

10

1

1

1

2

1

1

2

1

1

1

0

0

0

0

0

0

0

0

0

0

15

1

5

1

1

194TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45266Proj

REPLACE ODALSPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

194TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45272Proj

RELOCATE MALSR BUILDINGPROJECT TITLE:

45272NEW RTP NUMBER:

N-04NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

1. BLDG. WILL BE RELOCATED ON AIRPORT PROPERTY.  2. EXISTING BLDG. WILL BE REUSED.  3.
REPLACE CABLES FROM BLDG. TO DIST. PANEL.   4. EXISTING ELECTRICAL BOXES WILL BE REUSED.
5. REQUIRES NEW ACCESS ROAD TO BLDG.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT

PERFORM SITE SURVEY

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION

RAPM1

AFPCAZ

CIVE1

ELCE1

CIVE1

SECS1

CIVE1

DRFD1

ELCE1

NAVE1

SECS1

CIVE1

LGSR

RAPM1

2

1

3

3

5

2

10

7

4

1

2

3

4

1

10

20

60

60

40

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

99TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45272Proj

RELOCATE MALSR BUILDINGPROJECT TITLE:

01700

01800

01900

02100

02200

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT

PLANT HEALTH AND SAFETY CHECKLIST

PLANT CONSTRUCTION

PLANT JOINT ACCEPTANCE INSPECTION

CIVE1

LGSFAZ

LGSR

CIVE1

LGSR

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE3

ESUTAZ

LGSR

RESE3

2

1

2

3

8

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

3

2

4

18

60

120

1

18

1

99TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45272Proj

RELOCATE MALSR BUILDINGPROJECT TITLE:

02200

02300

08200

08600

PLANT JOINT ACCEPTANCE INSPECTION

CONTRACTOR ACCEPTANCE INSPECTION

COMMISSIONING

SITE CLEANUP/PROJECT CLOSEOUT

AFPCAZ

CIVE3

RESE3

SMGRAZ

AFPCAZ

CIVE3

RESE3

AFPCAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

1

99TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45275Proj

IMPROVE MALSR BLDGPROJECT TITLE:

45275NEW RTP NUMBER:

N-04NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

1. NEW BUILDING WILL BE INSTALLED. 2. EXISTING BUILDING TO BE DEMOLISHED.  3. USE EXISTING
LEASE.  4. EXISTING ELECTRICAL BOXES WILL BE REUSED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01700

01800

01900

PROJECT ASSIGNMENT

PERFORM SITE SURVEY

ENGINEERING CIVIL

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT

PLANT HEALTH AND SAFETY CHECKLIST

RAPM1

AFPCAZ

CIVE1

CIVE1

DRFD1

ELCE1

NAVE1

SECS1

CIVE1

LGSFAZ

LGSR

CIVE1

LGSR

2

1

2

5

4

1

1

1

2

1

2

2

5

10

20

40

60

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

52TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45275Proj

IMPROVE MALSR BLDGPROJECT TITLE:

01900

02100

02200

02300

PLANT HEALTH AND SAFETY CHECKLIST

PLANT CONSTRUCTION

PLANT JOINT ACCEPTANCE INSPECTION

CONTRACTOR ACCEPTANCE INSPECTION

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE3

ESUTAZ

LGSR

RESE3

AFPCAZ

CIVE3

RESE3

SMGRAZ

AFPCAZ

CIVE3

RESE3

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

1

2

10

1

1

1

1

1

1

1

10

1

1

52TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45275Proj

IMPROVE MALSR BLDGPROJECT TITLE:

08200

08600

COMMISSIONING

SITE CLEANUP/PROJECT CLOSEOUT

AFPCAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

52TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45295Proj

IMPROVE MALS FRANGIBLE STRUCTURESPROJECT TITLE:

45295NEW RTP NUMBER:

N-04NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE MODERNIZED AT PRESENT LOCATION.  .  NO UNUSUAL SITE ACCESS RESTRICTIONS.
NO WORK IS PLANNED FOR THE RADIO CONTROL OR MONITORING SYSTEM.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

01800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

CIVE1

ESUTAZ

CIVE1

DRFD1T

ELCE1

COME2

DRFD2T

SECS2

CIVE1

LGSRLA

CIVE1

1

3

2

25

10

5

5

2

1

2

2

5

5

10

90

20

90

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

148TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45295Proj

IMPROVE MALS FRANGIBLE STRUCTURESPROJECT TITLE:

01800

01900

02100

02300

04100

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

INST4

LGSRLA

RESE3T

CIVE1

ESUTAZ

RESE3T

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

3

2

5

5

30

1

1

1

1

60

3

90

148TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45295Proj

IMPROVE MALS FRANGIBLE STRUCTURESPROJECT TITLE:

04100

07300

08000

08300

08600

MATERIAL AVAILABLE ELECTRONIC  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

COME2

CIVE1

ESUTAZ

RESE3T

DRFD4T

ESUTAZ

LGSFAZ

NAVTAZ

RESE3T

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

1

12

1

1

4

1

2

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

3

1

1

1

148TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45295Proj

IMPROVE MALS FRANGIBLE STRUCTURESPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

RADE

RESE

TORS

0

0

0

148TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45305Proj

IMPROVE MALSR FRANGIBLE STRUCTURESPROJECT TITLE:

45305NEW RTP NUMBER:

N-04NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

WORK IS TO IMPROVE FRANGIBILITY OF THE MALSR STRUCTURES.  NO WORK IS PLANNED FOR THE RADIO
CONTROL OR MONITORING SYSTEMS.  NO UNUSUAL RESTRICTIONS APPLY TO SITE ACCESS. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

01800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

CIVE1

ESUTAZ

CIVE1

DRFD1T

ELCE1

SECS1

COME2

DRFD2T

SECS2

CIVE1

LGSFAZ

LGSRLA

2

5

2

40

10

5

3

5

2

1

5

1

2

10

10

120

20

90

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

202TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45305Proj

IMPROVE MALSR FRANGIBLE STRUCTURESPROJECT TITLE:

01800

01900

02100

02300

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

INST4

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

8

8

5

12

40

1

1

1

1

1

50

1

202TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45305Proj

IMPROVE MALSR FRANGIBLE STRUCTURESPROJECT TITLE:

04100

07300

08000

08300

08600

MATERIAL AVAILABLE ELECTRONIC  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

COME2

LGSFAZ

LGSRLA

CIVE1

ESUTAZ

RESE3T

ESUTAZ

LGSFAZ

NAVTAZ

RESE3T

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

2

1

2

12

1

1

1

2

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

90

1

1

1

1

202TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45305Proj

IMPROVE MALSR FRANGIBLE STRUCTURESPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

NAVE

RADE

RESE

TORS

0

0

0

0

202TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45311Proj

ESTABLISH MALSRPROJECT TITLE:

45311NEW RTP NUMBER:

N-04NEW CIP NUMBER:

2409E

3409E

USED FOR PROJECTS USING OLD CIP NUMBERS:

ALL SITES WILL BE  ON AIRPORT PROPERTY.  RADIO CONTROLLED EQUIPMENT WILL BE INSTALLED.  NO
UNUSUAL SITE ACCESS RESTRICTIONS. SYSTEM HAS RMS CAPABILITY. NETWORK CONTAINS STAFFING FOR
INSTALLATION OF ALL COMPONENTS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

ESUTAZ

NAVE2

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

SECS1

CIVE1

LGSRLA

3

15

2

2

15

2

50

15

5

3

3

10

20

60

60

120

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

279TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45311Proj

ESTABLISH MALSRPROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

NAVE2

RAPM1

DRFD2T

NAVE2

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

3

1

3

10

1

5

1

5

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

120

90

120

1

279TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45311Proj

ESTABLISH MALSRPROJECT TITLE:

01900

02100

02300

03700

04100

04300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

RESE3T

COMEMM

NAVE2

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

0

10

4

12

50

1

1

1

1

1

2

2

0

0

0

0

0

0

0

0

0

0

60

1

120

30

1

279TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45311Proj

ESTABLISH MALSRPROJECT TITLE:

04300

04400

07300

08000

08200

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

MECE

NAVE

RADE

RESE

TORS

INST4

NAVTAZ

ESUTAZ

RESE3T

CIVE1

ESUTAZ

NAVTAZ

RESE3T

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

0

0

0

0

0

12

1

1

1

2

1

1

3

1

1

1

0

0

0

0

0

0

15

1

5

1

1

279TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45311Proj

ESTABLISH MALSRPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

279TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45322Proj

RELOCATE MALSRPROJECT TITLE:

45322NEW RTP NUMBER:

N-04NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE RELOCATED TO OTHER ON AIRPORT PROPERTY.  RADIO CONTROLLED EQUIPMENT WILL
BE REINSTALLED.  NO UNUSUAL SITE ACCESS RESTRICTIONS.  NETWORK CONTAINS STAFFING FOR
RELOCATION OF ALL COMPONENTS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

ESUTAZ

NAVE2

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

SECS1

CIVE1

LGSRLA

NAVE2

RAPM1

3

15

2

2

15

2

50

15

5

3

3

10

3

1

20

60

60

120

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

255TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45322Proj

RELOCATE MALSRPROJECT TITLE:

01000

01700

01800

01900

02100

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

DRFD2T

NAVE2

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

1

5

1

5

1

2

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

10

120

45

120

1

60

255TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45322Proj

RELOCATE MALSRPROJECT TITLE:

02100

02300

04300

04400

07300

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

ESUTAZ

LGSRLA

RESE3T

CIVE1

RESE3T

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVTAZ

ESUTAZ

RESE3T

4

12

50

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

1

1

1

1

1

10

1

255TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45322Proj

RELOCATE MALSRPROJECT TITLE:

08000

08300

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

CIVE1

ESUTAZ

NAVTAZ

RESE3T

SMGRAZ

ESUTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

1

1

3

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

1

1

255TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45333Proj

DISMANTLE MALSRPROJECT TITLE:

45333NEW RTP NUMBER:

N-04NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ANY ENVIRONMENTAL MITIGATION, I.E. FUEL TANK POLLUTION, DIOXIN FILLED TRANSFORMERS, HAS
BEEN ACCOMPLISHED PRIOR TO THIS PROJECT.  FACILITY WILL BE RETURNED TO ORIGINAL CONDITION
FOR GSA DISPOSAL.  REMOVAL OF REMOTE RADIO CONTROL SYSTEM.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01800

01900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

RAPM1

CIVE1

ESUTAZ

NAVE2

CIVE1

DRFD2T

SECS1

DRFD2T

NAVE2

CIVE1

LGSRLA

AUTE

3

2

1

2

20

3

1

1

3

3

10

0

20

30

30

10

120

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

91TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45333Proj

DISMANTLE MALSRPROJECT TITLE:

01900

02100

02200

04300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

ESUTAZ

RESE3T

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

3

15

1

1

1

0

0

0

0

0

20

2

1

91TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45333Proj

DISMANTLE MALSRPROJECT TITLE:

04300

04400

08500

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVTAZ

LGSFAZ

RESE3T

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

0

0

0

0

0

0

0

0

0

0

5

1

2

10

1

0

0

0

0

0

0

0

0

0

0

0

10

15

1

91TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45333Proj

DISMANTLE MALSRPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

NAVE

RADE

RESE

TORS

0

0

0

0

91TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45344Proj

CONVERT MALSRPROJECT TITLE:

45344NEW RTP NUMBER:

N-04NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE CONVERTED AT PRESENT LOCATION.  NO UNUSUAL SITE ACCESS RESTRICTIONS. NO
WORK PLANNED FOR RADIO CONTROL OR MONITORING.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

01800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

CIVE1

ESUTAZ

CIVE1

DRFD1T

ELCE1

SECS1

COME2

DRFD2T

SECS2

CIVE1

LGSFAZ

LGSRLA

2

5

2

40

10

5

3

5

2

1

5

1

2

10

10

120

20

90

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

200TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45344Proj

CONVERT MALSRPROJECT TITLE:

01800

01900

02100

02300

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

INST4

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

8

8

5

12

50

1

1

1

1

1

50

1

200TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45344Proj

CONVERT MALSRPROJECT TITLE:

04100

07300

08000

08300

08600

MATERIAL AVAILABLE ELECTRONIC  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

COME2

LGSFAZ

LGSRLA

CIVE1

ESUTAZ

RESE3T

ESUTAZ

LGSFAZ

NAVTAZ

RESE3T

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

2

1

2

1

1

1

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

90

1

1

1

1

200TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45344Proj

CONVERT MALSRPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

NAVE

RADE

RESE

TORS

0

0

0

0

200TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45355Proj

IMPROVE/MODERNIZE MALSRPROJECT TITLE:

45355NEW RTP NUMBER:

N-04NEW CIP NUMBER:

4433B

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE MODERNIZED AT PRESENT LOCATION.  RADIO CONTROLLED EQUIPMENT WILL BE
REINSTALLED.  NO UNUSUAL SITE ACCESS RESTRICTIONS. SYSTEM WILL HAVE RMS CAPABILITY.  NO
UNUSUAL RESTORATION REQUIRED AT THE OLD SITE. SEE NEXT ACTIVITY.

 NETWORK CONTAINS STAFFING FOR IMPROVEMENT OF ALL COMPONENTS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

ESUTAZ

NAVE2

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

SECS1

CIVE1

3

15

2

2

15

2

60

20

5

3

2

20

60

60

120

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

283TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45355Proj

IMPROVE/MODERNIZE MALSRPROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

LGSRLA

DRFD2T

NAVE2

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

5

3

10

1

5

1

5

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

120

90

120

1

283TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45355Proj

IMPROVE/MODERNIZE MALSRPROJECT TITLE:

02100

02300

03700

04100

04300

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

RESE3T

COMEMM

NAVE2

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

10

4

12

50

1

1

1

1

1

2

1

0

0

0

0

0

0

0

0

0

0

0

0

0

60

1

120

30

1

283TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45355Proj

IMPROVE/MODERNIZE MALSRPROJECT TITLE:

04300

04400

07300

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

RESE

TORS

INST4

NAVTAZ

ESUTAZ

RESE3T

CIVE1

ESUTAZ

NAVTAZ

RESE3T

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

0

0

12

1

1

1

2

1

1

3

1

1

1

0

0

0

0

0

0

0

0

0

15

1

5

1

1

283TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45355Proj

IMPROVE/MODERNIZE MALSRPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

283TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45366Proj

REPLACE MALSRPROJECT TITLE:

45366NEW RTP NUMBER:

N-04NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE REPLACED AT PRESENT LOCATION.  RADIO CONTROLLED EQUIPMENT WILL BE
REINSTALLED. NO UNUSUAL SITE ACCESS RESTRICTIONS.  SYSTEM HAS RMS CAPABILITY.  NO UNUSUAL
RESTORATION REQUIRED AT OLD SITE. SEE NEXT ACTIVITY.

NETWORK CONTAINS STAFFING FOR REMOVAL AND RLEPLCEMENT OF ALL COMPONENTS. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

ESUTAZ

NAVE2

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

SECS1

CIVE1

LGSRLA

3

15

2

2

15

2

60

20

5

3

2

5

20

60

60

120

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

282TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45366Proj

REPLACE MALSRPROJECT TITLE:

01000

01700

01800

01900

02100

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

DRFD2T

NAVE2

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

3

10

1

5

1

5

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

10

120

90

120

1

60

282TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45366Proj

REPLACE MALSRPROJECT TITLE:

02100

02300

03700

04100

04300

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

ESUTAZ

LGSRLA

RESE3T

CIVE1

RESE3T

COMEMM

NAVE2

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

4

12

50

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

120

30

1

282TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45366Proj

REPLACE MALSRPROJECT TITLE:

04300

04400

07300

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

TORS

INST4

NAVTAZ

ESUTAZ

RESE3T

CIVE1

ESUTAZ

NAVTAZ

RESE3T

SMGRAZ

ESUTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

0

12

1

1

1

2

1

1

3

1

1

1

0

0

0

0

0

0

0

0

0

0

15

1

5

1

1

282TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45366Proj

REPLACE MALSRPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

282TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45411Proj

ESTABLISH ALSF IIPROJECT TITLE:

45411NEW RTP NUMBER:

N-04NEW CIP NUMBER:

2409G

3409G

USED FOR PROJECTS USING OLD CIP NUMBERS:

ALL SITES WILL BE ON AIRPORT CONTROLLED PROPERTY.  HARD WIRED CONTROL EQUIPMENT WILL BE
INSTALLED.  NO UNUSUAL SITE ACCESS RESTRICTIONS.   MINIMUM EDDA & FONSI. SEE NEXT ACTIVITY.

 STAFFING IS ALLOWED FOR THE COMPLETE INSTALLATION OF ALL COMPONENTS.  NO ALLOWANCE IS
INCLUDED FOR E/G WORK.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

ELCE1

ESUTAZ

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

SECS1

5

20

2

2

20

2

75

30

20

5

20

60

90

150

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

385TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45411Proj

ESTABLISH ALSF IIPROJECT TITLE:

00900

01700

01800

01900

02100

SITE SELECTION AND ACQUISITION  

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CIVE1

LGSRLA

RAPM1

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

3

10

1

15

5

8

5

15

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

8

120

180

1

90

385TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45411Proj

ESTABLISH ALSF IIPROJECT TITLE:

02100

02300

07300

08000

08200

08600

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

ELCE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

10

8

15

80

2

2

2

2

2

2

2

2

2

1

1

1

0

0

0

0

0

0

2

30

5

1

1

385TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45411Proj

ESTABLISH ALSF IIPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

385TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45422Proj

RELOCATE ALSF IIPROJECT TITLE:

45422NEW RTP NUMBER:

N-04NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

RELOCATION WILL BE TO OTHER AIRPORT CONTROLLED PROPERTY.  HARD WIRED CONTROL EQUIPMENT WILL
BE INSTALLED.  NO UNUSUAL SITE ACCESS RESTRICTIONS.  MINIMUM EDDA & FONSI.  SEE NEXT
ACTIVITY.

STAFFING IS ALLOWED FOR REMOVAL AND INSTALLATION OF ALL COMPONENTS.  NO ALLOWANCE IS
INCLUDED FOR E/G WORK. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

ELCE1

ESUTAZ

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

SECS1

CIVE1

LGSRLA

5

20

2

2

20

2

80

30

20

5

5

10

20

60

90

150

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

403TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45422Proj

RELOCATE ALSF IIPROJECT TITLE:

00900

01700

01800

01900

02100

SITE SELECTION AND ACQUISITION  

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

RAPM1

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ELCE1

ESUTAZ

1

15

5

8

5

15

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

9

10

8

120

180

1

100

403TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45422Proj

RELOCATE ALSF IIPROJECT TITLE:

02100

02300

07300

08000

08300

08600

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

LGSRLA

RESE3T

CIVE1

ESUTAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

SMGRAZ

ESUTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

15

90

2

2

2

2

2

2

2

2

2

1

1

1

0

0

0

0

0

0

0

0

2

30

5

1

1

403TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45422Proj

RELOCATE ALSF IIPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

403TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45433Proj

DISMANTLE ALSF IIPROJECT TITLE:

45433NEW RTP NUMBER:

N-04NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ANY ENVIRONMENTAL MITIGATION, I.E. FUEL TANK POLLUTION, DIOXINFILLED TRANSFORMERS, HAS BEEN
ACCOMPLISHED PRIOR TO THIS PROJECT.  FACILITY WILL BE RETURNED TO ORIGINAL CONDITION FOR
GSA DISPOSAL. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01800

01900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

RAPM1

CIVE1

ESUTAZ

CIVE1

DRFD2T

ELCE1

SECS1

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

3

2

1

30

5

2

1

3

10

0

0

0

0

0

20

30

45

130

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

109TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45433Proj

DISMANTLE ALSF IIPROJECT TITLE:

01900

02100

02200

08500

08600

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

RESE3T

SMGRAZ

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

AUTE

CIVE

0

0

0

0

0

0

0

0

0

0

2

1

3

20

2

2

2

1

5

3

10

1

0

0

30

5

30

1

109TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45433Proj

DISMANTLE ALSF IIPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

109TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45444Proj

CONVERT ALSF IIPROJECT TITLE:

45444NEW RTP NUMBER:

N-04NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE CONVERTED AT PRESENT LOCATION.  HARD WIRED EQUIPMENT WILL BE REINSTALLED.
NO UNUSUAL SITE ACCESS RESTRICTIONS.  NO STAFFING IS ALLOCATED FOR E/G WORK.  SEE NEXT
ACTIVITY.

 STAFFING IS ALLOWED FOR REMOVAL AND INSTALLATION OF ALL UPGRADED COMPONENTS BUT NOT
INCLUDING MONITOR AND CONTROLS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01700

01800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

CIVE1

ESUTAZ

CIVE1

DRFD1T

ELCE1

SECS1

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

4

15

2

50

20

20

4

10

2

1

5

15

10

50

120

90

180

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

338TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45444Proj

CONVERT ALSF IIPROJECT TITLE:

01900

02100

02300

07300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

FLIGHT CHECK

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ELCE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

13

8

8

25

120

1

1

1

1

1

1

1

50

1

1

338TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45444Proj

CONVERT ALSF IIPROJECT TITLE:

07300

08000

08300

08600

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

RESE3T

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

2

2

2

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

1

1

338TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45455Proj

IMPROVE/MODERNIZE ALSF IIPROJECT TITLE:

45455NEW RTP NUMBER:

N-04NEW CIP NUMBER:

2410A

4433A

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE MODERNIZED AT PRESENT LOCATION.  HARD WIRED CONTROL EQUIPMENT WILL BE
REINSTALLED.  NO UNUSUAL SITE ACCESS RESTRICTIONS. SEE NEXT ACTIVITY.

 STFFING IS ALLOWED FOR REMOVAL AND INSTALLATION OF ALL UPGRADED COMPONENTS INCLUDING
MONITORS AND CONTROLS.  NO ALLOWANCE IS INCLUDED FOR E/G WORK.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01700

01800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

CIVE1

ELCE1

ESUTAZ

CIVE1

DRFD1T

ELCE1

SECS1

CIVE1

LGSFAZ

LGSRLA

5

20

2

2

75

30

20

5

10

1

2

20

60

150

90

180

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

343TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45455Proj

IMPROVE/MODERNIZE ALSF IIPROJECT TITLE:

01800

01900

02100

02300

07300

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

FLIGHT CHECK

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ELCE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

RESE3T

5

15

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

9

8

8

15

90

2

2

2

1

100

2

30

343TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45455Proj

IMPROVE/MODERNIZE ALSF IIPROJECT TITLE:

07300

08000

08300

08600

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

CIVE1

ESUTAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

SMGRAZ

ESUTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

2

2

2

2

2

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

1

1

343TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45466Proj

REPLACE ALSF IIPROJECT TITLE:

45466NEW RTP NUMBER:

N-04NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE REPLACED AT PRESENT LOCATION.  HARD WIRED CONTROL EQUIPMENT WILL BE
REINSTALLED.  NO UNUSUAL SITE ACCESS RESTRICTIONS.  ANY ENVIRONMENTAL MITIGATION HAS BEEN
ACCOMPLISHED PRIOR TO THIS PROJECT. SEE NEXT ACTIVITY.

 STAFFING IS ALLOWED FOR REMOVAL AND INSTALLATION OF ALL COMPONENTS INCLUDING MONITOR AND
CONTROLS.  NO ALLOWANCE IS INCLUDED FOR E/G WORK.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01700

01800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

CIVE1

ELCE1

ESUTAZ

CIVE1

DRFD1T

ELCE1

SECS1

CIVE1

LGSFAZ

LGSRLA

CIVE1

5

20

2

2

75

30

20

5

10

1

2

5

20

60

150

90

180

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

341TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45466Proj

REPLACE ALSF IIPROJECT TITLE:

01800

01900

02100

02300

07300

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

FLIGHT CHECK

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ELCE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

RESE3T

CIVE1

15

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

9

8

8

15

90

2

2

2

1

100

2

30

341TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45466Proj

REPLACE ALSF IIPROJECT TITLE:

07300

08000

08300

08600

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

ESUTAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

2

2

2

2

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

1

1

341TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45481Proj

ADD RRCS FOR VISUAL AIDSPROJECT TITLE:

45481NEW RTP NUMBER:

N-04NEW CIP NUMBER:

2409D

3409D

3409H

USED FOR PROJECTS USING OLD CIP NUMBERS:

ALL SITES WILL BE ON AIRPORT PROPERTY.  NO CONTRUCTION REQUIRED.  NO UNUSUAL SITE ACCESS
RESTRICTIONS.  NO CONSTRUCTION WORK.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

COME2

COMTAZ

COME2

DRFD2T

SECS2

COME2

LGSFAZ

LGSRLA

AUTE

CIVE

1

5

1

5

2

1

2

1

2

0

0

10

30

20

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

38TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45481Proj

ADD RRCS FOR VISUAL AIDSPROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COMTAZ

INST4

COMTAZ

INST4

LGSFAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

0

0

0

0

0

0

0

0

0

0

0

0

0

3

10

1

1

1

1

1

0

0

0

0

10

1

1

1

38TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45481Proj

ADD RRCS FOR VISUAL AIDSPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

38TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45511Proj

ESTABLISH LDINPROJECT TITLE:

45511NEW RTP NUMBER:

N-04NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ALL SITES WILL BE ON AIRPORT CONTROLLED PROPERTY.  RADIO CONTROLLED EQUIPMENT WILL BE
INSTALLED.  NO UNUSUAL SITE ACCESS RESTRICTIONS.  MINIMUM EDDA & FONSI.  SYSTEM WILL HAVE
RMS CAPABILITY. SEE NEXT ACTIVITY.

 NETWORK CONTAINS STAFFING FOR INSTALLATION OF ALL COMPONENTS INCLUDING RADIO CONTROLS AND
MONITORING.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

ESUTAZ

NAVE2

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

SECS1

CIVE1

LGSRLA

3

10

2

2

25

5

50

20

5

2

3

15

20

45

130

120

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

286TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45511Proj

ESTABLISH LDINPROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

RAPM1

DRFD2T

NAVE2

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

3

10

1

5

1

5

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

120

90

120

1

286TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45511Proj

ESTABLISH LDINPROJECT TITLE:

02100

02300

03700

04100

04300

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

RESE3T

COMEMM

NAVE2

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

5

3

12

50

2

1

1

1

1

2

1

0

0

0

0

0

0

0

0

0

0

0

0

0

60

2

120

30

1

286TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45511Proj

ESTABLISH LDINPROJECT TITLE:

04300

04400

07300

08000

08200

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

RESE

TORS

INST4

NAVTAZ

ESUTAZ

RESE3T

CIVE1

ESUTAZ

NAVTAZ

RESE3T

SMGRAZ

ESUTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

0

0

12

1

1

1

2

1

1

2

1

1

1

0

0

0

0

0

0

0

0

0

15

1

5

1

1

286TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45511Proj

ESTABLISH LDINPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

286TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45522Proj

RELOCATE LDINPROJECT TITLE:

45522NEW RTP NUMBER:

N-04NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE RELOCATED TO OTHER AIRPORT CONTROLLED PROPERTY  RADIO CONTROLLED EQUIPMENT
WILL BE REINSTALLED.  NO UNUSUAL SITE ACCESS RESTRICTIONS.  MINIMUM EDDA & FONSI. SEE NEXT
ACTIVITY.

 NETWORK CONTAINS STAFFING FOR RELOCATION OF ALL COMPONENTS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

ESUTAZ

NAVE2

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

SECS1

CIVE1

LGSRLA

3

10

2

2

25

5

50

20

5

2

3

15

20

45

130

120

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

271TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45522Proj

RELOCATE LDINPROJECT TITLE:

00900

01000

01700

01800

01900

02100

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

RAPM1

DRFD2T

NAVE2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

3

5

1

2

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

20

90

120

1

75

271TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45522Proj

RELOCATE LDINPROJECT TITLE:

02100

02300

04300

04400

07300

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

RESE3T

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVTAZ

ESUTAZ

6

3

12

60

2

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

1

1

2

1

15

1

271TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45522Proj

RELOCATE LDINPROJECT TITLE:

07300

08000

08300

08600

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

RESE3T

CIVE1

ESUTAZ

NAVTAZ

RESE3T

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

2

1

1

2

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

1

1

271TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45533Proj

DISMANTLE LDINPROJECT TITLE:

45533NEW RTP NUMBER:

N-04NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ANY ENVIRONMETAL MITIGATION, I.E. FUEL TANK POLLUTION, DIOXIN FILLED TRANSFORMERS, HAS BEEN
ACCOMPLISHED PRIOR TO THIS PROJECT.  FACILITY WILL BE RETURNED TO ORIGINAL CONDITION FOR
GSA DISPOSAL.  REMOVAL OF REMOTE RADIO CONTROL SYSTEM.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01800

01900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

RAPM1

CIVE1

ESUTAZ

NAVE2

CIVE1

DRFD2T

SECS1

DRFD2T

NAVE2

CIVE1

LGSRLA

AUTE

3

2

1

2

20

3

1

1

3

3

10

0

20

30

30

10

120

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

91TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45533Proj

DISMANTLE LDINPROJECT TITLE:

01900

02100

02200

04300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

ESUTAZ

RESE3T

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

3

15

1

1

1

0

0

0

0

0

20

2

1

91TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45533Proj

DISMANTLE LDINPROJECT TITLE:

04300

04400

08500

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVTAZ

LGSFAZ

RESE3T

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

0

0

0

0

0

0

0

0

0

0

5

1

2

10

1

0

0

0

0

0

0

0

0

0

0

0

10

15

1

91TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45533Proj

DISMANTLE LDINPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

NAVE

RADE

RESE

TORS

0

0

0

0

91TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45544Proj

CONVERT LDINPROJECT TITLE:

45544NEW RTP NUMBER:

N-04NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE CONVERTED AT ITS PRESENT LOCATION.   NO UNUSUAL SITE ACCESS RESTRICTIONS.
NO WORK IS PLANNED FOR RDIO CONTROLS OR REMOTE MONITORING.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

01800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

CIVE1

ESUTAZ

CIVE1

DRFD1T

ELCE1

SECS1

COME2

DRFD2T

SECS2

CIVE1

LGSFAZ

LGSRLA

1

2

1

20

8

5

2

2

1

1

5

1

2

10

10

60

20

90

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

124TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45544Proj

CONVERT LDINPROJECT TITLE:

01800

01900

02100

02300

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

INST4

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

4

3

3

10

20

1

1

1

1

1

20

1

124TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45544Proj

CONVERT LDINPROJECT TITLE:

04100

07300

08000

08300

08600

MATERIAL AVAILABLE ELECTRONIC  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

LGSFAZ

LGSRLA

NAVE2

CIVE1

ESUTAZ

RESE3T

ESUTAZ

LGSFAZ

NAVTAZ

RESE3T

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

1

2

1

1

1

1

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

90

1

1

1

1

124TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45544Proj

CONVERT LDINPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

NAVE

RADE

RESE

TORS

0

0

0

0

124TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45555Proj

IMPROVE/MODERNIZE LDINPROJECT TITLE:

45555NEW RTP NUMBER:

N-04NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE CONVERTED AT ITS PRESENT LOCATION.  RADIO CONTROLLED EQUIPMENT WILL BE
REINSTALLED.  NO UNUSUAL SITE ACCESS RESTRICTIONS.  SYSTEM WILL HAVE RMS CAPABILITY. SEE
NEXT ACTIVITY.

 NETWORK CONTAINS STAFFING FOR IMPROVEMENT WORK ON ALL COMPONENTS INCLUDING RDIO CONTROLS
AND MONITORING.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

00900

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

RAPM1

CIVE1

ESUTAZ

NAVE2

CIVE1

DRFD1T

ELCE1

SECS1

CIVE1

LGSRLA

RAPM1

DRFD2T

3

10

2

2

50

20

5

2

3

15

1

1

20

45

120

120

20

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

261TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45555Proj

IMPROVE/MODERNIZE LDINPROJECT TITLE:

01000

01700

01800

01900

02100

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

NAVE2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

8

5

2

5

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

6

3

12

90

120

1

75

261TOTAL RESOURCES: (DAYS)
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GENERIC-45555Proj

IMPROVE/MODERNIZE LDINPROJECT TITLE:

02100

02300

03700

04100

04300

04400

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

RESE3T

CIVE1

RESE3T

COMEMM

NAVE2

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

60

2

1

1

1

1

2

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

120

30

1

15

261TOTAL RESOURCES: (DAYS)
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GENERIC-45555Proj

IMPROVE/MODERNIZE LDINPROJECT TITLE:

04400

07300

08000

08300

08600

FAA ELECTRONIC INSTALLATION & CHECKOUT  

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

INST4

NAVTAZ

ESUTAZ

RESE3T

CIVE1

ESUTAZ

NAVTAZ

RESE3T

SMGRAZ

NAVTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

10

1

1

1

2

1

1

2

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

1

5

1

1

261TOTAL RESOURCES: (DAYS)
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GENERIC-45555Proj

IMPROVE/MODERNIZE LDINPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

RESE

TORS

0

0

261TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-45566Proj

REPLACE LDINPROJECT TITLE:

45566NEW RTP NUMBER:

N-04NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE REPLACED AT ITS PRESENT LOCATION.  RADIO CONTROLLED EQUIPMENT WILL BE
REINSTALLED.  NO UNUSUAL SITE ACCESS RESTRICTIONS.  SYSTEM WILL HAVE RMS CAPABILITY.
NETWORK CONTAINS STAFFING FOR REMOVAL AND REPLACEMENT OF ALL COMPONENTS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

00900

01000

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

ESUTAZ

NAVE2

CIVE1

DRFD1T

ELCE1

SECS1

CIVE1

LGSRLA

RAPM1

DRFD2T

NAVE2

3

10

2

2

50

20

5

2

3

15

1

1

8

20

45

120

120

20

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 
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GENERIC-45566Proj

REPLACE LDINPROJECT TITLE:

01700

01800

01900

02100

02300

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

5

2

5

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

6

3

12

60

120

1

75

2

260TOTAL RESOURCES: (DAYS)
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GENERIC-45566Proj

REPLACE LDINPROJECT TITLE:

02300

03700

04100

04300

04400

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

CIVE1

RESE3T

COMEMM

NAVE2

LGSFAZ

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

NAVTAZ

2

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

10

1

120

30

1

15

260TOTAL RESOURCES: (DAYS)
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GENERIC-45566Proj

REPLACE LDINPROJECT TITLE:

07300

08000

08300

08600

FLIGHT CHECK

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

ESUTAZ

RESE3T

CIVE1

ESUTAZ

NAVTAZ

RESE3T

SMGRAZ

ESUTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

2

1

1

2

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

5

1

1

260TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-47081
Proj

ESTABLISH ENVIRONMENTAL REMOTE MONITORING SUB-
SYSTEM (ERMS)

PROJECT TITLE:

47081NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

THIS NETWORK IS USED TO ADD NECESSARY EQUIPMENT TO ALLOW REMOTING OF INSTALLED MAINTENANCE
MONITORS. THIS IS REMOTE SITE WORK ONLY. NO CONSTRUCTION WORK IS REQUIRED. ENVIRONMENTAL
ASSESSMENT WILL BE MINIMAL, CHECK WITH  ( SEE NEXT ACTIVITY.)

THE SECTOR ENVIRONMENTAL COMPLIANCE MANAGER. ALL CONNECTIONS WILL BE BY POINT-TO-POINT. USE
THIS NETWORK FOR A VARIETY OF MONITORING TYPES. THIS IS REMOTE SITE WORK ONLY, BUT INCLUDES
TWO MANDAYS FOR ARTCC HOT CUTOVER AND CHECKOUT.  (SEE NEXT ACTVTY)

ALL ELECTRONIC EQUIPMENT MODIFICATIONS (EEMs) WILL BE PROVIDED.  THIS NETWORK IS INTENDED
FOR MANDATORY AND CRITICAL ERMS PROJECTS.  SITE PREPARATION WILL BE ACCOMPLISHED DURING
ELECTRONIC INSTALLATION AND CHECK OUT. (SEE NEXT ACTIVITY)

  NETWORK REPRESENTS PLANTS ENGINEEERING WITH ELECTRONIC INSTALLATION.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

COME2

ESUTAZ

CIVE1

SECS1

CIVE1

DRFD1T

1

3

3

3

5

1

15

4

5

30

30

30

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 
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GENERIC-47081
Proj

ESTABLISH ENVIRONMENTAL REMOTE MONITORING SUB-
SYSTEM (ERMS)

PROJECT TITLE:

01700

03700

04300

04400

08000

MATERIAL AVAILABLE PLANT

TELECOMMUNICATIONS AVAILABLE

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

CIVE1

LGSFAZ

LGSRLA

COME2

COMEMM

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COMTAZ

ELCE1

ESUTAZ

INST4

1

1

1

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

2

10

25

120

1

30

5

107TOTAL RESOURCES: (DAYS)
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GENERIC-47081
Proj

ESTABLISH ENVIRONMENTAL REMOTE MONITORING SUB-
SYSTEM (ERMS)

PROJECT TITLE:

08000

08200

08600

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

CIVE1

COMTAZ

DRFD1T

ESUTAZ

INST4

SMGRAZ

COMTAZ

ESUTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

1

2

1

2

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

107TOTAL RESOURCES: (DAYS)
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GENERIC-47205Proj

IMPROVE FACILITY-ADD REMOTE MAINTENANCE MONITOR.PROJECT TITLE:

47205NEW RTP NUMBER:

M07NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

THIS NETWORK IS USED TO ADD NECESSARY EQUIPMENT TO ALLOW REMOTING OF INSTALLED MAINTENANCE
MONITORS.  ALL NECESSARY RETROFITTING HAS BEEN DONE BY MAINTENANCE PERSONNEL.  THIS IS
REMOTE SITE WORK ONLY.  SEE NEXT ACTIVITY. 

FIVE DAYS OF OPS RESOURCES ARE ALLOCATED TO MODIFICATIONS.  NO CONSTRUCTION WORK IS
REQUIRED.  ENVIRONMENTAL ASSESSMENT WILL BE MINIMAL, CHECK WITH THE SECTOR ENVIRONMENTAL
COMPLIANCE MANAGER.  SEE NEXT ACTIVITY. 

 ALL CONNECTIONS WILL BE BY POINT-TO-POINT RADIO.  USE THIS NETWORK EVEN IF HARD WIRED.
USE THIS NETWORK FOR A VARIETY OF MONITORING TYPES.  IF ONE LOCATION, USE MULTIPLE NETWORKS
TO TIE IN EACH FACILITY. SEE NEXT ACTIVITY.

 THIS IS REMOTE SITE WORK ONLY BUT INCLUDES TWO MANDAYS FOR ARTCC HOT CUTOVER AND CHECKOUT.
 ARTCC INSTALLASTION WORK WAS ACOMPLISHED UNDER RTP # 10455.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

01000

04100

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

RAPM1

COME2

COMEAZ

CIVE1

COME2

DRFD2T

COME2

1

1

1

1

4

1

1

5

30

30

30

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

29TOTAL RESOURCES: (DAYS)
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GENERIC-47205Proj

IMPROVE FACILITY-ADD REMOTE MAINTENANCE MONITOR.PROJECT TITLE:

04100

04300

04400

08000

08300

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COMEAZ

INST4

SMGRAZ

COMTAZ

SMGRAZ

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

5

6

1

1

1

1

1

1

10

2

1

29TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-47205Proj

IMPROVE FACILITY-ADD REMOTE MAINTENANCE MONITOR.PROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

29TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-48011
Proj

ESTABLISH THE NIMS - OPERATION CONTROL CENTERS
(OCCs)

PROJECT TITLE:

48011NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

THIS NETWORK IS USED TO PROVIDE F&E BUDGET,FINANCIAL AND PROJECT SCHEDULE DETAILS TO
SUPPORT THE ESTABLISHMENT OF THE NIMS THREE (3) OPERATION CONTROL CENTERS IN HAMPTON,
GEORGIA; OLATHE, KANSAS AND MIRAMAR, CALIFORNIA.   

SITE PREPARATION AT HAMPTON, GEORGIA AND MIRAMAR, CALIFORNIA TO ENTAIL THE MODIFICATION OF
AN EXISTING FACILITY WHILE OLATHE, KANSAS INVOLVES ALLOCATED SPACE (10,000 SQ. FT.)
DEVELOPMENT IN A NEW CONSTRUCTION FACILITY.

SITE PREPARATION WILL BE ACCOMPLISHED BY FAA F&E PERSONNEL WITHIN THE ANI ORGANIZATION. THE
INTEGRATION SERVICES CONTRACTOR WILL COMPLETE HARDWARE AND SOFTWARE INSTALLATION AND
INTEGRATE THE SUBSYSTEMS INTO NIMS, PERFORM INSTALLATION TESTING (NEXT)

AND MAKE THE SUBSYSTEM READY FOR SITE TESTING. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

PROJECT ASSIGNMENT

PERFORM SITE SURVEY

ENVIRONMENTAL ASSESSMENT

RAPM1

AFOC1

AUTE2

CIVE1

COME2

COMTAZ

ELEC1

ESUTAZ

SYSEAZ

CIVE1

SECS1

5

2

3

3

3

3

3

3

2

20

2

5

30

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 
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GENERIC-48011
Proj

ESTABLISH THE NIMS - OPERATION CONTROL CENTERS
(OCCs)

PROJECT TITLE:

00800

01000

01800

01900

ENGINEERING CIVIL

ENGINEERING ELECTRONIC

CONSTRUCTION CONTRACT PROCUREMENT

PLANT HEALTH & SAFETY CHECKLIST

AFOC1

CIVE1

DRFD1

ELCE1

ESUTAZ

MECE1

AUTE2

COME2

COMTAZ

DRFD2

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

2

20

5

20

2

20

20

20

5

10

5

7

0

0

0

0

0

0

0

0

0

0

0

0

0

0

90

90

90

1

497TOTAL RESOURCES: (DAYS)
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GENERIC-48011
Proj

ESTABLISH THE NIMS - OPERATION CONTROL CENTERS
(OCCs)

PROJECT TITLE:

01900

02100

02200

02300

02500

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION

PLANT JOINT ACCEPTANCE INSPECTION

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION

TORS

CIVE1

ELCE1

ESUTAZ

LGSRLA

MECE1

RESE3

ESUTAZ

RESE3

SMGRAZ

CIVE1

COMTAZ

ELCE1

ESUTAZ

LGSFAZ

MECE1

RESE3

SMGRAZ

AUTE2

AUTTAZ

COME2

COMTAZ

ESUTAZ

INST4

0

10

5

25

10

5

60

1

1

1

1

1

1

1

1

1

1

1

5

5

5

5

2

60

120

1

1

30

497TOTAL RESOURCES: (DAYS)
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GENERIC-48011
Proj

ESTABLISH THE NIMS - OPERATION CONTROL CENTERS
(OCCs)

PROJECT TITLE:

02500

03700

04100

04300

04400

FAA ELECTRONIC SITE PREPARATION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT

SECS2

COME2

COMEMM

AUTO2

COME4

LGSFAZ

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AFOC1

AUTE2

5

5

10

2

2

2

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

2

180

30

1

30

497TOTAL RESOURCES: (DAYS)
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GENERIC-48011
Proj

ESTABLISH THE NIMS - OPERATION CONTROL CENTERS
(OCCs)

PROJECT TITLE:

04400

08000

08200

08600

FAA ELECTRONIC INSTALLATION & CHECKOUT

JOINT ACCEPTANCE INSPECTION

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

COME2

COMTAZ

TORS4

COME2T

LGSFAZ

SMGRAZ

SYSEAZ

TORS4

ESUTAZ

INST4

LGSRLA

TORS4

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

2

4

30

1

1

1

1

1

5

10

10

5

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

1

497TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-48011
Proj

ESTABLISH THE NIMS - OPERATION CONTROL CENTERS
(OCCs)

PROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

TORS 0

497TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50021Proj

INSTALL ASR-11, OFF AIRPORT, NEW SITEPROJECT TITLE:

50021NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE REPLACED AT OR NEAR PRESENT LOCATION REQUIRING NO REAL ESTATE ACQUISITION.
ANTENNA WILL NOT BE CHANGED. TELECOMMUNICATIONS IS ON SITE. THIS NETWORK CONSIDERS ONLY
RADAR REPLACEMENT. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT

PERFORM SITE SURVEY

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION

AFPM1

CMPAAU

RAPM1

ATPC

CIVE1

RADE2

RAPM2

CIVE1

ESUE1

CIVE1

DRFD1T

ELCE1

MECE1

SECS1

1

2

1

5

10

10

5

10

10

30

1

10

10

3

20

130

220

150

220

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 
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GENERIC-50021Proj

INSTALL ASR-11, OFF AIRPORT, NEW SITEPROJECT TITLE:

00900

01000

01800

01900

02100

SITE SELECTION AND ACQUISITION

ENGINEERING ELECTRONIC

CONSTRUCTION CONTRACT PROCUREMENT

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION

CIVE1

LGSRLA

RADE2

RAPM1

SECS1

DRFD2T

RADE2

CIVE1

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

15

15

10

5

1

1

10

1

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

66

66

1

132

620TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50021Proj

INSTALL ASR-11, OFF AIRPORT, NEW SITEPROJECT TITLE:

02100

03700

04600

04900

05000

07300

08000

PLANT CONSTRUCTION

TELECOMMUNICATIONS AVAILABLE

CONTRACTOR INSTALLATION AND CHECKOUT

INITIAL OPERATING CAPABILITY

OPERATIONAL READINESS DEMONSTRATION

FLIGHT INSPECTION

JOINT ACCEPTANCE INSPECTION

CIVE1

ELCE1

ESUTAZ

RESE3

COMEMM

RADE2

RADE2

RADTAZ

TORS4

RADE2

RADTAZ

AFPM1

RADE2

RADTAZ

RAPM2

RADE2

RADTAZ

CIVE2

RADTAZ

SMGRAZ

30

30

10

132

5

5

20

45

90

15

30

1

2

5

2

10

10

2

2

2

90

90

30

22

10

5

620TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50021Proj

INSTALL ASR-11, OFF AIRPORT, NEW SITEPROJECT TITLE:

08000

08200

08600

JOINT ACCEPTANCE INSPECTION

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

TORS4

RADE2

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

620TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50031Proj

INSTALL ASR-11, ON AIRPORT, NEW SITEPROJECT TITLE:

50031NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE REPLACED AT OR NEAR PRESENT LOCATION REQUIRING NO REAL ESTATE ACQUISITION.
ANTENNA WILL NOT BE CHANGED. TELECOMMUNICATIONS IS ON SITE. THIS NETWORK CONSIDERS ONLY
RADAR REPLACEMENT. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT

PERFORM SITE SURVEY

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION

AFPM1

CMPAAU

RAPM1

ATPC

CIVE1

RADE2

RAPM2

CIVE1

ESUE1

CIVE1

DRFD1T

ELCE1

MECE1

SECS1

1

2

1

5

10

10

5

10

10

30

1

10

10

3

20

130

130

150

130

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

620TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50031Proj

INSTALL ASR-11, ON AIRPORT, NEW SITEPROJECT TITLE:

00900

01000

01800

01900

02100

SITE SELECTION AND ACQUISITION

ENGINEERING ELECTRONIC

CONSTRUCTION CONTRACT PROCUREMENT

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION

CIVE1

LGSRLA

RADE2

RAPM1

SECS1

DRFD2T

RADE2

CIVE1

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

15

15

10

5

1

1

10

1

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

66

66

1

132

620TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50031Proj

INSTALL ASR-11, ON AIRPORT, NEW SITEPROJECT TITLE:

02100

03700

04600

04900

05000

07300

08000

PLANT CONSTRUCTION

TELECOMMUNICATIONS AVAILABLE

CONTRACTOR INSTALLATION AND CHECKOUT

INITIAL OPERATING CAPABILITY

OPERATIONAL READINESS DEMONSTRATION

FLIGHT INSPECTION

JOINT ACCEPTANCE INSPECTION

CIVE1

ELCE1

ESUTAZ

RESE3

COMEMM

RADE2

RADE2

RADTAZ

TORS4

RADE2

RADTAZ

AFPM1

RADE2

RADTAZ

RAPM2

RADE2

RADTAZ

CIVE2

RADTAZ

SMGRAZ

30

30

10

132

5

5

20

45

90

15

30

1

2

5

2

10

10

2

2

2

90

90

30

22

10

5

620TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50031Proj

INSTALL ASR-11, ON AIRPORT, NEW SITEPROJECT TITLE:

08000

08200

08600

JOINT ACCEPTANCE INSPECTION

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

TORS4

RADE2

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

620TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50041Proj

INSTALL ASR-11 IN EXISTING FACILITYPROJECT TITLE:

50041NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE REPLACED AT OR NEAR PRESENT LOCATION REQUIRING NO REAL ESTATE ACQUISITION.
ANTENNA WILL NOT BE CHANGED. TELECOMMUNICATIONS IS ON SITE. THIS NETWORK CONSIDERS ONLY
RADAR REPLACEMENT. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT

PERFORM SITE SURVEY

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION

AFPM1

CMPAAU

RAPM1

ATPC

CIVE1

RADE2

RAPM2

CIVE1

ESUE1

CIVE1

DRFD1T

ELCE1

MECE1

SECS1

1

2

1

5

10

10

5

10

10

30

1

10

10

3

20

130

44

75

22

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

620TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50041Proj

INSTALL ASR-11 IN EXISTING FACILITYPROJECT TITLE:

00900

01000

01800

01900

02100

SITE SELECTION AND ACQUISITION

ENGINEERING ELECTRONIC

CONSTRUCTION CONTRACT PROCUREMENT

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION

CIVE1

LGSRLA

RADE2

RAPM1

SECS1

DRFD2T

RADE2

CIVE1

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

15

15

10

5

1

1

10

1

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

66

66

1

66

620TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50041Proj

INSTALL ASR-11 IN EXISTING FACILITYPROJECT TITLE:

02100

03700

04600

04900

05000

07300

08000

PLANT CONSTRUCTION

TELECOMMUNICATIONS AVAILABLE

CONTRACTOR INSTALLATION AND CHECKOUT

INITIAL OPERATING CAPABILITY

OPERATIONAL READINESS DEMONSTRATION

FLIGHT INSPECTION

JOINT ACCEPTANCE INSPECTION

CIVE1

ELCE1

ESUTAZ

RESE3

COMEMM

RADE2

RADE2

RADTAZ

TORS4

RADE2

RADTAZ

AFPM1

RADE2

RADTAZ

RAPM2

RADE2

RADTAZ

CIVE2

RADTAZ

SMGRAZ

30

30

10

132

5

5

20

45

90

15

30

1

2

5

2

10

10

2

2

2

90

90

30

22

10

5

620TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50041Proj

INSTALL ASR-11 IN EXISTING FACILITYPROJECT TITLE:

08000

08200

08600

JOINT ACCEPTANCE INSPECTION

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

TORS4

RADE2

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

620TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50056Proj

REPLACE ASR-11 WITH CONVENTIONAL BUILT BUILDINGPROJECT TITLE:

50056NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FAA WILL DO ENVIRONMENTAL ASSESSMENT/FONSI, 2ND EDDA FOR ASR BUILDING TOWER AND REFLECTION.
FAA WILL ACQUIRE REAL ESTATE AND UTILITIES. CONTRACTOR WILL REMOVE OLD EQUIPMENT, ANT AND
TOWER. CONTRACTOR WILL DO ALL CONSTRUCTION, (SEE NXT ACTVTY)

 INSTALLATION AND CHECKOUT.  FAA WILL DO PRELIMINARY SITING/SITE SURVEY.  SEPARATE NETWORK
WILL ADDRESS DISPOSAL OF OLD SITE.  ACTIVITY 01800 COVERS UTILITIES ACQUISITION.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

CIVE1

COME2

COMTAZ

ELCE1

ESUTAZ

LGSFAZ

LGSRLA

RADE2

CIVE1

ESUE1

LGSRLA

SECS1

CIVE1

2

30

5

2

10

2

2

5

20

30

15

3

4

30

20

150

150

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

876TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50056Proj

REPLACE ASR-11 WITH CONVENTIONAL BUILT BUILDINGPROJECT TITLE:

00800

00900

01000

01700

01800

01900

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

DRFD1T

ELCE1

MECE1

SECS1

CIVE1

LGSRLA

RADE2

RAPM1

DRFD2T

INST4

RADE2

RADTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

3

10

5

3

10

5

10

2

5

5

40

5

5

5

1

1

3

3

1

0

0

0

120

120

90

150

1

876TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50056Proj

REPLACE ASR-11 WITH CONVENTIONAL BUILT BUILDINGPROJECT TITLE:

01900

02100

02200

02500

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

FAA ELECTRONIC SITE PREPARATION 

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ELCE1

ESUTAZ

LGSRLA

MECE1

RESE3T

CIVE1

DRFD1T

ESUTAZ

LGSFAZ

LGSRLA

RESE3T

SMGRAZ

INST4

0

0

0

0

0

0

0

0

0

0

0

0

15

15

5

2

15

120

3

3

3

3

3

2

2

10

120

8

40

876TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50056Proj

REPLACE ASR-11 WITH CONVENTIONAL BUILT BUILDINGPROJECT TITLE:

02500

03700

04100

04600

04800

08000

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

TORS4

COME2

COMEMM

COMTAZ

LGSFAZ

LGSRLA

RADE2

COME2

COMTAZ

LGSFAZ

LGSRLA

RADE2

RADTAZ

TORS4

ATPC1

ATPM1

RADE4

RADTAZ

TORS4

DRFD1T

LGSFAZ

RADE2

10

5

5

5

1

1

3

5

5

2

5

20

20

90

10

5

5

20

40

5

3

3

180

90

90

40

10

876TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50056Proj

REPLACE ASR-11 WITH CONVENTIONAL BUILT BUILDINGPROJECT TITLE:

08000

08300

08500

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

RADTAZ

SMGRAZ

TORS4

RADTAZ

SMGRAZ

CIVE1

COMTAZ

CONS3

ELCE1

ESUTAZ

LGSFAZ

LGSRLA

RADTAZ

TORS4

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

10

2

10

1

1

10

2

30

10

10

3

3

3

30

0

0

0

0

0

0

0

0

0

0

0

0

1

150

1

876TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50056Proj

REPLACE ASR-11 WITH CONVENTIONAL BUILT BUILDINGPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

RADE

RESE

TORS

0

0

0

876TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50111Proj

ESTABLISH ASR ON AIRPORTPROJECT TITLE:

50111NEW RTP NUMBER:

S-03NEW CIP NUMBER:

2413

2413E

2413G

USED FOR PROJECTS USING OLD CIP NUMBERS:

NO SERIOUS ENVIRONMENTAL OR PROPERTY ACQUISITION PROBLEMS WILL ARISE. THIS NETWORK INCLUDES
RESOURCES FOR E/G AND FUEL STORAGE INSTALLATION.  IF RADAR IS TO BE TIED TO A RCL AN
ADDITIONAL ESTABLISH RCL NETWORK WILL BE NEEDED. SEE NEXT ACTIVITY.

 CONTRACTOR INSTALLATION.  ATCBI ESTABLISH RTP # 50811 WILL BE NEEDED IF INCLUDED IN
PROJECT SCOPE.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

CIVE1

LGSRLA

RADE2

CIVE1

LGSRLA

SECS1

CIVE1

DRFD1T

ELCE1

ESUTAZ

2

40

3

15

30

3

4

60

20

10

2

20

150

150

150

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

738TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50111Proj

ESTABLISH ASR ON AIRPORTPROJECT TITLE:

00800

00900

01000

01700

01800

01900

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

MECE1

SECS1

CIVE1

LGSRLA

RADE2

RAPM1

DRFD2T

INST4

RADE2

RADTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

3

3

10

5

15

2

5

5

80

5

5

5

1

1

10

10

2

0

0

0

0

0

150

260

90

150

1

738TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50111Proj

ESTABLISH ASR ON AIRPORTPROJECT TITLE:

01900

02100

02200

02300

02500

03700

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ELCE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

CIVE1

RESE3T

INST4

0

0

0

0

0

0

0

0

0

0

20

5

5

10

120

2

5

1

5

1

1

3

20

120

8

3

60

90

738TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50111Proj

ESTABLISH ASR ON AIRPORTPROJECT TITLE:

03700

04100

04300

04400

04600

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ELECTRONIC CONTRACTOR INSTALLATION 

COMEMM

RADE2

LGSFAZ

LGSRLA

RADE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

LGSRLA

RADE2

RADTAZ

1

1

2

5

3

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

50

5

10

20

90

1

120

50

738TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50111Proj

ESTABLISH ASR ON AIRPORTPROJECT TITLE:

04600

04800

08000

08200

08600

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

RADE2

RADTAZ

TORS4

RADE4

RADTAZ

TORS4

LGSFAZ

RADTAZ

SMGRAZ

TORS4

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

1

5

50

3

2

20

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

20

10

1

1

738TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50111Proj

ESTABLISH ASR ON AIRPORTPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

RADE

RESE

TORS

0

0

0

738TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50122Proj

RELOCATE ASR ON AIRPORTPROJECT TITLE:

50122NEW RTP NUMBER:

S-03NEW CIP NUMBER:

2413

USED FOR PROJECTS USING OLD CIP NUMBERS:

ANOTHER SYSTEM WILL BE MADE AVAILABLE SO THE PRESENT OPERATING SYSTEM CAN BE LEFT IN DURING
THE INSTALLATION.  PRESENT SYSTEM WILL BE REMOVED AND MADE AVAILABLE FOR REUSE AT A
DIFFERENT LOCATION.  SE NEXT ACTIVITY.

 THIS NETWORK INCLUDES RESOURCES FOR E/G AND FUEL STORAGE INSTALLATION.  IF RADAR IS TO
BETIED TO A RCL AN ADDITIONAL ESTABLISH RCL NETWORK WILL BE NEEDED.  CONTRACTOR
INSTALLATION.  ATCBI ESTBLISH RTP # 50822 WILL BE NEEDED IF INCLUDED IN SCOPE. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

CIVE1

LGSRLA

RADE2

CIVE1

LGSRLA

SECS1

CIVE1

DRFD1T

ELCE1

ESUTAZ

MECE1

SECS1

2

40

3

15

30

3

4

70

20

10

2

3

3

20

150

150

150

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

815TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50122Proj

RELOCATE ASR ON AIRPORTPROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

CIVE1

LGSRLA

RADE2

RAPM1

DRFD2T

RADE2

RADTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

10

5

15

2

5

80

5

5

5

1

1

10

10

2

0

0

0

0

0

0

0

0

0

0

150

260

90

150

1

815TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50122Proj

RELOCATE ASR ON AIRPORTPROJECT TITLE:

01900

02100

02200

02300

02500

03700

04100

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

MECE

NAVE

RADE

RESE

TORS

CIVE1

ELCE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

CIVE1

RESE3T

INST4

COMEMM

RADE2

0

0

0

0

0

20

5

5

10

120

2

2

1

5

1

1

3

20

1

1

120

8

3

40

120

90

815TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50122Proj

RELOCATE ASR ON AIRPORTPROJECT TITLE:

04100

04300

04400

04600

04800

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

LGSFAZ

LGSRLA

RADE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

LGSRLA

RADE2

RADTAZ

RADE2

RADTAZ

TORS4

1

1

3

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

50

5

10

20

3

2

50

1

120

50

20

815TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50122Proj

RELOCATE ASR ON AIRPORTPROJECT TITLE:

04800

08000

08300

08500

08600

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

RADE4

RADTAZ

TORS4

LGSFAZ

RADTAZ

SMGRAZ

TORS4

RADTAZ

SMGRAZ

CIVE1

ESUTAZ

INST4

LGSFAZ

LGSRLA

RADTAZ

RESE3T

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

3

2

20

1

1

1

1

1

1

5

5

30

1

5

5

30

0

0

0

0

0

0

0

0

10

1

150

1

815TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50122Proj

RELOCATE ASR ON AIRPORTPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

815TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50133Proj

DISMANTLE ON AIRPORT ASRPROJECT TITLE:

50133NEW RTP NUMBER:

S-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ENVIRONMENTAL PROBLEMS WILL HAVE BEEN MITIGATED BY OTHER PROGRAMS.  FACILITY WILL BE
RETURNED TO A CONDITION ACCEPTABLE BY THE AIRPORT AUTHORITY.  THIS ASSUMES TURNKEY.
CONTRACTOR WILL REMOVE THE EQUIPMENT,ENGINE GENERATOR, ANT.TOWER REFLECTION.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

CIVE1

COME2

ELCT1

ESUE1

CIVE1

ESUE1

ESUTAZ

CIVE1

DRFD1T

ELEC1

ESUTAZ

MECE1

DRFD2T

2

10

2

5

10

30

15

2

20

10

5

10

5

5

5

30

60

80

80

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

229TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50133Proj

DISMANTLE ON AIRPORT ASRPROJECT TITLE:

01000

01800

01900

02100

08000

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

JOINT ACCEPTANCE INSPECTION 

RADE2

SECS2

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

RESE3T

DRFD1T

5

3

10

5

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

5

40

1

80

1

40

1

229TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50133Proj

DISMANTLE ON AIRPORT ASRPROJECT TITLE:

08000

08300

08500

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

ESUTAZ

LGSFAZ

RADE2

RADTAZ

RESE3T

SMGRAZ

SMGRAZ

CIVE1

ESUTAZ

LGSFAZ

LGSRLA

RADTAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

1

1

1

1

1

1

1

5

5

2

2

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

70

1

229TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50133Proj

DISMANTLE ON AIRPORT ASRPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

TORS 0

229TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50144Proj

CONVERT ON AIRPORT ASRPROJECT TITLE:

50144NEW RTP NUMBER:

S-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE CONVERTED AT PRESENT LOCATION.  NO CONSTRUCTION.  TELECOMMUNICATIONS IS
INSTALLED.  EQUIPMENT WILL BE CHANGED WITHOUT A SHUTDOWN. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

RADE2

DRFD2T

RADE2

SECS2

INST4

LGSRLA

RADE2

AUTE

CIVE

COME

CONS

2

10

15

120

3

20

5

3

0

0

0

0

5

60

100

60

120

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

318TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50144Proj

CONVERT ON AIRPORT ASRPROJECT TITLE:

04300

04400

04600

04800

08000

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

LGSRLA

RADE2

RADTAZ

RADE2

RADTAZ

TORS4

RADE4

RADTAZ

TORS4

LGSFAZ

RADE2

RADTAZ

0

0

0

0

0

0

0

0

0

0

0

25

5

5

10

5

15

45

5

5

5

3

3

3

60

60

10

3

318TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50144Proj

CONVERT ON AIRPORT ASRPROJECT TITLE:

08000

08300

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

SMGRAZ

TORS4

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

3

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

318TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50155Proj

IMPROVE/MODERNIZE ON AIRPORT ASRPROJECT TITLE:

50155NEW RTP NUMBER:

S-03NEW CIP NUMBER:

3420

3421

6413

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE MODERNIZED AT PRESENT LOCATION.  NO COSTRUCTION.  ANTENNA WILL BE CHANGED.
 TELECOMMUNICATIONS IS INSTALLED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02200

02500

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

PLANT JOINT ACCEPTANCE INSPECTION  

FAA ELECTRONIC SITE PREPARATION 

RAPM1

CIVE1

RADE2

DRFD2T

RADE2

SECS2

CIVE1

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

2

5

10

15

120

3

2

2

1

2

1

5

60

100

2

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

333TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50155Proj

IMPROVE/MODERNIZE ON AIRPORT ASRPROJECT TITLE:

02500

04100

04300

04400

04600

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ELECTRONIC CONTRACTOR INSTALLATION 

INST4

LGSFAZ

LGSRLA

RADE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

LGSRLA

RADE2

RADTAZ

RADE2

20

2

5

3

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

25

5

5

10

5

120

1

60

60

333TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50155Proj

IMPROVE/MODERNIZE ON AIRPORT ASRPROJECT TITLE:

04600

04800

08000

08300

08600

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

RADTAZ

TORS4

RADE4

RADTAZ

TORS4

LGSFAZ

RADE2

RADTAZ

SMGRAZ

TORS4

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

15

45

5

5

5

3

3

3

1

3

1

1

0

0

0

0

0

0

0

0

0

0

0

0

10

3

1

1

333TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50155Proj

IMPROVE/MODERNIZE ON AIRPORT ASRPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

RADE

RESE

TORS

0

0

0

333TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50166Proj

REPLACE ASR ON AIRPORTPROJECT TITLE:

50166NEW RTP NUMBER:

S-03NEW CIP NUMBER:

2413D

3413

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE REPLACED AT OR NEAR PRESENT LOCATION REQUIRING NO REAL ESTATE ACQUISITION.
 ANTENNA WILL NOT BE CHANGED.  TELECOMMUNICATIONS IS ON SITE.  THIS NETWORK CONSIDERS ONLY
RADAR REPLACEMENT.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

CIVE1

RADE2

CIVE1

LGSRLA

SECS1

CIVE1

DRFD1T

ELCE1

MECE1

SECS1

DRFD2T

2

40

15

30

3

4

70

10

10

3

3

5

20

150

150

150

260

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

778TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50166Proj

REPLACE ASR ON AIRPORTPROJECT TITLE:

01000

01700

01800

01900

02100

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

INST4

RADE2

RADTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

5

80

5

5

5

1

1

10

10

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

90

150

1

120

778TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50166Proj

REPLACE ASR ON AIRPORTPROJECT TITLE:

02100

02200

02300

02500

04100

04300

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

ELCE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

CIVE1

RESE3T

INST4

LGSFAZ

LGSRLA

RADE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

20

5

5

10

120

2

2

1

5

1

1

3

20

1

1

3

0

0

0

0

0

0

8

3

40

90

1

778TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50166Proj

REPLACE ASR ON AIRPORTPROJECT TITLE:

04300

04400

04600

04800

08000

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

LGSRLA

RADE2

RADTAZ

RADE2

RADTAZ

TORS4

RADE4

RADTAZ

TORS4

INST4

LGSFAZ

RADE2

RADTAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

50

5

10

20

3

2

50

3

2

20

3

1

3

3

1

120

50

20

10

778TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50166Proj

REPLACE ASR ON AIRPORTPROJECT TITLE:

08300

08500

08600

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

RADTAZ

SMGRAZ

CIVE1

ESUTAZ

INST4

LGSFAZ

LGSRLA

RADTAZ

RESE3T

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

5

5

30

1

5

5

30

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

150

1

778TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50182Proj

LEAPFROG ON AIRPORT ASRPROJECT TITLE:

50182NEW RTP NUMBER:

S-03NEW CIP NUMBER:

2413B

2413F

USED FOR PROJECTS USING OLD CIP NUMBERS:

LEAPFROG SYSTEM WILL BE MADE AVAILABLE PRIOR TO THE REMOVAL OF THE PRESENT OPERTING SYSTEM
SO IT CAN BE LEFT IN USE DURING INSTALLATION.  PRESENT SYSTEM WILL BE REMOVED AND MADE
AVAILABLE FOR REUSE AT A DIFFERENT LOCATION.  USE EXISTING BLDG.  

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

CIVE1

RADE2

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

MECE1

SECS1

DRFD2T

RADE2

2

15

10

5

1

40

5

3

3

1

10

40

20

60

120

90

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

470TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50182Proj

LEAPFROG ON AIRPORT ASRPROJECT TITLE:

01000

01700

01800

01900

02100

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

ELCE1

LGSRLA

MECE1

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

5

1

2

2

3

5

3

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

90

120

1

60

470TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50182Proj

LEAPFROG ON AIRPORT ASRPROJECT TITLE:

02100

02200

02300

02500

04100

04300

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

ELCE1

ESUTAZ

LGSRLA

MECE1

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

CIVE1

RESE3T

INST4

LGSFAZ

LGSRLA

RADE2

AUTE

CIVE

COME

CONS

DRFD

2

2

2

2

2

60

2

2

1

5

1

1

1

40

1

1

3

0

0

0

0

0

8

1

40

60

1

470TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50182Proj

LEAPFROG ON AIRPORT ASRPROJECT TITLE:

04300

04400

04600

04800

08000

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

LGSRLA

RADE2

RADTAZ

RADE2

RADTAZ

TORS4

RADE4

RADTAZ

TORS4

INST4

LGSFAZ

RADE2

RADTAZ

0

0

0

0

0

0

0

0

0

0

40

5

10

20

3

2

40

3

2

20

3

1

3

3

120

40

20

10

470TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50182Proj

LEAPFROG ON AIRPORT ASRPROJECT TITLE:

08000

08300

08500

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

SMGRAZ

RADTAZ

SMGRAZ

ESUTAZ

INST4

LGSFAZ

LGSRLA

RADTAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

1

2

20

1

1

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

20

1

470TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50192
Proj

LEAPFROG INSTALLATION OF TEMINAL RADAR (ASR) OFF
AIRPORT

PROJECT TITLE:

50192NEW RTP NUMBER:

S-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

A LEAPFROG SYSTEM WILL BE AVAILABLE PRIOR TO REMOVAL OF THE PRESENT OPERATING SYSTEM..
PRESENT SYSTEM WILL BE MADE AVAILABLE TO LEAPFROG TO A NEW LOCATION.  SEE NEXT ACTIVITY.

 NETWORK IS FOR REPLACEMENT OF ASR-7/8 BY ASR-11.  ADEQUATE TELCO REQUIREMENTS EXIST.  IF
NEW BUILDING USE NETWORK 5022  IF ANTENNA WILL NOT BE CHANGED AND ADEQUATE TELCO IS
AVAILABLE USE NETWORK 5016

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

CIVE1

RADE2

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

MECE1

SECS1

DRFD2T

5

25

15

5

1

50

5

3

3

1

10

20

60

120

90

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

517TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50192
Proj

LEAPFROG INSTALLATION OF TEMINAL RADAR (ASR) OFF
AIRPORT

PROJECT TITLE:

01000

01700

01800

01900

02100

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

RADE2

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

ELCE1

LGSRLA

MECE1

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

45

1

5

1

2

10

2

10

2

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

90

120

1

60

517TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50192
Proj

LEAPFROG INSTALLATION OF TEMINAL RADAR (ASR) OFF
AIRPORT

PROJECT TITLE:

02100

02200

02300

02500

04100

04300

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

ELCE1

ESUTAZ

LGSRLA

MECE1

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

CIVE1

RESE3T

INST4

LGSFAZ

LGSRLA

RADE2

AUTE

CIVE

COME

CONS

DRFD

2

2

2

2

2

60

2

2

1

5

1

1

1

40

1

1

3

0

0

0

0

0

8

1

40

60

1

517TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50192
Proj

LEAPFROG INSTALLATION OF TEMINAL RADAR (ASR) OFF
AIRPORT

PROJECT TITLE:

04300

04400

04600

04800

08000

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

LGSRLA

RADE2

RADTAZ

RADE2

RADTAZ

TORS4

RADE4

RADTAZ

TORS4

ESUTAZ

INST4

LGSFAZ

RADE2

0

0

0

0

0

0

0

0

0

0

40

5

10

20

3

2

40

3

2

20

3

3

1

3

120

40

20

10

517TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50192
Proj

LEAPFROG INSTALLATION OF TEMINAL RADAR (ASR) OFF
AIRPORT

PROJECT TITLE:

08000

08300

08500

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

RADTAZ

SMGRAZ

RADTAZ

SMGRAZ

ESUTAZ

INST4

LGSFAZ

LGSRLA

RADTAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

3

1

1

1

2

20

1

1

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

20

1

517TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50211Proj

ESTABLISH ASR OFF AIRPORTPROJECT TITLE:

50211NEW RTP NUMBER:

S-03NEW CIP NUMBER:

2413A

USED FOR PROJECTS USING OLD CIP NUMBERS:

NO MAJOR ENVIRONMENTAL OR SITE ACQUISITION PROBLEMS WILL OCCUR.  THIS NETWORK INCLUDES
RESOURCES FOR E/G AND FUEL STORAGE INSTALLATION.  IF RADAR IS TO BE TIED TO A RCL AN
ADDITIONAL ESTABLISH RCL NETWORK WILL BE NEEDED.  SEE NEXT ACTIVITY.

CONTRACTOR INSTALLATION.  ATCBI ESTABLISH RTP # 50811 WILL BE NEEDED IF INCLUDED IN PROJECT
SCOPE. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

CIVE1

LGSRLA

RADE2

CIVE1

LGSRLA

SECS1

CIVE1

DRFD1T

ELCE1

ESUTAZ

MECE1

SECS1

2

60

5

15

60

6

6

60

20

10

2

3

3

20

180

180

150

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

828TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50211Proj

ESTABLISH ASR OFF AIRPORTPROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

CIVE1

LGSRLA

RADE2

RAPM1

DRFD2T

INST4

RADE2

RADTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

15

15

15

5

5

5

80

5

5

5

1

1

10

10

2

0

0

0

0

0

0

0

0

0

260

260

90

150

1

828TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50211Proj

ESTABLISH ASR OFF AIRPORTPROJECT TITLE:

01900

02100

02200

02300

02500

03700

04100

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ELCE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

CIVE1

RESE3T

INST4

COMEMM

RADE2

0

0

0

0

0

0

20

5

5

10

120

2

5

1

5

1

1

3

40

1

1

120

8

3

40

120

90

828TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50211Proj

ESTABLISH ASR OFF AIRPORTPROJECT TITLE:

04100

04300

04400

04600

04800

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

LGSFAZ

LGSRLA

RADE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

LGSRLA

RADE2

RADTAZ

RADE2

RADTAZ

TORS4

1

1

3

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

50

5

10

20

1

5

50

1

120

50

20

828TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50211Proj

ESTABLISH ASR OFF AIRPORTPROJECT TITLE:

04800

08000

08200

08600

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

RADE4

RADTAZ

TORS4

LGSFAZ

RADTAZ

SMGRAZ

TORS4

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

3

2

20

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

10

1

1

828TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50222Proj

RELOCATE OFF AIRPORT ASRPROJECT TITLE:

50222NEW RTP NUMBER:

S-03NEW CIP NUMBER:

4460

USED FOR PROJECTS USING OLD CIP NUMBERS:

A LEAPFROG SYSTEM WILL BE AVAILABLE FOR A HOT CUTOVER.  THE EXISTING SYSTEM WILL BE
LEAPFROGGED TO A NEW LOCATION.  THIS NETWORK INCLUDES RESOURCES FOR E/G AND FUEL STORAGE
INSTALLATION.  SEE NEXT ACTIVITY.

IF RADAR IS TO BE TIED TO A RCL AN ADDITIONAL ESTABLISH RCL NETWORK WILL BE NEEDED.
CONTRACTOR INSTALLATION.  ATCBI ESTABLISH RTP # 50811 WILL BE NEEDED IF INCLUDED IN PROJECT
SCOPE.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

CIVE1

LGSRLA

RADE2

CIVE1

LGSRLA

SECS1

CIVE1

DRFD1T

ELCE1

ESUTAZ

MECE1

SECS1

2

60

5

25

60

8

6

60

20

10

2

3

3

20

180

180

150

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

886TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50222Proj

RELOCATE OFF AIRPORT ASRPROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

CIVE1

LGSRLA

RADE2

RAPM1

DRFD2T

INST4

RADE2

RADTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

15

15

15

5

5

5

50

5

5

5

1

1

10

10

2

0

0

0

0

0

0

0

0

0

260

260

90

150

1

886TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50222Proj

RELOCATE OFF AIRPORT ASRPROJECT TITLE:

01900

02100

02200

02300

02500

03700

04100

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ELCE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

CIVE1

RESE3T

INST4

COMEMM

RADE2

0

0

0

0

0

0

20

5

5

10

120

2

5

1

5

1

1

3

20

1

1

120

8

3

60

90

90

886TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50222Proj

RELOCATE OFF AIRPORT ASRPROJECT TITLE:

04100

04300

04400

04600

04800

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

LGSFAZ

LGSRLA

RADE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

LGSRLA

RADE2

RADTAZ

RADE2

RADTAZ

TORS4

2

5

3

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

50

5

10

20

1

5

50

1

120

50

20

886TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50222Proj

RELOCATE OFF AIRPORT ASRPROJECT TITLE:

04800

08000

08300

08500

08600

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

RADE4

RADTAZ

TORS4

LGSFAZ

RADTAZ

SMGRAZ

TORS4

RADTAZ

SMGRAZ

CIVE1

ESUTAZ

LGSFAZ

LGSRLA

RADTAZ

RESE3T

TORS4

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

3

2

20

1

3

1

1

1

1

5

10

3

1

10

30

30

0

0

0

0

0

0

0

0

5

1

150

1

886TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50222Proj

RELOCATE OFF AIRPORT ASRPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

886TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50233Proj

DISMANTLE ASR OFF AIRPORTPROJECT TITLE:

50233NEW RTP NUMBER:

S-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ENVIRONMENTAL PROBLEMS WILL HAVE BEEN MITIGATED BY OTHER PROGRAMS.  FACILITY WILL BE
RETURNED TO A CONDITION READY FOR GSA DISPOSAL. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01800

08000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

JOINT ACCEPTANCE INSPECTION 

RAPM1

CIVE1

RADE2

CIVE1

DRFD1T

ESUTAZ

DRFD2T

RADE2

SECS2

CIVE1

LGSRLA

RAPM1

2

10

5

30

10

1

5

20

3

10

5

1

5

30

60

30

150

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

227TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50233Proj

DISMANTLE ASR OFF AIRPORTPROJECT TITLE:

08000

08500

08600

JOINT ACCEPTANCE INSPECTION 

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

ESUTAZ

LGSFAZ

RADE2

RADTAZ

SMGRAZ

CIVE1

ESUTAZ

INST4

LGSFAZ

LGSRLA

RADTAZ

RESE3T

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

1

1

1

5

5

40

5

5

10

50

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

70

1

227TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50244Proj

CONVERT OFF AIRPORT ASRPROJECT TITLE:

50244NEW RTP NUMBER:

S-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE CONVERTED AT PRESENT LOCATION.  NO COSTRUCTION.  TELECOMMUNICATIONS IS
AVAILABLE.  EQUIPMENT WILL BE CHANGED OUT WITHOUT A SHUTDOWN. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

RADE2

DRFD2T

RADE2

SECS2

INST4

LGSRLA

RADE2

AUTE

CIVE

COME

CONS

2

10

15

120

3

20

5

3

0

0

0

0

5

60

100

60

120

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

318TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50244Proj

CONVERT OFF AIRPORT ASRPROJECT TITLE:

04300

04400

04600

04800

08000

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

LGSRLA

RADE2

RADTAZ

RADE2

RADTAZ

TORS4

RADE4

RADTAZ

TORS4

LGSFAZ

RADE2

RADTAZ

0

0

0

0

0

0

0

0

0

0

0

25

5

5

10

5

15

45

5

5

5

3

3

3

60

60

10

3

318TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50244Proj

CONVERT OFF AIRPORT ASRPROJECT TITLE:

08000

08300

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

SMGRAZ

TORS4

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

3

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

318TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50255Proj

IMPROVE/MODERNIZE OFF AIRPORT ASRPROJECT TITLE:

50255NEW RTP NUMBER:

S-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE IMPROVED AT PRSENT LOCATION.  NO CONSTRUCTION.  TELECOMMUNICATIONS IS
AVAILABLE.  EQUIPMENT WILL BE CHANGED OUT WITHOUT A SHUTDOWN. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

RADE2

DRFD2T

RADE2

SECS2

INST4

LGSRLA

RADE2

AUTE

CIVE

COME

CONS

2

10

15

120

3

20

5

3

0

0

0

0

5

60

100

60

120

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

318TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50255Proj

IMPROVE/MODERNIZE OFF AIRPORT ASRPROJECT TITLE:

04300

04400

04600

04800

08000

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

LGSRLA

RADE2

RADTAZ

RADE2

RADTAZ

TORS4

RADE4

RADTAZ

TORS4

LGSFAZ

RADE2

RADTAZ

0

0

0

0

0

0

0

0

0

0

0

25

5

5

10

5

15

45

5

5

5

3

3

3

60

60

10

3

318TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50255Proj

IMPROVE/MODERNIZE OFF AIRPORT ASRPROJECT TITLE:

08000

08300

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

SMGRAZ

TORS4

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

3

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

318TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50266Proj

REPLACE ASR OFF AIRPORTPROJECT TITLE:

50266NEW RTP NUMBER:

S-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE REPLACED AT PRESENT LOCATION.  ANTENNA WILL NOT BE CHANGED.  ADEQUATE
TELECOMM IS INSTALLED.  PRESENT EQUIPMENT WILL BE EXCESSED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

CIVE1

RADE2

CIVE1

LGSRLA

SECS1

CIVE1

DRFD1T

ELCE1

MECE1

SECS1

DRFD2T

INST4

RADE2

2

40

15

30

3

4

70

10

10

3

3

5

5

80

20

150

150

150

260

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

778TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50266Proj

REPLACE ASR OFF AIRPORTPROJECT TITLE:

01000

01700

01800

01900

02100

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

RADTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

5

5

5

1

1

10

10

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

20

90

150

1

120

778TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50266Proj

REPLACE ASR OFF AIRPORTPROJECT TITLE:

02100

02200

02300

02500

04100

04300

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

ELCE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

CIVE1

RESE3T

INST4

LGSFAZ

LGSRLA

RADE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

5

5

10

120

2

2

1

5

1

1

3

20

1

1

3

0

0

0

0

0

0

0

8

3

40

90

1

778TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50266Proj

REPLACE ASR OFF AIRPORTPROJECT TITLE:

04300

04400

04600

04800

08000

08300

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

LGSRLA

RADE2

RADTAZ

TORS4

RADE2

RADTAZ

TORS4

RADE4

RADTAZ

TORS4

ESUTAZ

LGSFAZ

RADE2

RADTAZ

SMGRAZ

0

0

0

0

0

0

0

0

5

10

20

50

3

2

50

3

2

20

3

1

3

3

1

120

50

20

10

1

778TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50266Proj

REPLACE ASR OFF AIRPORTPROJECT TITLE:

08300

08500

08600

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

RADTAZ

SMGRAZ

CIVE1

ESUTAZ

INST4

LGSFAZ

LGSRLA

RADTAZ

RESE3T

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

5

5

30

1

5

5

30

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

150

1

778TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50311Proj

ESTABLISH REMOTE ASDEPROJECT TITLE:

50311NEW RTP NUMBER:

S-01NEW CIP NUMBER:

2414B

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIPMENT WILL BE INSTALLED ON AIRPORT PROPERTY.  FIBER OPTIC CABLE WILL BE USED TO REMOTE
DATA TO A ATCT.  NO OTHER NETWORKS GENERATED BY THIS PROJECT, INCLUDES TOWER WORK.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

LGSRLA

RADE2

CIVE1

LGSRLA

SECS1

CIVE1

DRFD1T

ELCE1

ESUTAZ

MECE1

SECS1

2

40

3

15

30

3

4

30

8

20

2

5

1

20

150

150

90

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

629TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50311Proj

ESTABLISH REMOTE ASDEPROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

CIVE1

LGSRLA

RADE2

RAPM1

DRFD2T

INST4

RADE2

RADTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

10

5

10

2

15

5

60

5

3

5

1

1

10

10

2

0

0

0

0

0

0

0

0

0

150

90

150

1

629TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50311Proj

ESTABLISH REMOTE ASDEPROJECT TITLE:

01900

02100

02200

02300

02500

03700

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ELCE1

ESUTAZ

LGSRLA

MECE1

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

CIVE1

RESE3T

INST4

COMEMM

RADE2

0

0

0

0

0

0

5

5

1

5

2

60

2

2

1

5

1

1

1

40

1

1

60

8

1

40

90

629TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50311Proj

ESTABLISH REMOTE ASDEPROJECT TITLE:

04100

04300

04400

04600

04800

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

LGSFAZ

LGSRLA

RADE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

LGSRLA

RADE2

RADTAZ

RADE2

RADTAZ

TORS4

1

1

3

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

40

10

15

5

5

5

60

90

1

120

60

20

629TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50311Proj

ESTABLISH REMOTE ASDEPROJECT TITLE:

04800

08000

08200

08600

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

RADE4

RADTAZ

TORS4

LGSFAZ

RADE2

RADTAZ

SMGRAZ

TORS4

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

5

5

20

2

3

3

1

3

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

10

1

1

629TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50322Proj

RELOCATE REMOTE ASDEPROJECT TITLE:

50322NEW RTP NUMBER:

S-01NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ASDE WILL BE RELOCATED ON AIRPORT PROPERTY.  FIBER OPTIC CABLE WILL BE USED TO REMOTE DATA
TO A ATCT.  ANOTHER SYSTEM WILL BE AVAILABLE FOR A HOT CUTOVER. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

LGSRLA

RADE2

CIVE1

LGSRLA

SECS1

CIVE1

DRFD1T

ELCE1

ESUTAZ

MECE1

SECS1

CIVE1

5

45

3

20

30

3

4

40

10

20

2

10

1

10

20

150

150

90

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

792TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50322Proj

RELOCATE REMOTE ASDEPROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

LGSRLA

RADE2

RAPM1

DRFD2T

RADE2

SECS2

CIVE1

LGSRLA

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

5

10

2

20

60

6

5

1

15

15

2

0

0

0

0

0

0

0

0

0

0

0

0

0

150

90

150

1

792TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50322Proj

RELOCATE REMOTE ASDEPROJECT TITLE:

01900

02100

02200

02300

02500

03700

04100

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

RESE

TORS

CIVE1

ELCE1

ESUTAZ

LGSRLA

MECE1

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

CIVE1

RESE3T

INST4

COMEMM

RADE2

LGSFAZ

LGSRLA

0

0

5

5

1

5

2

60

2

2

1

5

1

1

1

40

1

1

1

1

60

8

1

40

90

90

792TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50322Proj

RELOCATE REMOTE ASDEPROJECT TITLE:

04100

04300

04400

04600

04800

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

RADE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

LGSRLA

RADE2

RADTAZ

RADE2

RADTAZ

TORS4

RADE4

3

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

40

10

15

5

5

15

60

5

1

120

60

20

792TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50322Proj

RELOCATE REMOTE ASDEPROJECT TITLE:

04800

08000

08300

08500

08600

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

RADTAZ

TORS4

LGSFAZ

RADE2

RADTAZ

SMGRAZ

TORS4

RADTAZ

SMGRAZ

CIVE1

ESUTAZ

INST4

LGSRLA

RADE2

RADTAZ

RESE3T

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

5

20

4

6

6

2

6

1

1

5

5

40

10

4

10

30

0

0

0

0

0

0

0

0

30

1

60

1

792TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50322Proj

RELOCATE REMOTE ASDEPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

792TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50333Proj

DISMANTLE REMOTE ASDEPROJECT TITLE:

50333NEW RTP NUMBER:

S-01NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ENVIRONMENTAL PROBLEMS HAVE BEEN MITIGATED THROUGH OTHER PROGRAMS. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01800

02200

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT JOINT ACCEPTANCE INSPECTION  

RAPM1

CIVE1

RADE2

CIVE1

DRFD1T

ESUTAZ

SECS1

DRFD2T

RADE2

SECS2

CIVE1

LGSRLA

RAPM1

5

5

5

20

5

1

1

5

20

3

10

10

1

10

30

30

30

150

3

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

205TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50333Proj

DISMANTLE REMOTE ASDEPROJECT TITLE:

02200

08500

08600

PLANT JOINT ACCEPTANCE INSPECTION  

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

CIVE1

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

CIVE1

ESUTAZ

INST4

LGSRLA

RADE2

RADTAZ

RESE3T

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

3

1

3

1

5

5

40

10

4

10

30

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

60

1

205TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50344Proj

CONVERT REMOTE ASDEPROJECT TITLE:

50344NEW RTP NUMBER:

S-01NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ANTENNA WILL NOT BE REPLACED.  NO CONSTRUCTION.  FACILITY WILL BE SHUT DOWN DURING
CONVERSION. CONTRACT INSTALLATION WILL BE USED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

RADE2

DRFD2T

RADE2

SECS2

INST4

LGSFAZ

LGSRLA

RADE2

AUTE

CIVE

COME

2

5

5

10

1

20

2

2

3

0

0

0

5

20

60

30

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

145TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50344Proj

CONVERT REMOTE ASDEPROJECT TITLE:

04300

04400

04600

04800

08000

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

LGSRLA

RADE2

RADTAZ

RADE2

RADTAZ

TORS4

RADE4

RADTAZ

TORS4

LGSFAZ

RADTAZ

0

0

0

0

0

0

0

0

0

0

0

0

25

5

5

10

3

10

25

2

2

2

1

1

60

30

2

1

145TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50344Proj

CONVERT REMOTE ASDEPROJECT TITLE:

08000

08300

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

SMGRAZ

TORS4

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

145TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50355Proj

IMPROVE/MODERNIZE REMOTE ASDEPROJECT TITLE:

50355NEW RTP NUMBER:

S-01NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ANTENNA WILL NOT BE REPLACED.  NO CONSTRUCTION. FACILITY WILL BE SHUT DOWN.  CONTRACT
INSTALLATION WILL BE USED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

RADE2

DRFD2T

RADE2

SECS2

INST4

LGSFAZ

LGSRLA

RADE2

AUTE

CIVE

COME

2

5

5

10

1

20

2

2

3

0

0

0

5

20

60

30

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

145TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50355Proj

IMPROVE/MODERNIZE REMOTE ASDEPROJECT TITLE:

04300

04400

04600

04800

08000

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

LGSRLA

RADE2

RADTAZ

RADE2

RADTAZ

TORS4

RADE4

RADTAZ

TORS4

LGSFAZ

RADTAZ

0

0

0

0

0

0

0

0

0

0

0

0

25

5

5

10

3

10

25

2

2

2

1

1

60

30

2

1

145TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50355Proj

IMPROVE/MODERNIZE REMOTE ASDEPROJECT TITLE:

08000

08300

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

SMGRAZ

TORS4

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

145TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50371Proj

ESTABLISH PRMPROJECT TITLE:

50371NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

THE ESTABLISHMENT WOULD ENTAIL THE SAME GROUND RULES THAT WERE IN PLACE FOR THE
ESTABLISHMENT OF THE PRM IN ST. LOUIS

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

ELCE1

INST4

LGSFAZ

MECE1

NAVE1

RADE2

RADTAZ

CIVE1

DRFD1T

ELEC1

ESUTAZ

SECS1

DRFD2T

RADE2

RADTAZ

5

10

2

3

10

25

20

6

40

10

31

3

2

20

65

7

10

120

150

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

737TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50371Proj

ESTABLISH PRMPROJECT TITLE:

01000

02500

04100

04300

04400

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

SECS1

CIVE1

ELCE1

INST4

RADE2

LGSFAZ

LGSRLA

RADE2

RADTAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

5

25

14

10

10

6

5

10

4

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

90

120

1

300

737TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50371Proj

ESTABLISH PRMPROJECT TITLE:

04400

04800

08000

08200

08500

08600

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Commissioning

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

INST4

RADE2

RADTAZ

RESE1T

INST4

RADTAZ

SMGRAZ

INST4

LGSFAZ

RADTAZ

SMGRAZ

RADTAZ

RADTAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

210

15

50

90

3

3

3

5

1

5

1

1

2

0

0

0

0

0

0

0

0

0

5

10

1

2

1

737TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50371Proj

ESTABLISH PRMPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

737TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50381
Proj

ESTABLISH AIRPORT MOVEMENT AREA SAFETY SYSTEM
(AMASS)

PROJECT TITLE:

50381NEW RTP NUMBER:

S-01NEW CIP NUMBER:

6223

USED FOR PROJECTS USING OLD CIP NUMBERS:

THE PRIME CONTRACTOR WILL DELIVER AND INSTALL THE SYTEM.  NO CONSTRUCTION IS REQUIRED.  FAA
WILL IDENTIFY EQUIPMENT LOCATION AND COMPLETE SURVEY FOR LB&G.  THE CONTRACTOR WIL REMOVE
ALL TRASH AND FOREIGN MATERIAL RELATED TO THE INSTALLATION. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04600

04800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

RAPM1

AUTE2

RADE2

RADTAZ

AUTE2

DRFD2T

RADE2

SECS2

RADE2

RADTAZ

TORS4

RADE4

RADTAZ

5

5

5

3

15

5

15

1

5

5

10

2

2

10

20

45

10

10

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

94TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50381
Proj

ESTABLISH AIRPORT MOVEMENT AREA SAFETY SYSTEM
(AMASS)

PROJECT TITLE:

04800

08000

08200

08600

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

TORS4

LGSFAZ

RADE2

RADTAZ

TORS4

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

10

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

1

1

94TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50391Proj

SURFACE MOVEMENT ADVISORY (SMA)PROJECT TITLE:

50391NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

AUTE2

AUTTAZ

CIVE1

COME2

ELCE1

MECE1

CIVE1

ESUTHZ

CIVE1

DRFD1T

ELCE1

MECE1

AUTE2

COME2

DRFD2T

5

15

2

5

5

5

5

5

5

5

5

10

10

30

10

5

10

120

90

60

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

399TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50391Proj

SURFACE MOVEMENT ADVISORY (SMA)PROJECT TITLE:

01000

01700

01900

02100

02500

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

FAA ELECTRONIC SITE PREPARATION 

ELTE2

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ELCE1

MECE1

RESE3T

ATPC1

AUTE2

10

2

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

3

5

5

10

1

5

60

1

10

15

399TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50391Proj

SURFACE MOVEMENT ADVISORY (SMA)PROJECT TITLE:

02500

03700

04100

04600

04800

06000

07000

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

OPERATIONS MAINTENANCE TRAINING 

OPERATIONAL PROCEDURES DEVELOPMENT 

AUTTAZ

COME2

CTRL1

INST4

AUTE2

COME2

COMEMM

AUTE2

FLSFAZ

FLSRLA

ATPC1

AUTE2

AUTTAZ

CTRL1

TORS4

ATPC1

AUTE2

AUTTAZ

CTRL1

TORS4

AUTTAZ

5

5

2

10

5

10

10

2

2

2

1

5

15

5

15

1

5

5

20

20

25

180

180

20

30

90

30

399TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50391Proj

SURFACE MOVEMENT ADVISORY (SMA)PROJECT TITLE:

07000

08000

08200

08600

OPERATIONAL PROCEDURES DEVELOPMENT 

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

CTRL1

ATPC1

AUTE2

AUTTAZ

DRFD2T

LGSFAZ

LGSRLA

SMGRAZ

TORS4

AUTTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

40

2

2

2

3

2

2

2

2

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

1

1

399TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50411Proj

ESTABLISH ASDE ON AN ATCTPROJECT TITLE:

50411NEW RTP NUMBER:

S-01NEW CIP NUMBER:

2414

3414

USED FOR PROJECTS USING OLD CIP NUMBERS:

STRUCTURAL ANALYSIS WILL BE REQUIRED ON THE ATCT.  NO PHYSICAL PROBLEMS EXIST WITH THE
ATCT. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

CIVE1

RADE2

CIVE1

DRFD1T

ELCE1

ESUTAZ

MECE1

SECS1

DRFD2T

INST4

RADE2

RADTAZ

SECS2

2

25

15

60

10

20

2

10

2

15

5

60

5

3

20

90

90

150

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

590TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50411Proj

ESTABLISH ASDE ON AN ATCTPROJECT TITLE:

01800

01900

02100

02200

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ELCE1

ESUTAZ

LGSRLA

MECE1

RESE3T

CIVE1

ESUTAZ

10

10

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

10

10

5

5

3

60

2

2

150

1

120

8

590TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50411Proj

ESTABLISH ASDE ON AN ATCTPROJECT TITLE:

02200

02300

02500

04100

04300

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

LGSFAZ

RESE3T

SMGRAZ

CIVE1

RESE3T

INST4

LGSFAZ

LGSRLA

RADE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

5

1

1

1

40

1

1

3

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

40

90

1

590TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50411Proj

ESTABLISH ASDE ON AN ATCTPROJECT TITLE:

04400

04600

04800

08000

08200

08600

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

INST4

LGSRLA

RADE2

RADTAZ

RADE2

RADTAZ

TORS4

RADE4

RADTAZ

TORS4

LGSFAZ

RADE2

RADTAZ

SMGRAZ

TORS4

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

40

10

15

5

5

5

60

5

5

20

1

3

3

1

3

1

1

0

0

0

0

0

120

60

20

10

1

1

590TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50411Proj

ESTABLISH ASDE ON AN ATCTPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

590TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50422Proj

RELOCATE ASDE ON ATCTPROJECT TITLE:

50422NEW RTP NUMBER:

S-01NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

STRUCTURAL ANALYSIS OF ATCT WILL BE RQUIRED.  NO PHYSICAL PROBLEMS EXIST WITH ATCT.  A
LEAPFROG SYSTEM WILL BE AVAILABLE FOR HOT CUTOVER. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

CIVE1

RADE2

CIVE1

DRFD1T

ELCE1

ESUTAZ

MECE1

SECS1

DRFD2T

INST4

RADE2

RADTAZ

SECS2

2

40

15

60

10

20

2

10

2

15

5

60

5

3

20

90

90

150

150

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

649TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50422Proj

RELOCATE ASDE ON ATCTPROJECT TITLE:

01800

01900

02100

02200

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ELCE1

ESUTAZ

LGSRLA

MECE1

RESE3T

CIVE1

ESUTAZ

10

10

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

10

10

5

5

3

60

2

2

1

60

8

649TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50422Proj

RELOCATE ASDE ON ATCTPROJECT TITLE:

02200

02300

02500

04100

04300

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

LGSFAZ

RESE3T

SMGRAZ

CIVE1

RESE3T

INST4

LGSFAZ

LGSRLA

RADE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

5

1

1

1

40

1

1

3

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

40

90

1

649TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50422Proj

RELOCATE ASDE ON ATCTPROJECT TITLE:

04400

04600

04800

08000

08300

08500

08600

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

INST4

LGSRLA

RADE2

RADTAZ

RADE2

RADTAZ

TORS4

RADE4

RADTAZ

TORS4

INST4

LGSFAZ

RADE2

RADTAZ

SMGRAZ

RADTAZ

SMGRAZ

INST4

RADE2

RADTAZ

RESE3T

40

10

15

5

5

5

60

5

5

20

3

1

3

3

1

1

1

20

4

10

10

120

60

20

10

1

30

1

649TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50422Proj

RELOCATE ASDE ON ATCTPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

649TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50433Proj

DISMANTLE ASDE ON AN ATCTPROJECT TITLE:

50433NEW RTP NUMBER:

S-01NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ENVIRONMENTAL PROBLEMS HAVE BEEN MITIGATED THROUGH OTHER PROGRAMS. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01800

02200

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT JOINT ACCEPTANCE INSPECTION  

RAPM1

CIVE1

RADE2

CIVE1

DRFD1T

ESUTAZ

SECS1

DRFD2T

RADE2

SECS2

CIVE1

LGSRLA

RAPM1

5

5

5

20

5

1

1

5

20

3

10

10

1

10

30

30

30

150

3

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

206TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50433Proj

DISMANTLE ASDE ON AN ATCTPROJECT TITLE:

02200

08500

08600

PLANT JOINT ACCEPTANCE INSPECTION  

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

CIVE1

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

CIVE1

ESUTAZ

INST4

LGSRLA

RADE2

RADTAZ

RESE3T

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

3

2

3

1

5

5

40

10

4

10

30

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

60

1

206TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50455Proj

IMPROVE/MODERNIZE ASDE ON ATCTPROJECT TITLE:

50455NEW RTP NUMBER:

S-01NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ANTENNA WILL NOT BE REPLACED.  NO CONSTRUCTION.  FACILITY WILL BE SHUT DOWN.  CONSTRACT
INSTALLATION WILL BE USED.  ELECTRONIC EQUIPMENT UPGRADE ONLY.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

04100

04600

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

RAPM1

RADE2

DRFD2T

RADE2

SECS2

INST4

RADE2

RADTAZ

LGSFAZ

LGSRLA

RADE2

RADE2

5

5

5

20

1

20

5

10

2

2

3

3

10

20

60

30

90

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

128TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50455Proj

IMPROVE/MODERNIZE ASDE ON ATCTPROJECT TITLE:

04600

04800

08000

08300

08600

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

RADTAZ

TORS4

RADE4

RADTAZ

TORS4

LGSFAZ

RADTAZ

SMGRAZ

TORS4

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

10

25

2

2

2

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

2

1

1

1

128TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50455Proj

IMPROVE/MODERNIZE ASDE ON ATCTPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

RESE

TORS

0

0

128TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50466
Proj

REPLACE ON ATCT AN AIRPORT SURVEILLANCE DETECTION
EQUIPMENT

PROJECT TITLE:

50466NEW RTP NUMBER:

S-01NEW CIP NUMBER:

2414A

USED FOR PROJECTS USING OLD CIP NUMBERS:

ASDE INSTALLATION WILL REQUIRE STRUCTURAL ANALYSIS OF ATCT.  NO PHYSICAL PROBLEMS EXIST
WITH THE ATCT UNDER THE CURRENT LOAD.  SAME AS 5041 PLUS REMOVAL OF OLD EQUIPMENT.  ASSUME
NO INTERFERENCE WITH OTHER ANTENNAS. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

CIVE1

MECE1

RADE2

CIVE1

DRFD1T

ELCE1

ESUTAZ

MECE1

SECS1

DRFD2T

INST4

RADE2

RADTAZ

SECS2

5

30

15

20

70

10

25

3

15

3

15

5

70

5

3

10

90

90

150

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

781TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50466
Proj

REPLACE ON ATCT AN AIRPORT SURVEILLANCE DETECTION
EQUIPMENT

PROJECT TITLE:

01800

01900

02100

02200

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ELCE1

ESUTAZ

LGSRLA

MECE1

RESE3T

CIVE1

ESUTAZ

10

10

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

15

5

5

15

7

70

2

5

150

1

120

8

781TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50466
Proj

REPLACE ON ATCT AN AIRPORT SURVEILLANCE DETECTION
EQUIPMENT

PROJECT TITLE:

02200

02300

02500

04100

04300

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

LGSFAZ

RESE3T

SMGRAZ

CIVE1

ESUTAZ

RESE3T

CIVE1

ELCE1

INST4

RADE2

LGSFAZ

LGSRLA

RADE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

1

5

1

1

1

1

5

5

50

10

2

5

5

0

0

0

0

0

0

0

0

0

0

0

1

60

120

1

781TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50466
Proj

REPLACE ON ATCT AN AIRPORT SURVEILLANCE DETECTION
EQUIPMENT

PROJECT TITLE:

04300

04400

04600

04800

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

NAVE

RADE

RESE

TORS

INST4

LGSRLA

RADE2

RADTAZ

RADE2

RADTAZ

TORS4

RADE2

RADTAZ

TORS4

LGSFAZ

RADE2

RADTAZ

SMGRAZ

TORS4

RADTAZ

SMGRAZ

0

0

0

0

60

15

20

20

10

15

60

10

20

5

2

3

3

1

3

1

1

120

60

20

10

1

1

781TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50466
Proj

REPLACE ON ATCT AN AIRPORT SURVEILLANCE DETECTION
EQUIPMENT

PROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

781TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50511Proj

ESTABLISH ARSRPROJECT TITLE:

50511NEW RTP NUMBER:

S-04NEW CIP NUMBER:

2415

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WIL BE ESTABLISHED AT A REMOTE SITE REQUIRING AN ACCESS ROAD, POWER,
TELECOMMUNICATIONS/RCL.  NEW BUILDING AND TOWER. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

LGSRLA

RADE2

CIVE1

LGSRLA

SECS1

CIVE1

DRFD1T

ELCE1

ESUTAZ

MECE1

SECS1

5

60

5

15

60

6

6

60

20

10

2

3

3

20

180

180

150

260

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

828TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50511Proj

ESTABLISH ARSRPROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

CIVE1

LGSRLA

RADE2

RAPM1

DRFD2T

INST4

RADE2

RADTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

15

15

15

5

5

5

80

5

5

5

1

1

10

10

2

0

0

0

0

0

0

0

0

0

260

90

150

1

828TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50511Proj

ESTABLISH ARSRPROJECT TITLE:

01900

02100

02200

02300

02500

03700

04100

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ELCE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

CIVE1

RESE3T

INST4

COMEMM

RADE2

0

0

0

0

0

0

20

5

5

10

120

2

2

1

5

1

1

3

40

1

1

120

8

3

40

120

90

828TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50511Proj

ESTABLISH ARSRPROJECT TITLE:

04100

04300

04400

04600

04800

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

LGSFAZ

LGSRLA

RADE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

LGSRLA

RADE2

RADTAZ

RADE2

RADTAZ

TORS4

1

1

3

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

50

5

10

20

1

5

50

1

120

50

20

828TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50511Proj

ESTABLISH ARSRPROJECT TITLE:

04800

08000

08200

08600

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

RADE4

RADTAZ

TORS4

LGSFAZ

RADTAZ

SMGRAZ

TORS4

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

3

2

20

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

10

1

1

828TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50522Proj

RELOCATE ARSRPROJECT TITLE:

50522NEW RTP NUMBER:

S-04NEW CIP NUMBER:

4439

USED FOR PROJECTS USING OLD CIP NUMBERS:

NEW ACCESS ROAD, POWER AND TELECOMMUNICATIONS/RCL.  NEW BUILDING AND TOWER.  OLD BUILDING
AND TOWER WILL BE REMOVED.  A LEAPFROG RADAR WILL BE AVAILABLE FOR HOT CUTOVER. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

LGSRLA

RADE2

CIVE1

LGSRLA

SECS1

CIVE1

DRFD1T

ELCE1

ESUTAZ

MECE1

SECS1

5

60

5

25

60

6

5

60

20

10

2

3

3

20

180

180

150

260

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

907TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50522Proj

RELOCATE ARSRPROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

CIVE1

LGSRLA

RADE2

RAPM1

DRFD2T

INST4

RADE2

RADTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

15

15

15

5

5

5

80

5

5

5

1

1

10

10

2

0

0

0

0

0

0

0

0

0

260

90

150

1

907TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50522Proj

RELOCATE ARSRPROJECT TITLE:

01900

02100

02200

02300

02500

03700

04100

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ELCE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

RESE3T

INST4

COMEMM

RADE2

0

0

0

0

0

0

20

5

5

10

120

2

5

1

5

1

3

20

1

1

120

8

3

60

90

90

907TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50522Proj

RELOCATE ARSRPROJECT TITLE:

04100

04300

04400

04600

04800

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

LGSFAZ

LGSRLA

RADE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

LGSRLA

RADE2

RADTAZ

RADE2

RADTAZ

TORS4

2

5

3

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

50

5

10

20

1

5

50

1

120

50

20

907TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50522Proj

RELOCATE ARSRPROJECT TITLE:

04800

08000

08300

08500

08600

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

RADE4

RADTAZ

TORS4

LGSFAZ

RADTAZ

SMGRAZ

TORS4

RADTAZ

SMGRAZ

CIVE1

ESUTAZ

LGSFAZ

RADTAZ

RESE3T

TORS4

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

3

2

20

1

1

1

1

1

1

5

5

3

10

30

30

0

0

0

0

0

0

0

0

0

5

1

150

1

907TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50522Proj

RELOCATE ARSRPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

907TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50533Proj

DISMANTLE ARSRPROJECT TITLE:

50533NEW RTP NUMBER:

S-04NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ANY ENVIRONMENTAL CONCERNS HAVE BEEN MITIGATED BY OTHER PROJECTS.  BUILDINGS AND TOWER WILL
BE REMOVED AND SITE RESTORED FOR GSA DISPOSAL. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01800

02200

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT JOINT ACCEPTANCE INSPECTION  

RAPM1

CIVE1

RADE2

CIVE1

DRFD1T

ESUTAZ

DRFD2T

RADE2

RADTAZ

SECS2

CIVE1

LGSRLA

2

20

10

40

10

2

5

15

2

2

10

3

5

30

60

30

120

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

267TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50533Proj

DISMANTLE ARSRPROJECT TITLE:

02200

03700

08500

08600

PLANT JOINT ACCEPTANCE INSPECTION  

TELECOMMUNICATIONS AVAILABLE

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

CIVE1

ESUTAZ

LGSFAZ

RESE3T

COMEMM

RADE2

CIVE1

ESUTAZ

INST4

LGSFAZ

LGSRLA

RADTAZ

RESE3T

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

1

1

1

1

1

1

10

5

40

5

5

15

60

0

0

0

0

0

0

0

0

0

0

0

0

0

90

75

1

267TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50533Proj

DISMANTLE ARSRPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

RESE

TORS

0

0

267TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50544Proj

CONVERT ARSRPROJECT TITLE:

50544NEW RTP NUMBER:

S-04NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE CONVERTED AT PRESENT LOCATION.  NO CONSTRUCTION.  ADEQUATE SPACE IS
AVAILABLE TO CONVERT WITHOUT INTERFERING WITH THE OPERATING SYSTEM. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

RADE2

DRFD2T

RADE2

RADTAZ

SECS2

INST4

LGSFAZ

LGSRLA

RADE2

AUTE

CIVE

2

10

8

30

2

2

8

1

2

3

0

0

5

30

60

10

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

158TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50544Proj

CONVERT ARSRPROJECT TITLE:

04300

04400

04600

04800

08000

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

LGSRLA

RADE2

RADTAZ

RADE2

RADTAZ

TORS4

RADE4

RADTAZ

TORS4

LGSFAZ

0

0

0

0

0

0

0

0

0

0

0

0

0

25

5

5

10

2

5

20

2

5

5

1

60

20

5

1

158TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50544Proj

CONVERT ARSRPROJECT TITLE:

08000

08300

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

RADE2

RADTAZ

TORS4

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

158TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50555Proj

IMPROVE/MODERNIZE ARSRPROJECT TITLE:

50555NEW RTP NUMBER:

S-04NEW CIP NUMBER:

2415B

4440

4440A

4443

4630A

5653

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE MODERNIZED AT PRESENT LOCATION.  NO CONSTRUCTION.  THESE ARE SUSTAIN
PROJECTS AND NOT MAJOR IN SCOPE. MOST AR OF THE NATURE OF BLDG. UPGRADE.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

04100

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

RAPM1

RADE2

DRFD2T

RADE2

RADTAZ

SECS2

INST4

LGSFAZ

LGSRLA

2

10

15

60

5

2

15

2

5

20

30

80

15

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

222TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50555Proj

IMPROVE/MODERNIZE ARSRPROJECT TITLE:

04100

04300

04400

04600

04800

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

RADE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

LGSRLA

RADE2

RADTAZ

RADE2

RADTAZ

TORS4

RADE4

3

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

25

5

5

10

3

10

25

3

1

60

25

5

222TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50555Proj

IMPROVE/MODERNIZE ARSRPROJECT TITLE:

04800

08000

08300

08600

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

RADTAZ

TORS4

LGSFAZ

RADE2

RADTAZ

SMGRAZ

TORS4

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

5

5

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

1

222TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50566Proj

REPLACE ARSRPROJECT TITLE:

50566NEW RTP NUMBER:

S-04NEW CIP NUMBER:

2415A

4438

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE REPLACED AT PRESENT SITE.  NO ACCESS ROAD.  NO POWER OR TELECOMMUNCATIONS.
 NEW BUILDINGS AND TOWER WILL BE REQUIRED.  OLD BUILDINGS AND TOWER WILL BE REMOVED.
INCLUDES E/G REPLCEMENT.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

CIVE1

LGSRLA

RADE2

CIVE1

LGSRLA

SECS1

CIVE1

DRFD1T

ELCE1

ESUTAZ

MECE1

SECS1

5

60

5

10

60

6

5

60

20

10

2

3

3

20

180

180

150

260

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

833TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50566Proj

REPLACE ARSRPROJECT TITLE:

01000

01700

01800

01900

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

DRFD2T

INST4

RADE2

RADTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

5

5

80

5

5

5

1

1

10

10

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

90

150

1

833TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50566Proj

REPLACE ARSRPROJECT TITLE:

02100

02200

02300

02500

04100

04300

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

ELCE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

RESE3T

INST4

LGSFAZ

LGSRLA

RADE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

20

5

5

10

120

2

2

1

5

1

3

20

2

1

3

0

0

0

0

0

0

0

120

8

3

40

90

1

833TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50566Proj

REPLACE ARSRPROJECT TITLE:

04300

04400

04600

04800

08000

08300

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

LGSRLA

RADE2

RADTAZ

RADE2

RADTAZ

TORS4

RADE4

RADTAZ

TORS4

LGSFAZ

RADTAZ

SMGRAZ

SMGRAZ

TORS4

0

0

0

0

0

0

0

0

50

5

10

20

1

5

50

3

2

20

1

1

1

1

1

120

50

20

10

1

833TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50566Proj

REPLACE ARSRPROJECT TITLE:

08300

08500

08600

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

RADTAZ

CIVE1

ESUTAZ

LGSFAZ

RADTAZ

RESE3T

TORS4

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

5

5

3

10

30

30

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

150

1

833TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50592Proj

LEAPFROG ARSR-3PROJECT TITLE:

50592NEW RTP NUMBER:

S-04NEW CIP NUMBER:

2415C

2415D

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE REPLACED AT PRESENT SITE.  NEW BUILDINGS AND TOWER WILL BE REQUIRED.  OLD
BUILDINGS AND TOWER WILL BE REMOVED AND REUSED AT A NEW LOCATION.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

CIVE1

LGSRLA

RADE2

CIVE1

LGSRLA

SECS1

CIVE1

DRFD1T

ELCE1

ESUTAZ

MECE1

SECS1

5

60

5

25

60

6

5

60

20

10

2

3

3

20

180

180

150

260

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

857TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50592Proj

LEAPFROG ARSR-3PROJECT TITLE:

01000

01700

01800

01900

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

DRFD2T

INST4

RADE2

RADTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

5

5

80

5

5

5

1

1

10

10

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

90

150

1

857TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50592Proj

LEAPFROG ARSR-3PROJECT TITLE:

02100

02200

02300

02500

03700

04100

04300

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

ELCE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

RESE3T

INST4

COMEMM

RADE2

LGSFAZ

LGSRLA

RADE2

AUTE

CIVE

COME

20

5

5

10

120

2

5

1

5

1

3

20

1

1

2

5

3

0

0

0

120

8

3

60

90

90

1

857TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50592Proj

LEAPFROG ARSR-3PROJECT TITLE:

04300

04400

04600

04800

08000

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

LGSRLA

RADE2

RADTAZ

RADE2

RADTAZ

TORS4

RADE4

RADTAZ

TORS4

LGSFAZ

RADTAZ

0

0

0

0

0

0

0

0

0

0

0

0

50

5

10

20

1

5

50

3

2

20

1

1

120

50

20

5

857TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50592Proj

LEAPFROG ARSR-3PROJECT TITLE:

08000

08300

08500

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

SMGRAZ

TORS4

RADTAZ

SMGRAZ

CIVE1

ESUTAZ

INST4

LGSFAZ

RADTAZ

RESE3T

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

1

1

5

5

30

3

10

30

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

40

1

857TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50611Proj

ESTABLISH ARSR4PROJECT TITLE:

50611NEW RTP NUMBER:

S-04NEW CIP NUMBER:

2415E

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE ESTABLISHED AT A REMOTE SITE REQUIRING A ACCESS ROAD, POWER AND
TELECOMMUNICATIONS/RCL.  NEW BUILDINGS AND TOWER WILL BE REQUIRED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

LGSRLA

RADE2

CIVE1

LGSRLA

SECS1

CIVE1

DRFD1T

ELCE1

ESUTAZ

MECE1

SECS1

5

60

5

15

60

6

6

60

20

10

2

3

3

20

180

180

150

260

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

828TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50611Proj

ESTABLISH ARSR4PROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

CIVE1

LGSRLA

RADE2

RAPM1

DRFD2T

INST4

RADE2

RADTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

15

15

15

5

5

5

80

5

5

5

1

1

10

10

2

0

0

0

0

0

0

0

0

0

260

90

150

1

828TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50611Proj

ESTABLISH ARSR4PROJECT TITLE:

01900

02100

02200

02300

02500

03700

04100

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ELCE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

CIVE1

RESE3T

INST4

COMEMM

RADE2

0

0

0

0

0

0

20

5

5

10

120

2

2

1

5

1

1

3

40

1

1

120

8

3

40

120

90

828TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50611Proj

ESTABLISH ARSR4PROJECT TITLE:

04100

04300

04400

04600

04800

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

LGSFAZ

LGSRLA

RADE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

LGSRLA

RADE2

RADTAZ

RADE2

RADTAZ

TORS4

1

1

3

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

50

5

10

20

1

5

50

1

120

50

20

828TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50611Proj

ESTABLISH ARSR4PROJECT TITLE:

04800

08000

08200

08600

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

RADE4

RADTAZ

TORS4

LGSFAZ

RADTAZ

SMGRAZ

TORS4

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

3

2

20

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

10

1

1

828TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50622Proj

RELOCATE ARSR4PROJECT TITLE:

50622NEW RTP NUMBER:

S-04NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE ESTABLISHED AT A REMOTE SITE REQUIRING AN ACCESS ROAD, POWER AND
TELECOMMUNICTIONS/RCL.  NEW BUILDINGS AND TOWER WILL BE REQUIRED.  OLD BUILDINGS AND TOWER
WILL BE REMOVED.  A LEAPFROG RADAR WILL BE AVAILABLE FOR HOT CUTOVER. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

LGSRLA

RADE2

CIVE1

LGSRLA

SECS1

CIVE1

DRFD1T

ELCE1

ESUTAZ

MECE1

SECS1

CIVE1

5

60

5

15

60

6

6

60

20

10

2

3

3

15

20

180

180

150

260

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

893TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50622Proj

RELOCATE ARSR4PROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

LGSRLA

RADE2

RAPM1

DRFD2T

INST4

RADE2

RADTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

15

15

5

5

5

80

5

5

5

1

1

10

10

2

0

0

0

0

0

0

0

0

0

0

260

90

150

1

893TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50622Proj

RELOCATE ARSR4PROJECT TITLE:

01900

02100

02200

02300

02500

03700

04100

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

MECE

NAVE

RADE

RESE

TORS

CIVE1

ELCE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

RESE3T

INST4

COMEMM

RADE2

LGSFAZ

0

0

0

0

0

20

5

5

10

120

2

5

1

5

1

3

20

1

1

1

120

8

3

60

120

90

893TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50622Proj

RELOCATE ARSR4PROJECT TITLE:

04100

04300

04400

04600

04800

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

LGSRLA

RADE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

LGSRLA

RADE2

RADTAZ

RADE2

RADTAZ

TORS4

1

3

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

50

5

10

20

1

5

50

1

120

50

20

893TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50622Proj

RELOCATE ARSR4PROJECT TITLE:

04800

08000

08300

08500

08600

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

RADE4

RADTAZ

TORS4

LGSFAZ

RADTAZ

SMGRAZ

TORS4

RADTAZ

SMGRAZ

CIVE1

ESUTAZ

LGSFAZ

RADTAZ

RESE3T

TORS4

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

3

2

20

1

1

1

1

1

1

5

5

3

10

30

30

0

0

0

0

0

0

0

0

0

5

1

150

1

893TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50622Proj

RELOCATE ARSR4PROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

893TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50686Proj

REPLACE RADOME AT ARSRPROJECT TITLE:

50686NEW RTP NUMBER:

S-05NEW CIP NUMBER:

4442

USED FOR PROJECTS USING OLD CIP NUMBERS:

RADOME WILL BE REPLACED ON PRESENT TOWER WHICH HAS BEEN STRENGTHENED.  COMMUNICATIONS
ANTENNA(S) WILL HAVE TO BE REMOVED DURING CONSTRUCTION AND THEN REPLACED. ALL RADOMES WILL
BE REPLCED. SEE NEXT ACTIVITY.

 THIS RTP NUMBER WILL BE USED IN CONJUNCTION WITH RTP # 50701, MODE-S ESTABLISH.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

01800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

CIVE1

CIVE1

DRFD1T

COME2

RADE2

CIVE1

LGSRLA

CIVE1

2

3

10

3

5

5

1

2

2

20

30

60

60

60

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

74TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50686Proj

REPLACE RADOME AT ARSRPROJECT TITLE:

01800

01900

02100

02300

04300

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

ELECTRONICS HEALTH & SAFETY CHECKLIST

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

RESE3T

AUTE

CIVE

5

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

2

20

1

1

1

0

0

1

20

1

1

74TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50686Proj

REPLACE RADOME AT ARSRPROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

RADTAZ

ESUTAZ

RESE3T

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

0

0

0

0

0

0

0

0

0

0

0

0

0

4

1

1

1

1

1

0

0

0

0

0

4

7

1

1

74TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50686Proj

REPLACE RADOME AT ARSRPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

74TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50771Proj

ESTABLISH ATCBI AT ASRPROJECT TITLE:

50771NEW RTP NUMBER:

S02NEW CIP NUMBER:

3412

USED FOR PROJECTS USING OLD CIP NUMBERS:

SITE RECEIVING ATCBI WILL BE EQUIPPED WITH POWER, HVAC,BUILDING,ETC. INSTALLATION WILL
INCLUDE ANTENNA. FAA WILL SITE PREP AND EQUIPMENT INSTALL. ENVIRONMENTAL ASSESSMENT NEEDED.
DISPLAY SITE WORK RESOURCES INCLUDED IN THIS NETWORK. ( SEE NEXT.)

ACTBI ANTENNA INSTALLED BY ASR CONTRACTOR.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

CIVE1

ELCE1

INST4

LGSFAZ

MECE1

RADE2

RADTAZ

CIVE1

DRFD1T

ELCE1

ESUTAZ

SECS1

5

5

5

5

2

5

5

4

5

5

5

1

1

10

60

30

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

283TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50771Proj

ESTABLISH ATCBI AT ASRPROJECT TITLE:

01000

02500

03700

04100

04300

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

DRFD2T

RADE2

RADTAZ

SECS2

INST4

RADE2

COMEMM

RADE2

LGSFAZ

LGSRLA

RADE2

RADTAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

15

40

3

3

30

5

5

3

6

5

10

4

0

0

0

0

0

0

0

0

0

0

0

0

60

90

120

1

283TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50771Proj

ESTABLISH ATCBI AT ASRPROJECT TITLE:

04300

04400

08000

08200

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

RADE

RESE

TORS

INST3

INST4

RADE2

RADTAZ

INST4

LGSFAZ

RADE2

RADTAZ

SMGRAZ

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

0

0

0

5

50

8

20

5

4

3

3

1

1

1

0

0

0

0

0

0

0

0

0

0

60

5

1

1

283TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50771Proj

ESTABLISH ATCBI AT ASRPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

283TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50776Proj

REPLACE ATCBI-6PROJECT TITLE:

50776NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

EXISTING BUILDINGS OR SHELTERS THAT CURRENTLY HOUSE ATCBI-4/5s WILL BE USED TO ACCOMMODATE
THE REPLACEMENT SYSTEM. SITE RECEIVING ACTBI WILL ALREADY BE EQUIPPED WITH
POWER,HVAC,BUILDING,ETC. INSTALLATION WILL INCLUDE ANTENNA. ( SEE NEXT)

CONTRACTOR WILL CONDUCT SITE SURVEYS TO ASSESS EXISTING CONDITIONS AND IDENTIFY/RESOLVE
ISSUES AND EQUIPMENT INSTALL. FAA WILL MONITOR AND ASSIST CONTRACTOR PERSONNEL AS
APPROPRIATE DURING INSTALLATION AND CHECKOUT. (SEE NEXT)

 DISPLAY SITE WORK RESOURCES INCLUDED IN THIS NETWORK. ATCBI ANTENNA INSTALLED BY ATCBI-6
CONTRACTOR.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

CIVE1

ELCE1

INST4

LGSFAZ

MECE1

RADE2

RADTAZ

CIVE1

DRFD1T

ELCE1

ESUTAZ

SECS1

5

5

5

5

2

5

5

4

5

5

5

1

1

10

60

30

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

283TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50776Proj

REPLACE ATCBI-6PROJECT TITLE:

01000

02500

03700

04100

04300

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

DRFD2T

RADE2

RADTAZ

SECS2

INST4

RADE2

COMEMM

RADE2

LGSFAZ

LGSRLA

RADE2

RADTAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

15

40

3

3

30

5

5

3

6

5

10

4

0

0

0

0

0

0

0

0

0

0

0

0

60

90

120

1

283TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50776Proj

REPLACE ATCBI-6PROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

RADE

RESE

TORS

INST3

INST4

RADE2

RADTAZ

INST4

LGSFAZ

RADE2

RADTAZ

SMGRAZ

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

0

0

0

5

50

8

20

5

4

3

3

1

1

1

0

0

0

0

0

0

0

0

0

0

60

5

1

1

283TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50776Proj

REPLACE ATCBI-6PROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

283TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50811Proj

ESTABLISH ATC RADAR BEACON SYSTEMPROJECT TITLE:

50811NEW RTP NUMBER:

S-02NEW CIP NUMBER:

3412

USED FOR PROJECTS USING OLD CIP NUMBERS:

ESTABLISHMENT WILL BE AT A RADAR SITE WHICH DOES NOT HAVE ATCBI.  SITE RECEIVING ATCBI WILL
BE EQUIPED WITH POWER, HVAC, ETC.  INSTALLATION WILL INCLUDE ANTENNA.  FAA WILL DO SITE
PREP, EQUIPMENT INSTALLATION BY CONTRACTOR. SEE NEXT ACTIVITY. 

.  DISPLAY SITE WORK RESOURCES INCLUDED IN THSI NETWORK.  NEW BUILDING AND TOWER IS
REQUIRED.  FACILITY IS EATABLISHED AT A SITE REEQUIRING NEW ACCESS ROAD, POWER AND
TELECOMMUNICATIONS/RCL.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

CIVE1

INST4

LGSFAZ

RADE2

RADTAZ

CIVE1

DRFD1T

ELCE1

ESUTAZ

SECS1

DRFD2T

RADE2

5

3

5

2

5

4

10

5

2

1

1

15

30

20

60

30

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

272TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50811Proj

ESTABLISH ATC RADAR BEACON SYSTEMPROJECT TITLE:

01000

02500

03700

04100

04600

04800

08000

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

RADTAZ

SECS2

DRFD4T

INST4

RADE2

COMEMM

RADE2

LGSFAZ

LGSRLA

RADE2

RADTAZ

RADE2

RADTAZ

TORS4

RADE4

RADTAZ

TORS4

LGSFAZ

RADE2

RADTAZ

3

3

4

40

6

5

3

6

5

4

4

8

20

40

5

5

5

4

3

3

90

90

120

60

5

5

272TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50811Proj

ESTABLISH ATC RADAR BEACON SYSTEMPROJECT TITLE:

08000

08200

08600

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

SMGRAZ

TORS4

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

5

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

272TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50822Proj

RELOCATE ATC RADAR BEACON SYSTEMPROJECT TITLE:

50822NEW RTP NUMBER:

S-02NEW CIP NUMBER:

4445

USED FOR PROJECTS USING OLD CIP NUMBERS:

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00301

00400

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM SITE SURVEY(RECEIVER)

PERFORM ENVIRONMENTAL ASSESSMENT

RAPM1

CIVE1

ELCE1

INST4

LGSFAZ

MECE1

RADE2

RADTAZ

CIVE1

ELCE1

INST4

LGSFAZ

MECE1

RADE2

RADTAZ

CIVE1

SECS1

5

5

5

5

2

5

5

4

5

5

5

2

5

5

4

20

4

10

60

60

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

359TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50822Proj

RELOCATE ATC RADAR BEACON SYSTEMPROJECT TITLE:

00800

01000

02500

03700

04100

04600

04800

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

CIVE1

DRFD1T

ELCE1

ESUTAZ

SECS1

DRFD2T

RADE2

RADTAZ

SECS2

DRFD4T

INST4

RADE2

COMEMM

RADE2

LGSFAZ

LGSRLA

RADE2

RADTAZ

RADE2

RADTAZ

TORS4

20

5

2

1

1

15

40

3

3

4

40

6

5

3

6

5

4

4

8

20

40

60

60

90

90

120

60

5

359TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50822Proj

RELOCATE ATC RADAR BEACON SYSTEMPROJECT TITLE:

04800

08000

08300

08600

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

RADE4

RADTAZ

TORS4

LGSFAZ

RADE2

RADTAZ

SMGRAZ

TORS4

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

5

5

5

4

3

3

1

5

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

1

1

359TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50911Proj

ESTABLISH TDWRPROJECT TITLE:

50911NEW RTP NUMBER:

W-03NEW CIP NUMBER:

2416B

2416C

2418

USED FOR PROJECTS USING OLD CIP NUMBERS:

NO SERIOUS ENVIRONMENTAL OR PROPERTY ACQUISITION PROBLEMS WILL ARISE. THERE WILL BE 47
TDWR'S INSTALLED BY TURN-KEY.  THE FAA WILL HAVE A SIGNIFICANT ROLE IN CONSTRUCTION AND SIT
PREP.  LDRCL NETWORK RTP # 20861 MAY BE REQUIRED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

LGSRLA

RADE2

CIVE1

SECS1

CIVE1

DRFD1T

ESUTAZ

CIVE1

LGSRLA

5

15

10

15

30

4

50

20

2

20

20

20

120

150

150

150

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

578TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50911Proj

ESTABLISH TDWRPROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

RADE2

RAPM1

DRFD2T

RADE2

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

5

5

10

50

3

5

2

1

5

10

1

0

0

0

0

0

0

0

0

0

0

0

0

0

200

90

90

1

578TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50911Proj

ESTABLISH TDWRPROJECT TITLE:

01900

02100

02200

02300

02500

03700

04100

04300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RESE

TORS

CIVE1

ELCE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

RESE3T

INST4

COMEMM

RADE2

LGSFAZ

LGSRLA

RADE2

0

0

8

5

5

2

80

2

2

1

5

1

3

15

1

1

1

1

3

160

8

3

20

120

120

1

578TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50911Proj

ESTABLISH TDWRPROJECT TITLE:

04300

04400

04600

04800

08000

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

RADE2

RADTAZ

RADE2

RADTAZ

TORS4

RADE4

RADTAZ

TORS4

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

40

15

5

10

5

60

1

3

5

120

60

10

10

578TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50911Proj

ESTABLISH TDWRPROJECT TITLE:

08000

08200

08600

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

INST4

LGSFAZ

RADTAZ

SMGRAZ

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

3

1

3

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

578TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50922Proj

RELOCATE TDWRPROJECT TITLE:

50922NEW RTP NUMBER:

W-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

NO SERIOUS ENVIRONMENTAL OR PROPERTY ACQUISITION PROBLEMS.  A LEAPFROG SYSTEM WILL BE
AVAILABLE. PRESENT SYSTEM WILL BE REMOVED AND MADE AVAILABLE FOR A LEAPFROG SYSTEM. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

RAPM1

CIVE1

LGSRLA

RADE2

CIVE1

SECS1

CIVE1

DRFD1T

ESUTAZ

CIVE1

LGSRLA

RAPM1

5

15

10

15

30

4

50

20

2

20

20

5

20

120

150

150

150

200

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

653TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50922Proj

RELOCATE TDWRPROJECT TITLE:

01000

01700

01800

01900

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

DRFD2T

INST4

RADE2

RADTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

10

5

50

5

3

5

2

1

5

10

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

90

90

1

653TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50922Proj

RELOCATE TDWRPROJECT TITLE:

02100

02200

02300

02500

03700

04100

04300

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

ELCE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

RESE3T

INST4

COMEMM

RADE2

LGSFAZ

LGSRLA

RADE2

AUTE

CIVE

COME

8

5

5

2

80

2

2

1

5

1

3

15

1

1

1

1

3

0

0

0

160

8

3

20

120

120

1

653TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50922Proj

RELOCATE TDWRPROJECT TITLE:

04300

04400

04600

04800

08000

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

RADE2

RADTAZ

RADE2

RADTAZ

TORS4

RADE4

RADTAZ

TORS4

INST4

LGSFAZ

RADTAZ

0

0

0

0

0

0

0

0

0

0

0

0

40

15

5

10

5

60

1

3

3

3

1

3

120

60

3

10

653TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50922Proj

RELOCATE TDWRPROJECT TITLE:

08000

08300

08500

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

SMGRAZ

RADTAZ

SMGRAZ

CIVE1

ESUTAZ

LGSFAZ

LGSRLA

RADTAZ

RESE3T

TORS4

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

1

6

10

4

2

10

20

20

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

40

1

653TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50933Proj

DISMANTLE TDWRPROJECT TITLE:

50933NEW RTP NUMBER:

W-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ANY ENVIRONMENTAL PROBLEMS HAVE BEEN MITIGATED BY OTHER PROJECTS.  PRSENT SYSTEM WILL BE
REMOVED AND SITE READIED FOR GSA DISPOSAL. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01800

02200

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT JOINT ACCEPTANCE INSPECTION  

RAPM1

CIVE1

LGSRLA

RADE2

CIVE1

DRFD1T

ESUTAZ

DRFD2T

RADE2

SECS2

CIVE1

LGSRLA

RAPM1

5

10

5

10

20

5

2

3

10

1

5

10

1

10

40

50

40

90

8

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

180TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50933Proj

DISMANTLE TDWRPROJECT TITLE:

02200

08500

08600

PLANT JOINT ACCEPTANCE INSPECTION  

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

CIVE1

ESUTAZ

LGSFAZ

RADE2

RESE3T

CIVE1

ESUTAZ

LGSFAZ

LGSRLA

RADTAZ

RESE3T

TORS4

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

2

1

1

5

6

10

4

2

10

30

20

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

50

1

180TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50944Proj

CONVERT TDWRPROJECT TITLE:

50944NEW RTP NUMBER:

W-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE CONVERTED AT PRESENT LOCATION.  NO REAL ESTATE ACTION OR CONSTRUCTION
REQUIRED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

RADE2

DRFD2T

RADE2

SECS2

INST4

LGSFAZ

LGSRLA

RADE2

AUTE

CIVE

COME

2

5

10

30

3

10

1

1

3

0

0

0

5

40

60

10

120

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

178TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50944Proj

CONVERT TDWRPROJECT TITLE:

04300

04400

04600

04800

08000

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

LGSRLA

RADE2

RADTAZ

RADE2

RADTAZ

TORS4

RADE4

RADTAZ

TORS4

LGSFAZ

RADTAZ

0

0

0

0

0

0

0

0

0

0

0

0

25

5

5

10

5

10

40

1

3

3

1

1

60

40

3

1

178TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50944Proj

CONVERT TDWRPROJECT TITLE:

08000

08300

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

SMGRAZ

TORS4

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

178TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50955Proj

IMPROVE/MODERNIZE TDWRPROJECT TITLE:

50955NEW RTP NUMBER:

W-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE MODERNIZED AT PRESENT LOCATION.  NO REAL ESTATE OR CONSTRUCTION REQUIRED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

RADE2

DRFD2T

RADE2

SECS2

INST4

LGSFAZ

LGSRLA

RADE2

AUTE

CIVE

COME

5

5

10

30

3

10

1

1

3

0

0

0

10

40

60

10

120

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

181TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50955Proj

IMPROVE/MODERNIZE TDWRPROJECT TITLE:

04300

04400

04600

04800

08000

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

LGSRLA

RADE2

RADTAZ

RADE2

RADTAZ

TORS4

RADE4

RADTAZ

TORS4

LGSFAZ

RADTAZ

0

0

0

0

0

0

0

0

0

0

0

0

25

5

5

10

5

10

40

1

3

3

1

1

60

40

3

1

181TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50955Proj

IMPROVE/MODERNIZE TDWRPROJECT TITLE:

08000

08300

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

SMGRAZ

TORS4

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

181TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50966Proj

REPLACE TDWRPROJECT TITLE:

50966NEW RTP NUMBER:

W-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE REPLACED AT PRESENT LOCATION.  NO REAL ESTATE ACTION REQUIRED.  NEW
BUILDING AND TOWER WILL BE CONSTRUCTED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

CIVE1

LGSRLA

RADE2

CIVE1

SECS1

CIVE1

DRFD1T

ESUTAZ

DRFD2T

INST4

RADE2

RADTAZ

SECS2

5

15

10

15

30

4

50

20

2

10

5

50

5

3

20

120

150

150

200

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

598TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50966Proj

REPLACE TDWRPROJECT TITLE:

01700

01800

01900

02100

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ELCE1

ESUTAZ

LGSRLA

RESE3T

5

2

1

5

10

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

8

5

5

2

80

90

90

1

160

598TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50966Proj

REPLACE TDWRPROJECT TITLE:

02200

02300

02500

03700

04100

04300

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

RESE3T

INST4

COMEMM

RADE2

LGSFAZ

LGSRLA

RADE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

2

2

1

5

1

3

15

1

1

1

1

3

0

0

0

0

0

0

0

0

0

0

8

3

20

120

120

1

598TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50966Proj

REPLACE TDWRPROJECT TITLE:

04300

04400

04600

04800

08000

08300

08500

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

MECE

NAVE

RADE

RESE

TORS

INST4

RADE2

RADTAZ

RADE2

RADTAZ

TORS4

RADE4

RADTAZ

TORS4

INST4

LGSFAZ

RADTAZ

SMGRAZ

RADTAZ

SMGRAZ

0

0

0

0

0

40

15

5

10

5

60

1

3

3

3

1

3

1

1

1

120

60

3

10

1

40

598TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-50966Proj

REPLACE TDWRPROJECT TITLE:

08500

08600

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

CIVE1

ESUTAZ

INST4

LGSFAZ

LGSRLA

RADTAZ

RESE3T

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

6

5

20

4

2

5

20

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

598TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-51011Proj

ESTABLISH OFFSHORE NEXRADPROJECT TITLE:

51011NEW RTP NUMBER:

W-02NEW CIP NUMBER:

2416A

2416D

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE ESTABLISHED AT A REMOTE SITE REQUIRING AN ACCESS ROAD, POWER AND
TELECOMMUNICATIONS.  NEW BUILDINGS AND TOWER WILL BE REQUIRED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

RADE2

CIVE1

SECS1

CIVE1

DRFD1T

SECS1

CIVE1

LGSRLA

RADE2

RAPM1

5

10

5

60

6

50

15

2

30

15

10

5

10

50

150

90

150

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

525TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-51011Proj

ESTABLISH OFFSHORE NEXRADPROJECT TITLE:

01000

01700

01800

01900

02100

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

DRFD2T

RADE2

RADTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

15

10

5

3

5

2

5

30

10

5

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

30

90

150

1

100

525TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-51011Proj

ESTABLISH OFFSHORE NEXRADPROJECT TITLE:

02100

02200

02300

02500

03700

04100

04600

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

CIVE1

ELCE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

INST4

RADE2

COMEMM

RADE2

LGSRLA

RADE2

RADE2

RADTAZ

20

5

5

10

120

2

5

2

5

1

1

1

10

2

3

1

1

1

1

2

5

1

30

90

30

30

525TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-51011Proj

ESTABLISH OFFSHORE NEXRADPROJECT TITLE:

04600

04800

08000

08200

08600

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

TORS4

RADE4

RADTAZ

TORS4

RADTAZ

SMGRAZ

TORS4

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

6

5

3

5

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

1

1

1

525TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-51022Proj

RELOCATE OFFSHORE NEXRADPROJECT TITLE:

51022NEW RTP NUMBER:

W-02NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE RELOCATED AT A REMOTE SITE REQUIRING NEW ACCESS ROAD, POWER AND
TELECOMMUNICATIONS.  NEW BUILDINGS AND TOWER WILL BE BUILT.  OLD BUILDINGS, TOWER  AND
EQUIPMENT WILL BE REMOVED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

RAPM1

CIVE1

RADE2

CIVE1

SECS1

CIVE1

DRFD1T

SECS1

CIVE1

LGSRLA

RADE2

RAPM1

5

10

5

60

6

50

15

2

30

15

10

5

10

50

150

90

150

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

666TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-51022Proj

RELOCATE OFFSHORE NEXRADPROJECT TITLE:

01000

01700

01800

01900

02100

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

DRFD2T

RADE2

RADTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

15

10

5

3

5

2

5

30

10

5

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

90

150

1

100

666TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-51022Proj

RELOCATE OFFSHORE NEXRADPROJECT TITLE:

02100

02200

02300

02500

03700

04300

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

ELCE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

RESE3T

INST4

RADE2

COMEMM

RADE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

20

5

5

10

100

2

5

2

5

1

1

1

10

2

5

1

0

0

0

0

0

0

5

1

30

90

1

666TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-51022Proj

RELOCATE OFFSHORE NEXRADPROJECT TITLE:

04300

04400

08000

08300

08500

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

RADE2

RADTAZ

RADTAZ

SMGRAZ

TORS4

RADTAZ

SMGRAZ

CIVE1

ESUTAZ

INST4

LGSFAZ

LGSRLA

RADTAZ

RESE3T

0

0

0

0

0

0

0

0

0

60

10

15

1

1

1

1

1

8

5

20

5

5

15

40

30

1

1

40

666TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-51022Proj

RELOCATE OFFSHORE NEXRADPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

666TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-51033Proj

DISMANTLE OFFSHORE NEXRADPROJECT TITLE:

51033NEW RTP NUMBER:

W-02NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ANY ENVIRONMENTAL CONCERNS HAVE BEEN MITIGTED BY OTHER PROJECTS.  BULDINGS AND TOWER WILL
BE REMOVED AND SITE RESTORED FOR GSA DISPOSAL. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01800

02200

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT JOINT ACCEPTANCE INSPECTION  

RAPM1

CIVE1

RADE2

CIVE1

DRFD1T

ESUTAZ

DRFD2T

RADE2

RADTAZ

SECS2

CIVE1

LGSRLA

2

20

10

40

10

2

5

15

2

2

10

3

5

30

60

30

120

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

267TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-51033Proj

DISMANTLE OFFSHORE NEXRADPROJECT TITLE:

02200

03700

08500

08600

PLANT JOINT ACCEPTANCE INSPECTION  

TELECOMMUNICATIONS AVAILABLE

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

CIVE1

ESUTAZ

LGSFAZ

RESE3T

COMEMM

RADE2

CIVE1

ESUTAZ

INST4

LGSFAZ

LGSRLA

RADTAZ

RESE3T

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

1

1

1

1

1

1

10

5

40

5

5

15

60

0

0

0

0

0

0

0

0

0

0

0

0

0

90

75

1

267TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-51033Proj

DISMANTLE OFFSHORE NEXRADPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

RESE

TORS

0

0

267TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-51044Proj

CONVERT OFFSHORE NEXRADPROJECT TITLE:

51044NEW RTP NUMBER:

W-02NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE CONVERTED AT PRESENT LOCATION.  NO CONSTRUCTION. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

03700

04100

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

RAPM1

RADE2

DRFD2T

RADE2

RADTAZ

SECS2

INST4

RADE2

COMEMM

RADE2

LGSRLA

RADE2

5

5

15

10

5

3

10

2

3

1

1

1

10

50

30

30

90

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

88TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-51044Proj

CONVERT OFFSHORE NEXRADPROJECT TITLE:

04600

04800

08000

08300

08600

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

RADE2

RADTAZ

TORS4

RADE4

RADTAZ

TORS4

RADTAZ

SMGRAZ

TORS4

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

1

2

6

5

3

5

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

30

5

1

1

1

88TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-51044Proj

CONVERT OFFSHORE NEXRADPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

RESE

TORS

0

0

88TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-51055Proj

IMPROVE/MODERNIZE OFFSHORE NEXRADPROJECT TITLE:

51055NEW RTP NUMBER:

W-02NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE MODERNIZED AT PRESENT LOCATION. NO COSTRUCTION. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

03700

04100

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

RAPM1

CIVE1

RADE2

DRFD2T

RADE2

RADTAZ

SECS2

INST4

RADE2

COMEMM

RADE2

LGSRLA

5

10

5

15

10

5

3

10

2

3

1

1

10

50

30

30

90

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

98TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-51055Proj

IMPROVE/MODERNIZE OFFSHORE NEXRADPROJECT TITLE:

04100

04600

04800

08000

08300

08600

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

RADE2

RADE2

RADTAZ

TORS4

RADE4

RADTAZ

TORS4

RADTAZ

SMGRAZ

TORS4

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

1

1

2

6

5

3

5

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

30

5

1

1

1

98TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-51055Proj

IMPROVE/MODERNIZE OFFSHORE NEXRADPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

98TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-51066Proj

REPLACE NEXRAD (OFFSHORE)PROJECT TITLE:

51066NEW RTP NUMBER:

W-02NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE REPLACED AT PRESENT LOCATION.  NO NEW ROADS, POWER OR TELECOMMUNICATIONS.
NEW BUILDINGS AND TOWER WILL BE REQUIRED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

01800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

CIVE1

RADE2

CIVE1

DRFD1T

SECS1

DRFD2T

RADE2

RADTAZ

SECS2

CIVE1

LGSFAZ

LGSRLA

5

10

5

50

15

2

15

10

5

3

5

2

5

10

50

90

30

90

150

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

399TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-51066Proj

REPLACE NEXRAD (OFFSHORE)PROJECT TITLE:

01800

01900

02100

02200

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ELCE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

30

10

5

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

20

5

5

10

120

2

5

2

1

100

5

399TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-51066Proj

REPLACE NEXRAD (OFFSHORE)PROJECT TITLE:

02200

02300

02500

03700

04100

04600

04800

08000

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

RESE3T

CIVE1

ESUTAZ

RESE3T

INST4

RADE2

COMEMM

RADE2

LGSRLA

RADE2

RADE2

RADTAZ

TORS4

RADE4

RADTAZ

TORS4

RADTAZ

SMGRAZ

5

1

1

1

10

2

3

1

1

1

1

2

6

5

3

5

1

1

1

30

90

30

30

5

1

399TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-51066Proj

REPLACE NEXRAD (OFFSHORE)PROJECT TITLE:

08000

08300

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

TORS4

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

399TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-51111Proj

ESTABLISH ASR WIND SHEAR PROCESSORPROJECT TITLE:

51111NEW RTP NUMBER:

W-09NEW CIP NUMBER:

6413

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIPMENT WILL BE ADDED TO PRESENT FACILITY.  NO CONSTRUCTION. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

04100

04600

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

RAPM1

RADE2

DRFD2T

RADE2

SECS2

INST4

RADE2

LGSFAZ

LGSRLA

RADE2

RADE2

2

10

25

125

3

20

5

2

5

3

5

5

50

180

30

90

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

281TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-51111Proj

ESTABLISH ASR WIND SHEAR PROCESSORPROJECT TITLE:

04600

04800

08000

08200

08600

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

RADTAZ

TORS4

RADE4

RADTAZ

TORS4

ESUTAZ

LGSFAZ

RADE2

RADTAZ

SMGRAZ

TORS4

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

15

30

5

5

5

3

1

3

3

1

3

1

1

0

0

0

0

0

0

0

0

0

0

0

5

3

1

1

281TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-51111Proj

ESTABLISH ASR WIND SHEAR PROCESSORPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

NAVE

RADE

RESE

TORS

0

0

0

0

281TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-51133Proj

DISMANTLE ASR WIND SHEAR PROCESSORPROJECT TITLE:

51133NEW RTP NUMBER:

W-09NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY WILL BE RETURNED TO PRE-PROCESSOR CONFIGURATION.  NO CONSTRUCTION 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

08500

08600

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

RAPM1

RADE2

DRFD2T

RADE2

SECS2

INST4

LGSFAZ

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

2

5

3

10

3

20

2

10

1

0

0

0

0

0

5

30

30

20

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

56TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-51133Proj

DISMANTLE ASR WIND SHEAR PROCESSORPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

56TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-51144Proj

CONVERT ASR WIND SHEAR PROCESSORPROJECT TITLE:

51144NEW RTP NUMBER:

W-09NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIPMENT WILL BE REPLACED IN PRESENT FACILITY.  NO CONSTRUCTION. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

04100

04600

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

RAPM1

RADE2

DRFD2T

RADE2

SECS2

INST4

RADE2

LGSFAZ

LGSRLA

RADE2

RADE2

RADTAZ

2

10

6

30

2

10

3

2

5

3

5

15

5

40

60

20

90

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

142TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-51144Proj

CONVERT ASR WIND SHEAR PROCESSORPROJECT TITLE:

04600

04800

08000

08300

08600

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

TORS4

RADE4

RADTAZ

TORS4

LGSFAZ

RADE2

RADTAZ

SMGRAZ

TORS4

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

30

2

5

5

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

5

1

1

1

142TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-51144Proj

CONVERT ASR WIND SHEAR PROCESSORPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

RESE

TORS

0

0

142TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-51155Proj

IMPROVE/MODERNIZE ASR WIND SHEAR PROCESSORPROJECT TITLE:

51155NEW RTP NUMBER:

W-09NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIPMENT WILL BE MODERNIZED IN PRESENT FACILITY.  NO CONSTRUCTION. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

04100

04600

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

RAPM1

RADE2

DRFD2T

RADE2

SECS2

INST4

RADE2

LGSFAZ

LGSRLA

RADE2

RADE2

RADTAZ

2

10

6

30

2

10

3

2

5

3

5

15

5

40

60

20

90

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

142TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-51155Proj

IMPROVE/MODERNIZE ASR WIND SHEAR PROCESSORPROJECT TITLE:

04600

04800

08000

08300

08600

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

TORS4

RADE4

RADTAZ

TORS4

LGSFAZ

RADE2

RADTAZ

SMGRAZ

TORS4

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

30

2

5

5

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

5

1

1

1

142TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-51155Proj

IMPROVE/MODERNIZE ASR WIND SHEAR PROCESSORPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

RESE

TORS

0

0

142TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-51166Proj

REPLACE ASR WIND SHEAR PROCESSORPROJECT TITLE:

51166NEW RTP NUMBER:

W-09NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIPMENT WILL BE REPLACED IN PRESENT FACILITY.  NO CONSTRUCTION. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

04100

04600

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

RAPM1

RADE2

DRFD2T

RADE2

SECS2

INST4

RADE2

LGSFAZ

LGSRLA

RADE2

RADE2

RADTAZ

5

10

6

30

2

10

3

2

5

3

5

15

10

40

60

20

90

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

145TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-51166Proj

REPLACE ASR WIND SHEAR PROCESSORPROJECT TITLE:

04600

04800

08000

08300

08600

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

TORS4

RADE4

RADTAZ

TORS4

LGSFAZ

RADE2

RADTAZ

SMGRAZ

TORS4

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

30

2

5

5

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

5

1

1

1

145TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-51166Proj

REPLACE ASR WIND SHEAR PROCESSORPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

RESE

TORS

0

0

145TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55011Proj

ESTABLISH AWOS/ASOS BY NWS-NO ATCTPROJECT TITLE:

55011NEW RTP NUMBER:

W-01NEW CIP NUMBER:

2309

2309B

2309H

USED FOR PROJECTS USING OLD CIP NUMBERS:

SITE ON AIRPORT.  NO EDDA. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00900

01000

03700

04100

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

RAPM1

CIVE1

COME2

LGSRLA

CIVE1

COME2

COMEMM

COME2

LGSRLA

1

4

1

4

2

1

2

1

1

5

30

30

30

120

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

34TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55011Proj

ESTABLISH AWOS/ASOS BY NWS-NO ATCTPROJECT TITLE:

04300

04400

08000

08200

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE4

INST4

DRFD4T

INST4

SMGRAZ

COMTAZ

SMGRAZ

AUTE

CIVE

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

5

3

1

1

1

1

0

0

1

30

3

1

1

34TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55011Proj

ESTABLISH AWOS/ASOS BY NWS-NO ATCTPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

34TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55111Proj

ESTABLISH AWOS/ASOS BY NWSPROJECT TITLE:

55111NEW RTP NUMBER:

W-01NEW CIP NUMBER:

2309A

2309E

2309R

USED FOR PROJECTS USING OLD CIP NUMBERS:

INSTALLATION WILL BE DONE BY NWS.  COMMUNICATIONS INTERFACE WILL BE DONE BY FAA.  ON
AIRPORT.  NO EDDA.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

03700

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

CIVE1

COME2

COME2

COMEMM

CIVE1

LGSRLA

AUTE

CIVE

1

5

7

3

5

3

1

0

0

5

30

30

120

30

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

42TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55111Proj

ESTABLISH AWOS/ASOS BY NWSPROJECT TITLE:

04300

04400

08000

08200

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

INST4

DRFD4T

INST4

SMGRAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

0

0

0

0

0

0

0

0

0

0

0

0

0

5

7

1

1

1

1

1

0

0

0

0

30

3

1

1

42TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55111Proj

ESTABLISH AWOS/ASOS BY NWSPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

42TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55211Proj

ESTABLISH AWOS/ASOS BY FAAPROJECT TITLE:

55211NEW RTP NUMBER:

W-01NEW CIP NUMBER:

2309F

2309G

USED FOR PROJECTS USING OLD CIP NUMBERS:

PLANT CONSTRUCTION WILL BE CONTRACTED.  ON AIRPORT.  EQUIPMENT WILL BE CONTRACTOR
INSTALLED.  NO EDDA. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

01000

Project Assignment

Perform Site Survey, Test and Evaluation

Perform Environmental Assessment

Civil Engineering

Site Selection/Acquisition

Electronics Engineering

RAPM1

CIVE1

COME2

CIVE1

CIVE1

DRFD1T

CIVE1

LGSRLA

COME2

DRFD2T

1

3

3

3

5

2

1

3

5

2

5

30

30

60

120

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

70TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55211Proj

ESTABLISH AWOS/ASOS BY FAAPROJECT TITLE:

01700

01800

02100

02200

03700

04100

04600

04800

08000

Plant Material Available

Construction Contract Procurement

Plant Construction

Plants / Partial JAI

Telecommunications Availability

Electronic Material Available

Electronic Contractor Installation

Electronic Contractor Test and Acceptance

Joint Acceptance Inspection

CIVE1

LGSRLA

CIVE1

LGSRLA

LGSRLA

RESE3T

RESE3T

SMGRAZ

COME2

COMEMM

COME2

LGSRLA

COMTAZ

TORS4

COMTAZ

TORS4

1

1

1

6

2

5

1

1

1

1

1

1

2

8

3

3

30

30

30

1

60

30

10

3

3

70TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55211Proj

ESTABLISH AWOS/ASOS BY FAAPROJECT TITLE:

08000

08200

08600

Joint Acceptance Inspection

Commissioning

Site Cleanup / Completion of Work

COMTAZ

TORS4

COMTAZ

SMGRAZ

AUTE2

CIVE1A

COME2

CONS3

DRFD1

DRFD2

ELCE1

ELTE2

ENVE1

ESUE1

INST4

MECE1

NAVE2

RADE2

RESE3

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

70TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55215Proj

IMPROVE/MODERNIZE AWOS/ASOSPROJECT TITLE:

55215NEW RTP NUMBER:

W-01NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

WILL ONLY BE DONE TO FAA OWNED AWOS/ASOS.  NO REAL ESTATE ACQUISITION REQUIRED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

01800

01900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

RAPM1

CIVE1

COME2

CIVE1

DRFD1T

COME2

DRFD2T

CIVE1

LGSRLA

RESE3T

1

3

3

2

1

3

1

1

1

1

5

30

30

30

30

30

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

54TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55215Proj

IMPROVE/MODERNIZE AWOS/ASOSPROJECT TITLE:

01900

02100

03700

04100

04600

04800

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

RESE3T

COME2

COMEMM

COME2

LGSRLA

COMTAZ

TORS4

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

15

1

1

1

2

2

5

60

120

30

10

3

54TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55215Proj

IMPROVE/MODERNIZE AWOS/ASOSPROJECT TITLE:

04800

08000

08300

08600

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

COMTAZ

TORS4

COMTAZ

TORS4

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

3

3

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

3

1

1

54TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55291Proj

SAWSPROJECT TITLE:

55291NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ALL ACTIVITIES WILL UTILIZE IC RESOURCES 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

01000

01800

PROJECT ASSIGNMENT

PERFORM SITE SURVEY

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

ENGINEERING ELECTRONIC

CONSTRUCTION CONTRACT PEOCUREMENT

RAPM1

CIVE1

ELCE1

RADE2

CIVE1

ESUE1

CIVE1

DRFD1

DRFD1

DRFD2

ELCE1

RADE2

1

5

5

5

5

5

10

1

1

1

10

21

1

15

10

11

21

10

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

109TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55291Proj

SAWSPROJECT TITLE:

01800

02500

04100

04300

04400

08000

CONSTRUCTION CONTRACT PEOCUREMENT

FAA ELECTRONIC SITE PREPARATION

MATERIAL AVAILABLE ELECTRONIC

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT

JOINT ACCEPTANCE INSPECTION

CIVE1

LGSRLA

INST4

RADE2

LGSRLA

RADE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

RADE2

5

5

5

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

10

1

6

2

1

11

1

109TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55291Proj

SAWSPROJECT TITLE:

08000

08200

08500

08600

JOINT ACCEPTANCE INSPECTION

Commissioning

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

INST4

INST4

INST4

RADE2

INST4

RADE2

1

1

5

1

1

1

1

6

1

109TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55301Proj

WIND SPEED AND DIRECTIONPROJECT TITLE:

55301NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

INSTALL ANALOG WIND SPEED AND DIRECTION SYSTEM INCLUDING RETRANSMITTER AND DISPLAYS.  THIS
IS NOT LLWAS.  NEW INSTALLATION. FIELD SENSORS ON EXISTING STRUCTURES (GS, TRT,ETC.).
EXISTING CONNECTIVITY WILL BE USED FROM SENSOR LOCATION.

. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

CIVE1

COME2

COMTAZ

CIVE1

DRFD1T

COME2

DRFD2T

AUTE

CIVE

COME

CONS

2

3

5

3

5

2

10

2

0

0

0

0

5

10

40

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

63TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55301Proj

WIND SPEED AND DIRECTIONPROJECT TITLE:

04300

04400

08000

08200

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

COMMISSIONING

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

0

0

0

0

0

0

0

0

0

0

0

20

2

2

1

2

2

2

0

0

0

0

0

0

0

0

30

5

1

63TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55301Proj

WIND SPEED AND DIRECTIONPROJECT TITLE:

08200

08600

COMMISSIONING

SITE CLEANUP/PROJECT CLOSEOUT

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

63TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55361
Proj

LLWAS UPGRADE TO PHASEIII -ELEC. CONTR INSTALL
(TOR) NETWORK

PROJECT TITLE:

55361NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

PHASE III IS THE LLWAS-RS CONTRACT AWARDED TO TELEDYNE. HIGH-MAST POLES ARE ALREADY IN
PLACE, WITH ONLY ELECTRONIC WORK REMAINING. DURATIONS MAY VARY SLIGHTLY, DEPENDING ON THE
NUMBER OF REMOTE SITES AT EACH LOCATION.  (SEE NEXT)

THE NUMBER OF SITES WILL VARY FRO 6 TO 10 (CENTRAL REGION)-THIS NETWORK IS DESIGNED FOR A 6
SENSOR SITE. ATCT WORK IS INCLUDED (MASTER STATION INSTALLATION)

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

LGSRLA

NAVE2

NAVE2

LGSRLA

NAVE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

1

3

10

1

1

0

0

0

0

0

0

1

5

60

5

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

62TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55361
Proj

LLWAS UPGRADE TO PHASEIII -ELEC. CONTR INSTALL
(TOR) NETWORK

PROJECT TITLE:

04300

04400

04600

04800

08000

08300

08500

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

INST4

INST4

NAVT4

SMGRAZ

INST4

LGSFAZ

NAVT4

SMGRAZ

NAVT4

NAVT4

0

0

0

0

0

0

0

0

0

10

15

2

2

2

5

1

5

1

1

2

20

25

2

10

1

2

62TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55361
Proj

LLWAS UPGRADE TO PHASEIII -ELEC. CONTR INSTALL
(TOR) NETWORK

PROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

62TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55412Proj

LLWAS-1 SENSOR POLE RELOCATIONPROJECT TITLE:

55412NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

PROJECT ENTAILS THE RELOCATION AND UPGRADE OF AN EXISTING LLWAS POLE TO A HIGH-MAST POLE AT
A NEW LOCATION.  ALSO, EXISTING ELECTRONIC EQUIPMENT IS TO BE RELOCATED, THE NEW SITE IS
OFF AIRPORT, THE POLE IS NOT GFM AND THE OLD SITE MUST BE RESTORED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

01000

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

LGSRLA

CIVE1

NAVE2

CIVE1

CIVE1

DRFD1T

CIVE1

LGSRLA

NAVE2

CIVE1

1

5

3

7

7

7

10

10

10

1

1

30

45

30

60

60

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

134TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55412Proj

LLWAS-1 SENSOR POLE RELOCATIONPROJECT TITLE:

01800

01900

02100

02200

04100

04300

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

RESE3T

CIVE1

RESE3T

LGSRLA

NAVE2

2

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

45

1

1

1

1

100

1

45

1

5

1

134TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55412Proj

LLWAS-1 SENSOR POLE RELOCATIONPROJECT TITLE:

04300

04400

08000

08300

08500

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

NAVE2

INST4

LGSFAZ

NAVT4

SMGRAZ

NAVT4

NAVT4

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

3

2

1

2

1

1

2

10

10

1

2

1

134TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55412Proj

LLWAS-1 SENSOR POLE RELOCATIONPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

134TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55422Proj

LLWAS,3 SENSOR POLE RELOCATIONPROJECT TITLE:

55422NEW RTP NUMBER:

W-05NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

PROJECT ENTAILS THE RELOCATION AND UPGRADE OF THREE LLWAS POLES TO  HIGH-MAST POLES AT  NEW
LOCATIONS.  ALSO, EXISTING ELECTRONIC EQUIPMENT IS TO BE RELOCATED, THE NEW SITES ARE OFF
AIRPORT, THE POLES ARE NOT GFM AND THE OLD SITES MUST BE RESTORD.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

01000

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

LGSRLA

CIVE1

NAVE2

CIVE1

CIVE1

DRFD1T

CIVE1

LGSRLA

NAVE2

CIVE1

1

5

3

21

21

21

15

15

12

1

1

60

90

45

100

60

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

222TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55422Proj

LLWAS,3 SENSOR POLE RELOCATIONPROJECT TITLE:

01800

01900

02100

02200

04100

04300

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

RESE3T

CIVE1

RESE3T

LGSRLA

NAVE4

2

15

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

65

1

1

1

1

100

1

65

1

5

1

222TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55422Proj

LLWAS,3 SENSOR POLE RELOCATIONPROJECT TITLE:

04300

04400

08000

08300

08500

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

INST4

LGSFAZ

NAVT4

SMGRAZ

NAVT4

NAVT4

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

9

3

1

3

1

1

3

30

12

1

5

1

222TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55422Proj

LLWAS,3 SENSOR POLE RELOCATIONPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

222TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55432Proj

LLWAS,6 SENSOR POLE RELOCATIONPROJECT TITLE:

55432NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

PROJECT ENTAILS THE RELOCATION AND UPGRADE OF SIX LLWAS POLES TO  HIGH-MAST POLES AT  NEW
LOCATIONS.  ALSO, EXISTING ELECTRONIC EQUIPMENT IS TO BE RELOCATED, THE NEW SITES ARE OFF
AIRPORT, THE POLES ARE NOT GFM AND THE OLD SITES MUST BE RESTORD.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

01000

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

LGSRLA

CIVE1

NAVE2

CIVE1

CIVE1

DRFD1T

CIVE1

LGSRLA

NAVE2

CIVE1

1

5

3

21

21

21

15

15

12

1

1

60

90

45

100

60

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

222TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55432Proj

LLWAS,6 SENSOR POLE RELOCATIONPROJECT TITLE:

01800

01900

02100

02200

04100

04300

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

RESE3T

CIVE1

RESE3T

LGSRLA

NAVE4

2

15

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

65

1

1

1

1

100

1

65

1

5

1

222TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55432Proj

LLWAS,6 SENSOR POLE RELOCATIONPROJECT TITLE:

04300

04400

08000

08300

08500

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

INST4

LGSFAZ

NAVT4

SMGRAZ

NAVT4

NAVT4

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

9

3

1

3

1

1

3

30

12

1

5

1

222TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55432Proj

LLWAS,6 SENSOR POLE RELOCATIONPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

222TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55442Proj

LLWAS, 10 SENSOR POLE RELOCATIONPROJECT TITLE:

55442NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

PROJECT ENTAILS THE RELOCATION AND UPGRADE OF TEN LLWAS POLES TO  HIGH-MAST POLES AT  NEW
LOCATIONS.  ALSO, EXISTING ELECTRONIC EQUIPMENT IS TO BE RELOCATED, THE NEW SITES ARE OFF
AIRPORT, THE POLES ARE NOT GFM AND THE OLD SITES MUST BE RESTORD.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

01000

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

LGSRLA

CIVE1

NAVE2

CIVE1

CIVE1

DRFD1T

CIVE1

LGSRLA

NAVE2

CIVE1

1

5

3

21

21

21

15

15

12

1

1

60

90

45

100

60

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

222TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55442Proj

LLWAS, 10 SENSOR POLE RELOCATIONPROJECT TITLE:

01800

01900

02100

02200

04100

04300

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

RESE3T

CIVE1

RESE3T

LGSRLA

NAVE4

2

15

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

65

1

1

1

1

100

1

65

1

5

1

222TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55442Proj

LLWAS, 10 SENSOR POLE RELOCATIONPROJECT TITLE:

04300

04400

08000

08300

08500

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

INST4

LGSFAZ

NAVT4

SMGRAZ

NAVT4

NAVT4

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

9

3

1

3

1

1

3

30

12

1

5

1

222TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55442Proj

LLWAS, 10 SENSOR POLE RELOCATIONPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

222TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55511Proj

ESTABLISH INTEGRATED TERMINAL WEATHER SYSTEMPROJECT TITLE:

55511NEW RTP NUMBER:

W-07NEW CIP NUMBER:

6321

USED FOR PROJECTS USING OLD CIP NUMBERS:

NO CONSTRUCTION WILL BE REQUIRED BEFORE LECTRONIC SITE PREP.  SITE PREP WILL INCLUDE
DEMARCATION WORK FOR EXTERNAL SENSOR SITES INPUTS.  NO CONSOLE WORK REQUIRED.  SYSTEM IS
CONTRACTOR INSTALLED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

RAPM1

AUTE2

COME2

COMTAZ

ELCE1

RADE2

AUTE2

COME2

COMEAZ

DRFD2T

ELCE1

RADE2

RADTAZ

COME2

COMTAZ

5

5

5

5

5

5

20

30

3

10

15

20

3

5

5

10

30

90

45

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

318TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55511Proj

ESTABLISH INTEGRATED TERMINAL WEATHER SYSTEMPROJECT TITLE:

02500

03700

04100

04600

04800

08000

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

INST4

RADE2

RADEAZ

COME2

COMEMM

AUTE2

COME2

LGSRLA

AUTE2

AUTTAZ

COME2

INST4

RADTAZ

AUTE2

COMTAZ

INST4

RADE2

RADTAZ

TORS4

AUTE2

COMTAZ

INST4

30

5

5

5

9

3

3

6

5

5

5

10

5

20

5

10

5

5

20

2

1

5

90

90

30

20

5

318TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55511Proj

ESTABLISH INTEGRATED TERMINAL WEATHER SYSTEMPROJECT TITLE:

08000

08200

08600

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

RADTAZ

SMGRAZ

TORS4

COMTAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

5

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

318TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55711Proj

ESTABLISH DIGITAL ALTIMETER SETTING INDICATORPROJECT TITLE:

55711NEW RTP NUMBER:

W-06NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

CONTRACT VIA 8(A) SET ASIDE.  SPACE IS AVAILABLE AND ONLYLOCAL WORK ON CONSOLE SURFACE IS
NEEDED.   

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

COME2

COMTAZ

COME2

COMEAZ

DRFD2T

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

1

3

1

5

1

1

1

1

0

0

0

0

0

0

5

30

30

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

24TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55711Proj

ESTABLISH DIGITAL ALTIMETER SETTING INDICATORPROJECT TITLE:

04300

04400

08000

08200

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COMTAZ

INST4

COMTAZ

INST4

SMGRAZ

COMTAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

0

0

0

0

0

0

0

0

0

1

5

1

1

1

1

0

0

0

0

0

0

0

0

0

20

1

1

1

24TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55711Proj

ESTABLISH DIGITAL ALTIMETER SETTING INDICATORPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

24TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55766Proj

REPLACE DIGITAL ALTIMETER SETTING INDICATORPROJECT TITLE:

55766NEW RTP NUMBER:

W-06NEW CIP NUMBER:

4313

4313A

4313B

USED FOR PROJECTS USING OLD CIP NUMBERS:

  SPACE IS AVAILABLE AND ONLY LOCAL WORK ON CONSOLE SURFACE IS NEEDED.   

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

COME2

COMTAZ

COME2

COMEAZ

DRFD2T

COME2

LGSRLA

AUTE

CIVE

COME

1

3

1

5

1

1

1

1

0

0

0

5

30

30

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

26TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55766Proj

REPLACE DIGITAL ALTIMETER SETTING INDICATORPROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COMTAZ

INST4

LGSFAZ

COMTAZ

INST4

SMGRAZ

COMTAZ

AUTE

CIVE

COME

CONS

DRFD

0

0

0

0

0

0

0

0

0

0

0

0

1

5

2

1

1

1

1

0

0

0

0

0

20

1

1

1

26TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-55766Proj

REPLACE DIGITAL ALTIMETER SETTING INDICATORPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

26TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60011Proj

ESTABLISH LEVEL IV OR V ATCTPROJECT TITLE:

60011NEW RTP NUMBER:

F-01NEW CIP NUMBER:

3213

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY DESIGN AND SITE ADAPTATION BY A&E CONTRACTOR.  TOWER WILL OPERATE WITHOUT EXTERIOR
COMM. FACILITIES.  ENGINEERING WILL NOT COMMENCE BEFORE SITE SELECTION AND ACQUISITION I
RESOLVED. SEE NEXT ACTIVITY.

 INSTALLATION WILL BE DONE BY FAA.  ENHANCED TOWER VOICE SWITCH WILL BE UTILIZED AND
COVERED BY SEPARATE NETWORK. RESOURCES INCLUDE ALL WORK NOT COVERED BY ANOTHER RTP GENERIC
NETWORK.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

COME2

LGSRLA

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

MECE1

AUTE2

5

50

10

5

40

8

145

60

60

50

10

10

120

120

250

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

3510TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60011Proj

ESTABLISH LEVEL IV OR V ATCTPROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

CIVE1

COME2

LGSRLA

RAPM1

AUTE2

COME2

COMTAZ

DRFD2T

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

20

10

20

5

100

160

30

40

10

20

8

20

70

40

10

0

0

0

0

0

0

0

0

0

200

120

240

1

3510TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60011Proj

ESTABLISH LEVEL IV OR V ATCTPROJECT TITLE:

01900

02100

02200

02300

03700

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

COME2

DRFD3T

ELCE1

ESUTAZ

LGSRLA

MECE1

RESE3T

CIVE1

COME2

ESUTAZ

INST4

LGSFAZ

RESE3T

SMGRAZ

CIVE1

ESUTAZ

RESE3T

0

0

0

0

0

0

200

20

170

90

25

80

80

700

5

2

5

4

5

5

2

10

10

30

400

5

30

120

3510TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60011Proj

ESTABLISH LEVEL IV OR V ATCTPROJECT TITLE:

03700

04100

04300

04400

08000

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

COME2

COMEMM

COME2

LGSFAZ

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AUTE2

COME2

COMTAZ

INST4

40

50

20

7

10

5

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

50

90

85

650

150

1

260

10

3510TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60011Proj

ESTABLISH LEVEL IV OR V ATCTPROJECT TITLE:

08000

08200

08600

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

AUTE2

COME2

COMTAZ

INST4

LGSFAZ

SMGRAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

10

10

15

10

5

2

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

3510TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60022Proj

RELOCATE LEVEL IV OR V ATCTPROJECT TITLE:

60022NEW RTP NUMBER:

F-01NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY DESIGN AND SITE ADAPTATION WILL BE BY A&E CONTRACTOR.  TOWER WILL OPERATE WITH
EXTERIOR COMM. FACILITIES.  ENGINEERING WILL NOT COMMENCE BEFORE SITE SELECTION AND
ACQUISITION IS RESOLVED.  SEE NEXT ACTIVITY.  

INSTALLATION AND EQUIPMENT REMOVAL WILL BE BY FAA.  DISMANTLE OF OLD FACILITYIS COVERED N
THIS NETWORK.   ENHANCED TOWER VOICE SWITCH WILL BE UTILIZED AND COVERED BY ANOTHER
NETWORK. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

COME2

LGSRLA

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

MECE1

AUTE2

CIVE1

5

50

10

5

40

8

145

60

64

50

10

20

10

120

120

250

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

3901TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60022Proj

RELOCATE LEVEL IV OR V ATCTPROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

COME2

LGSRLA

RAPM1

AUTE2

COME2

COMTAZ

DRFD2T

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

10

20

5

100

160

38

48

12

20

8

20

70

40

10

0

0

0

0

0

0

0

0

0

0

200

120

240

1

3901TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60022Proj

RELOCATE LEVEL IV OR V ATCTPROJECT TITLE:

01900

02100

02200

02300

03700

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MECE

NAVE

RADE

RESE

TORS

CIVE1

COME2

DRFD3T

ELCE1

ESUTAZ

LGSRLA

MECE1

RESE3T

CIVE1

COME2

ESUTAZ

INST4

LGSFAZ

RESE3T

SMGRAZ

CIVE1

ESUTAZ

RESE3T

COME2

0

0

0

0

0

200

20

170

90

25

80

80

700

5

2

5

4

5

5

2

10

10

30

40

400

5

30

120

3901TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60022Proj

RELOCATE LEVEL IV OR V ATCTPROJECT TITLE:

03700

04100

04300

04400

08000

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

COMEMM

COME2

LGSFAZ

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AUTE2

COME2

COMTAZ

INST4

50

20

7

10

5

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

50

90

85

650

150

1

260

10

3901TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60022Proj

RELOCATE LEVEL IV OR V ATCTPROJECT TITLE:

08000

08300

08500

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

AUTE2

COME2

COMTAZ

INST4

LGSFAZ

SMGRAZ

COMTAZ

SMGRAZ

AUTE2

CIVE1

COME2

COMTAZ

ESUTAZ

INST4

LGSFAZ

MECE1

RESE3T

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

10

10

15

10

5

1

1

1

20

25

25

50

25

100

10

15

100

0

0

0

0

0

0

0

0

0

1

120

1

3901TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60022Proj

RELOCATE LEVEL IV OR V ATCTPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

3901TOTAL RESOURCES: (DAYS)

February  15, 2001


